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Executive Summary 

To develop Integrated Water Resources Management (IWRM), Government of 

Karnataka with the support of Asian Development Bank (ADB) has signed an agreement 

with Janakalyan vide contract No. CE/ACIWRM/LWM-SO/2022-23/07 dated 

25.04.2022. Accordingly, Janakalyan has launched the project on 02.05.2022 with 

Project Concept Orientation program at its office. 

 

Purpose: The purpose of the assignment is to implement LWM plans including 

interventions aimed to conserve and develop water, land, agriculture production; and 

address environmental concerns, sustainability and livelihoods of people. Pilots will 

also include innovations in institutional arrangements, technologies and methodologies, 

and building the capacity of water users adapting participatory methods. The learnings 

from the implementation of these pilots will systematically feed into the river basin sub-

plans preparation and implementation. 

 

Improvement in Water Productivity (WP), equity in water distribution can be 

potentially realized with coordinated efforts of concerned departments with an 

integrated approach. The Water Resources Department, Agriculture Department, Rural 

Water Supply and Sanitation Department, among others have to work in an integrated 

way with all water user groups, including Water Users Cooperative Societies (WUCS) to 

achieve water security and address environmental concerns on a sustainable basis. 

Support Organization (SO) will have to facilitate convergence and coordination of 

relevant stakeholders together to plan and implement activities with integrated 

approach at Distributary and sub-distributary level. 

 

Project Period: The RFP for LWM Pilots at two locations: Dy. No. 17 and Dy. No. 95 of 

Tungabhadra Left Bank Canal (TLBC) in Koppal and Raichur districts of Karnataka state 

was submitted and selected for 36 months. But while financial negotiation, it was 

agreed that the project shall be implemented till March 2024 (ADB Project deadline) as 

per section 51 of SCC. 
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Objectives: The objectives of the assignment could be listed as under- 

a) To implement LWM plans including interventions aimed to conserve and develop 

water, land, agriculture production; and address environmental concerns, 

sustainability and livelihoods of people. 

b) To conduct pilots for innovations in institutional arrangements, technologies and 

methodologies, and building the capacity of water users adapting participatory 

methods. 

c) To improve Water Productivity (WP), water security and equity in water 

distribution, planning and implementation to be ensured with coordinated efforts of 

concerned line departments to work in an integrated way with all stakeholders, 

including WUCS at Distributary and sub-distributary levels. 

 

It has completed 2nd quarter of the journey and achieved significant progress during 

these quarters. In addition to the setting up of the team, office and logistics to 

implement the LWM pilots in both the distributaries of TLBC, it has also built rapport 

with the farmers and all other stakeholders during 1st quarter. It has also submitted the 

Inception Report, Annual Action Plan and 5 monthly bulletins viz Janani during this 

quarter. Janani is circulated among the farmers in vernacular language. It has also 

completed a-z (26) different types of activities during the 1st quarter and is narrated in 

the 1st Quarterly Progress Report submitted earlier.  

 

In addition to these 26 tasks which are completed during the reporting period, 

Janakalyan has created 4 WhatsApp groups for the farmers of these 2 distributaries to 

share the valuable agricultural information with them. Focus of this quarter remained 

on rapport building with farmers and stakeholders, scanning the WUCS status and 

preparing their development plans, understanding the farmers and finalizing their list 

for various types of pilots to find out Water Productivity (WP), motivating them to be 

part of the pilots, initiating the pilots with 121 farmers on cotton, paddy, chilly crops in 

kharif.  

 

The major activities conducted during the 2nd quarter (July – September 2022) are 

Capacity Building Trainings to the farmers, Capacity building trainings to the WUCS 
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members, Regular Meetings of WUCS, Baseline Survey, PRA in project villages, Exposure 

visit to model WUCS at Sunkanur (Godigaddi camp), Learning trip to Best Water Sharing 

Practices, Water CESS Collection Drive, Progress Review Meeting, Meeting with CADA 

officers, On Farm Trials, etc. The On Farm Trials in both distributaries have been very 

interesting but difficult tasks for the team. Various kinds of trials have been taken up 

with 120 farmers of Dy 17 and Dy 95. Regular data collection from all these 120 farmers 

on day to day basis is going on by the experts. On farm technical support is also being 

provided by the key experts during their visits to the farms of on farm trials.   

 

The total expenditure during the reporting period is tabulated below.  

Items 
Approved 

Budget 
Amount 

Expenditure 
up to previous 

quarter 

Expenditure 
during the  

quarter 

Total 
Expenditure 

as on date 
Remuneration, Key Experts 5,343,000 290,456 572,284 862,740 
Remuneration, Non-Key 
Experts 

5,094,000 282,796 484,054 766,850 

Reimbursable Expenses 5,626,875 471,207 635,914 1,107,121 
Provisional Sums 1,912,500 19,943 474,799 494,742 
Contingency 95,000 58,670 11,668 70,338 
Grand Total  18,071,375 1,123,072 2,178,719 3,301,791 
 

It has been difficult to manage the affairs as the project advance is yet to be released by 

ACIWRM though we have submitted the Bank Guarantee for Rs.15.05 lakhs; in addition, 

we have also submitted the reimbursement request for Rs.11,23,072 for 1st quarter and 

Rs.21,78,719 for 2nd quarter but no amount is reimbursed so far. This has also born 

impact on the project progress but we are sure of covering the same in the days to come, 

provided the funds do not become a constraint to carry out the planned tasks in time. It 

would also be difficult to hold the team of experts in position if their remuneration is 

not paid in time which in turn will bear impact on the project outcomes.  

 

The team is happy with the performance and it is also extremely thankful to ACIWRM 

team for their valuable inputs to consolidate the plan, activities and also in executing the 

same with farming communities of Du 17 and Dy 95.   
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Chapter I 

Introduction  
 

Janakalyan has taken up Implementation of Land & Water Management Pilot Study in 

Dy 17 & Dy 95 of Tungabhadra Left Bank Canal with the assistance of Asian 

Development Bank through ACIWRM from May 2022. As per the contract, Quarterly 

Progress Report needs to be submitted every quarter to ACIWRM. This report is 

prepared at the end of 2nd quarter of the project implementation.  

 

A brief introduction of Support Organization: Janakalyan is a team committed to 

people’s empowerment and is working in rural India since last 25 years; the 

programmatic areas of janakalyan are 7Es as descried below- 

E1-Empowerment: Jan Sanghatan: An initiative to bring community together on a 

common platform to resolve their burning issues 

E2-Employment: Jan Krishi: An initiative to improve the livelihoods of farmers by 

making agriculture profit-making and thereby creating employment opportunities 

E3-Environment: Jan Jal: An initiative to make judicious use of water for irrigation 

using water efficient technologies to manage natural resources effectively 

E4-Education: Jan Shiksha: An initiative to decentralize education in rural India using 

innovative tools of Janakalyan to reach the unreached 

E5-Entrepreneurship: Jan Udyog: An initiative for the unemployed rural youths to 

create job-creators & not job-seekers through self employment ventures 

E6-Energy: Jan Shakti: An initiative of Janakalyan to harness renewable sources of 

energy for production & consumption to reduce burden on ecology 

E7-Ensuring health: Jan Raksha: An initiative of Janakalyan to protect health of all 

living beings using affordable tools 

 

Background: To develop Integrated Water Resources Management (IWRM), 

Government of Karnataka with the support of Asian Development Bank (ADB) through 

Government of India has signed an agreement on 13 July 2015 for a period 2014-2024. 

Government of Karnataka has set up a society viz. Advanced Center for Integrated 

Water Resource Management (ACIWRM) to implement Karnataka Integrated 
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Sustainable Water Resources Management Investment Program (KISWRMIP). 

 

ACIWRM has invited a RFP on 03.08.2021 vide letter No.ACIWRM/EIC/LWM-

SO/RFP/2021-22/08 dated 03.08.2021; accordingly, Janakalyan submitted a proposal 

vide its letter No.JAN/Jan Jal/    /2021-22 dated 27.08.2021, which was awarded and a 

contract is signed between Janakalyan and ACIWRM vide contract No. 

CE/ACIWRM/LWM-SO/2022-23/07 dated 25.04.2022. Further, the notice to proceed 

with implementation was issued by ACIWRM vide its letter No. ACIWRM/CE/TA/AE-

5/LWM-SO/NTP/2022-23/76 dated 30.04.2022. Accordingly, Janakalyan has launched 

the project on 02.05.2022 with Project Concept Orientation program at its office. 

 

Purpose: The purpose of the assignment is to implement LWM plans including 

interventions aimed to conserve and develop water, land, agriculture production; and 

address environmental concerns, sustainability and livelihoods of people. Pilots will 

also include innovations in institutional arrangements, technologies and methodologies, 

and building the capacity of water users adapting participatory methods. The learnings 

from the implementation of these pilots will systematically feed into the river basin sub-

plans preparation and implementation. 

 

Improvement in Water Productivity (WP), equity in water distribution can be 

potentially realized with coordinated efforts of concerned departments with an 

integrated approach. The Water Resources Department, Agriculture Department, Rural 

Water Supply and Sanitation Department, among others have to work in an integrated 

way with all water user groups, including Water Users Cooperative Societies (WUCS) to 

achieve water security and address environmental concerns on a sustainable basis. 

Support Organization (SO) will have to facilitate convergence and coordination of 

relevant stakeholders together to plan and implement activities with integrated 

approach at Distributary and sub-distributary level. 

 

Project Period: The RFP for LWM Pilots at two locations: Dy. No. 17 and Dy. No. 95 of 

Tungabhadra Left Bank Canal (TLBC) in Koppal and Raichur districts of Karnataka state 

was submitted and selected for 36 months. But while financial negotiation, it was 

agreed that the project shall be implemented till March 2024 (ADB Project deadline). 



Quarterly Progress Report 
 

  
Volume II: July – September 2022   8 

 

Objectives: The objectives of the assignment could be listed as under- 

1. To implement LWM plans including interventions aimed to conserve and develop 

water, land, agriculture production; and address environmental concerns, 

sustainability and livelihoods of people. 

2. To conduct pilots for innovations in institutional arrangements, technologies and 

methodologies, and building the capacity of water users adapting participatory 

methods. 

3. To improve Water Productivity (WP), water security and equity in water 

distribution, planning and implementation to be ensured with coordinated efforts of 

concerned line departments to work in an integrated way with all stakeholders, 

including WUCS at Distributaries and sub-distributaries levels. 

 

The 1st quarter report was submitted on 22.08.2022 for 3 months (May-July 2022) 

period but was asked to revise it for 2 months in order to match with regular quarter. 

Accordingly, it is revised and submitted for May-June 2022. Therefore, the 2nd quarter 

report is prepared for July-September 2022 (as per regular financial quarter). 
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Chapter 2 

Intervention Plan  
 

The master plan of the project is the RFP; however, an annual action plan is also 

prepared and submitted for approval for the 1st year based on which the activities 

should have been planned and implemented. Since the Annual Action Plan is yet not 

approved, the major activities planned for the reporting period are listed below 

deriving from the RFP. The activities are basically planned by the team in its weekly and 

monthly meetings. The meetings held during the reporting quarter and the major 

decisions are stated below in chronological order. 

 

Review cum Planning Meeting: As a practice, it was decided to conduct review 

meeting on every day afternoon in each project office in addition to the periodic review 

meetings headed by ED of Janakalyan. During this quarter, about 8  review cum 

planning meetings have been conducted and the details are tabulated below- 

Sl 
No 

Dat
e Place Quo

rum Agenda 

1 

07
.0

7.
20

22
 

Si
rw

ar
 O

ffi
c 

8 

Dr Madhusudhan responsibility 
a. Explore all latest pilots/experiment/ tools those could be 

used in our pilots for irrigation mgmt, soil moisture 
measurements, irrigation requirement for each crops at each 
stages of growth, etc to know the effects of irrigation on 
yield/ productivity and net profit.  

b. Based on these, plan your pilots for 20 farmers for each of 
those 5 crops with equal number of control plots. List of 
farmers for experiment and control plots must be finalised 
by the end of the week.  Efforts shall also be put to explore 
the possibilities of conjunctive use of ground water in 
consultation with our ground water expert. This should be 
finalized by the end of the week. 

c. Design data collection and monitoring format for all these 
experiments 

d. Integrated development plan for 1 PO with all possible 
components on water, soil, crop management  

e. Prepare FWS plan for complete crop life cycle and develop 
weekly session plans in consultation with our NFE expert sir. 

f. Training calendar for 1 year with subjects and contents 
g. Please refer the attachment while preparing the plans 
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Sl 
No 

Dat
e Place Quo

rum Agenda 

    

Sri Uday Kumar responsibility 
1.  Finalize PoP for 5 crops as discussed this morning 
2.  Finalize list of experiment and control farmers for 20 +20 

farmers for each crops.  
3.  Design data collection and monitoring format as discussed 

this morning 
4. Start collecting data from land preparation stage itself 
5.  Prepare training plan for 1 year with subjects and contents 

for various crops 
6. Please refer the attachment while preparing the plans 

 
Smt Shobha responsibility 

1.  Submit WUCS scan report as on date for all 9 WUCS  
2.  Prepare development plan for all these 9 WUCS separately.  
3.  Prepare action plans for all these 9 WUCS separately 
4.  Please prepare the training plan for 1 year with subjects and 

contents for WUCS 
5.  Please refer ToR for WUCS while planning activities 

2 

19
.0

7.
20

22
 

Ga
ng

av
at

i O
ffi

ce
 

9 

h. Finalization of 120 pilots in Dy 17 and Dy 95 each (with equal 
number of control plots) 

i. Assign 15 experiment + 15 control farmers to each VF for the 
whole crop year 

j. Data collection from all experiment and control plots using 
data monitoring sheet (google sheet) as on date should be 
completed by the end of the week (23.07.2022) 

k. IEC materials on project concept to be developed and printed 
for stakeholders (Key Experts)  

l. Collect the WUCS wise shareholders / members details 

3 

25
.0

7.
20

22
 

26
.0

7.
20

22
 

Si
rw

ar
 O

ffi
ce

 
Ga

ng
av

at
i O

ffi
ce

 
8 6 

In addition to the pending tasks mentioned above- 
 Quarterly Progress Report for May-July 2022 due on 

05.08.2022 with all survey data and annexure – key experts 
to finalize the report in English and submit by last day of the 
month  

 Explore possibilities of drip, sprinkler, mulching 
experiments during this season– Dr Madhusudhan 

 Explore for shadenet for chilli – Dr Udayakumar 
 Explore institutional innovations in terms of PO wise groups 

or pilot wise groups – Smt Shobha 
 Baseline data on land, water, crop, animals and human 

resource need to be submitted by 120 days of the project. 
Please design a format and initiate action to collect the data – 
all key experts through VF 

 Try and get fertilizers for other WUCS too in both project 
locations 

 Please write a small case study about the fertilizer license 
and sapling distribution through WUCS 
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Sl 
No 

Dat
e Place Quo

rum Agenda 

4 

03
.0

8.
20

22
 

H
ea

d 
Of

fic
e,

 R
 H

 C
ol

on
y 

No
.4

 

11
 

1. Quarterly Progress Report for May-July 2022 due on 
05.08.2022 with all survey data and annexure – key 
experts to finalize the report in English and submit by last 
day of the month  

2. Explore possibilities of drip, sprinkler, mulching 
experiments during this season– Dr Madhusudhan 

3. Explore for shadenet for chilli – Dr Udayakumar 
4. Explore institutional innovations in terms of PO wise 

groups or pilot wise groups – Smt Shobha 
5. Baseline data on land, water, crop, animals and human 

resource need to be submitted by 120 days of the project.  
6. Please design a format and initiate action to collect the 

data – all key experts through VF.  
7. Try and get fertilizers for other WUCS too in both project 

locations  
8. Please write a small case study about the fertilizer license 

and sapling distribution through WUCS 
 

5 

08
.0

8.
20

22
 

Si
rw

ar
 O

ffi
ce

 

7 

a) Mr Udayakumar is directed to take care that the data is 
accurate. 

b)  Mr Udayakumar to ensure the measurement and data 
updated in the drive to ensure proper documentation.  

c)  Irrigation data must also be updated as soon as the 
irrigation done by the farmers. Mr Udayakumar to guide 
the VF to capture irrigation data. 

d)  Mrs Shobha to ensure promotion of PO wise mixed 
(gender balanced) groups in both distributaries 

e)  WUCS strengthening activities to be taken up rigorously 
in both distributaries; Mrs. Shobha to ensure it. 

f)  Baseline data on land, water, crop, animals and human 
resource need to be submitted by 120 days of the project. 
Design a format and initiate action to collect the data – all 
key experts through VF 

6 

16
.0

8.
20

22
 

Si
rw

ar
 O

ffi
ce

 

5 

In addition to the tasks of last meetings, the following tasks are 
planned  

1. Baseline data collection format designed and printed. The 
teams to start survey for baseline from tomorrow and 
complete by 25.08.2022 in addition to the pilot data 
collection on daily basis 

2. Mr Ajay, an innovative farmer at PO-1 of Dy 95 need to be 
supported for his cotton plot as pilot. MrUdayakumar to 
take care of this pilot personally with special focus. The 
project will support with Rs.10k to revive his cotton plot 
and make this a successful pilot. 
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Sl 
No 

Dat
e Place Quo

rum Agenda 

7 

20
.0

8.
20

22
  

22
.0

8.
20

22
 

Si
rw

ar
 O

ffi
ce

 
Ga

ng
av

at
i O

ffi
ce

 

12
 

In addition to the tasks of last meetings, the following tasks are 
planned  
1. Instead of individual household survey, it is decided to 

conduct PRA and collect the information from all villages. It 
is decided to conduct PRA training on 21.08.2022 at 
Gangavati to both teams and 1st PRA in Jangamar Kalgudi on 
22.08.2022. Household survey to be continued after 
30.08.2022. (decided on 20.08.2022)  

2. Orientation about the Project Indicators and the questionnaire 
to assess status of each indicator was done on 22.08.2022 
and decided to collect 50 sample data from each of these 9+4 
villages. The Sirwar team shall help Gangavati team in 
collecting sample data for 2-3 days. (decided on 22.08.2022)  

3. Decided to test the format by entire team at Jangamar Kalgudi 
on 22.08.2022 and then continue the survey from 23.08.2022 
at Gangavati in pairs by collecting 5 samples from each 
village. The samples should be from Head, Middle and Tail 
end of each PO of both distributaries. 
 

8 

10
.0

9.
20

22
 

Si
rw

ar
 O

ffi
ce

 

9 

1. Continue household survey @ 100 per VF per day  
2. Complete PRA of all 12 villages  
3. Conduct WUCS training at locations  
4. Conduct 120 pilot farmers training in both locations  
5. Prepare 2nd quarter report for June-September 2022 by 

the end of the month.  
6. Submit vouchers to ACIWRM for 1st quarter 
 

 

In addition to the daily afternoon meeting, the progress of every staffs are reviewed in 

these weekly meeting and the proceedings are documented. Few online meetings were 

conducted based on the needs of the hour.  
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Chapter 3 

Physical Progress  
 

The major activities conducted during the reporting period (July – September 2022) are 

Capacity Building Trainings to the farmers, Capacity building trainings to the WUCS 

members, Regular Meetings of WUCS, Baseline Survey, PRA in project villages, Exposure 

visit to model WUCS at Sunkanur (Godigaddi camp), Learning trip to Best Water Sharing 

Practices, Water CESS Collection Drive, Progress Review Meeting, Meeting with CADA 

officers, On Farm Trials, etc. The summary of the planned activities and the activities 

completed during these 2 quarters are furnished in the table below-  

Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 2nd Quarter – Sep 2022 

1 Team building Exercise and Project 

Concept Orientation to the team 

members; making them convinced 

about their individual and team 

responsibility to achieve the set 

targets.    

 Team building completed in 1st quarter; 

the total team strength as on date is 

provided in Table-1.  Team Leader, 2 

Engineers, 2 Agriculture Experts, 2 

Social Experts, 12 Village Facilitators 

and 1 Accountant constituted the team. 

2 Entry Point Activities (EPA) in the 

project villages of Dy No 17 & DY 

95 to introduce the project concept 

as well as make ourselves familiar 

with the farming communities. 

 EPA have been completed in all 12 

villages of Dy 17 & Dy 95 by the team; 

village level meetings, orientation 

programs have been conducted as part 

of the EPA in these villages. 

3 Rapid Rural Appraisal (RRA) to 

conduct Resource Mapping related 

to land, water and crop and also 

the existing institutions like WUCS 

or SHG etc. in the project villages.    

 PRA tools like social mapping, resource 

mapping, transect walk, ven diagram, 

timeline/ historical transect, seasonal 

mapping tools used to understand the 

village situations  

4 Promotion of farmers groups at PO 

level into AIG (Agriculture Interest 

Group) and federating at 

Distributary level into WUCS 

 9 WUCS are already constituted by the 

department; most of them are defunct. 

AIG promotion initiated at PO level as an 

innovative alternative to WUCS at 

selected POs 
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 2nd Quarter – Sep 2022 

5 Promotion of Project 

Implementation & Monitoring 

Committee (PIMC) to ensure 

convergence among the 

stakeholders like Dept of 

Agriculture, Irrigation, 

Horticulture, Livestock, Drinking 

Water, CADA, UAS, KVK and WUCS; 

deriving support and services of 

these institutions for the AIG 

members.  

 Request submitted to ACIWRM to 

initiate the process of stakeholders’ 

group promotion. All the stakeholders 

like Dept of Agriculture, Irrigation, 

Horticulture, Livestock, CADA, UAS, KVK 

and WUCS have been oriented about the 

project and their support sought for 

execution of LWM pilot study in both 

distributaries.  

6 Package Formulation Workshop 

with all stakeholders to decide plan 

for the crop year 

 Since the project commenced after onset 

of the cropping period, the package 

formulation workshop could not be 

conducted this year. 

7 To motivate and implement Land & 

Water Management pilots in the 

farms of these AIGs to experiment 

conjunctive use of water, 

harvesting and efficient use of rain 

water and recycled water to 

supplement crop water 

requirement (cost of pilots is not 

included in this RFP). 

 LWM pilots and Conjunctive use of 

water experiment could not be initiated 

so far as the inception report was not 

approved till the end of the 2nd quarter.  

8 Pre-season training and capacity 

building of these AIGs & WUCS so 

that they can take up O&M to 

ensure sustainability of our 

interventions after 3 years 

 

 Pre-season training and capacity 

building trainings have commenced for 

the WUCS & farmers in order to 

strengthen their operational capacities.  
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 2nd Quarter – Sep 2022 

8.1 Training to the WUCS on-  WUCS have been trained on various 

topics during these 2 quarters- 

  a. Society formation, roles & 

responsibilities 

 i. Society formation, aims & objectives 

of WUCS 

ii. Roles and Responsibilities of WUCS 

office bearers 

iii. Activity analysis and planning  

  b. Book keeping, water demand 

raising, Revenue Generation and 

O&M 

 i. Training conducted on water 

demand raising and collection 

  c. Gender Participation, Social and 

Environmental Management 

 Not Yet Initiated 

  d. Water sharing, PIM, water 

measuring and distribution 

 Not Yet Initiated  

  e. FPO  Not Yet Initiated 

  f. Custom Hire Service  Not Yet Initiated 

8.2 Technical training to water users 

and farmers on- 

 Technical series of training also initiated 

to the pilot farmers 

  a. irrigation methods   1 training has been conducted to the 

pilot farmers during the quarter 

  b. Soil test and soil health 

management 

 Not Yet Initiated  

  c. Integrated Crop Production, 

assessing water use efficiency and 

Water Productivity 

 A day long training cum exposure 

conducted on palm oil cultivation on 

07.07.2022 

  d. IWRM Principles  Not Yet Initiated  

  e. Water Budgeting & crop 

planning 

 Not Yet Initiated  

8.3 Capacity Building to stakeholders 

on planning, implementation and 

monitoring of LWM Pilots 

  1 training conducted on SRI, DSR and 

mechanical transplantation of rice 

and water management   
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 2nd Quarter – Sep 2022 

8.4 Farmer Water School  Not yet initiated as Inception Report is 

not approved at the end of the 2nd 

quarter 

  a. IWM, ICM, Conjunctive use of 

water 

 This shall be part of FWS 

  b. water saving irrigation method, 

measures to reclaim water logged 

and saline lands 

 This shall be part of FWS 

9 On-farm technical support to the 

LWM plots based on the crop 

situation through Farmer Water 

Schools.  

 This shall be part of FWS 

10 Baseline and regular data 

collection on land, water, crops and 

soil management & compilation 

using apps of agri/ WP/ ODK 

 Baseline data collection is completed 

using the 8 laptops purchased for the 

purpose and the Baseline Report 2022 is 

submitted to ACIWRM.  App 

development request is submitted to 

ACIWRM and shall be installed in these 

laptops for regular data collection and 

compilation 

11 Field days in best performed field 

inviting neighboring farmers to 

demonstrate the effects of our 

pilots in the experiment fields 

 To be conducted in 3rd Quarter once the 

pilots are in peak 

12 Exposure visit of upper reach (Dy 

17) farmers to tail end (Dy 95) 

farmers during the full crop season 

to show the difference between the 

crop and land coverage in upper 

reach and tail end. This may ignite 

 Shall be conducted in subsequent 

quarters  
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 2nd Quarter – Sep 2022 

a sense of responsibility/shame 

among the upper reach farmers 

how they are using the irrigation 

share of their fellow brothers of tail 

end for their own benefits. 

13 Result Sharing Program at the of 

the crop year to share the results of 

the pilots so that wide range of 

farmers understand about the 

trials 

 To be conducted in 4th Quarter once the 

pilots are in peak 

14 Farmer Water School Training  FWS could not be initiated for the want 

of approval of Inception Report till the 

end of the 2nd quarter 

15 IEC Materials development and 

printing & distribution 

 Some of the innovative IEC activities are 

planned and shall be implemented in 

subsequent quarters  

16 Seasonal plan and budget 

workshop with WUCS & 

stakeholders 

 This shall be implemented in subsequent 

quarters  

 

The above activities have been narrated briefly in the subsequent paragraphs in the 

same order. 

 

3.1 Team Building: The team building was completed in 1st quarter and the final team 

in the field as on date could be listed in the table 3.1. Several training inputs have 

been provided to the team members during the review cum planning meeting. In 

addition, a daylong training on PRA tools to be used in LWM was held on 21.08.2022 

at Gangavati and 15.09.2022 at Sirwar Office, wherein the team was introduced all 

the PRA tools. The team is also trained in report writing, use of laptops for 

documentation, photography and other such project related aspects. 
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Table-3.1: The team responsible for execution of LWM Pilot Study in TLBC 

Sl 
No 

Name of the key 
experts Designation Qualification Experience 

Key Experts 
1 Er. Prasen Raptan Team Leader  MA, B.Tech (Ag.Engg), 

PGDMN  
25 years 

2 Dr Madhusudhan MS  Engineer PhD (SWE), M.Tech 
(Ag. Engg) 

16 years 

3 Sri Udayakumar M Agril Expert MSc (Ag) 6 years 
4 Smt Shobha R  Social Dev Expert MA (Sociology)  21 years 
5 Sri S S Kandagal NFE Expert MSc (Ag – crop 

physiology) 
34 years 

6 Sri Srinath J Ground Water 
Exp 

MSc in Geology & Post 
MSc in Hydrogeology 

38 years 

7  Sri P K Patil  Engineer  B. Tech (Ag. Engg)  25 years  
8  Sri Venkatesh A  Social Dev Expert  MSW  16 years  
9  Sri  Suneel Kumar CG  Agril Expert  B.Sc. (Hort)  8 years  

Non Key Experts 
10 Sri Manonit Biswas Accountant M. Com  21 years 

11 Sri Hanumesh R Village Facilitator MSW  4 years 

12 Modinsaab Village Facilitator MA BEd  7 years 

13 Sridham Mondal Village Facilitator BCA 3 years 

14 Gourish Hiremath Village Facilitator BSW 25 years 

15 Yallappa Basavaraj Village Facilitator MSW  8 years 

16 Ramesh G  Village Facilitator MSW  8 years 

17 Venkatesh  Village Facilitator MSW 3 years 

18 Janardhan Village Facilitator BA 8 years 

19 Puttaraj G Village Facilitator MSW  3 years  

20 Hanumantha T Village Facilitator MSW  10 years  

21 Biplab R  Village Facilitator MBA  8 years  

22 Gangadahar  Village Facilitator MSW  7 years  

 

 

3.2 Entry Point Activities: To begin the project in 12 villages of distributary No 17 and 

95, entry point activities have been conducted in each of these villages. Village level 

orientation, meeting of SHGs, WUCS, GP level meetings, etc were conducted in each 

village as entry point activities in the 1st quarter of the intervention.  
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3.3 Participatory Rural Appraisal: Participatory Rural Appraisal (PRA) is a method, 

which provides accurate and first hand information for any study. This method was 

used at two levels in this study- (a) Village Level & (b) PO Level. Various tools/ 

techniques of PRA used in the study are detailed below.  

 

3.3.1 Social Mapping: Social Mapping is a tool which helps in understanding the village 

profile, which includes the housing pattern, location of different institutions and 

such other details. Villagers were requested to draw a map of their own village on 

the ground/ drawing sheets with the colour powders/ pens showing the Roads, 

Canals, Water Tanks, Temple, Schools, Hospitals, with different colours and 

symbols. This exercise gave clear information such as total population; male-

female ratio, land holding, animals owned, etc. such information were collected for 

all the 12 villages. Triangulation was done during the evening for confirmation of 

the information gathered from those exercises. 
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3.3.2 Resource Mapping: Resource Map is an exercise used to depict the following 

resources and their status in a particular village.  

 Road network  

 Irrigation: Canal network; Drainage network; Water bodies - Farm Ponds, 

Bore wells 

 Canal Command; rain fed area. PO wise area irrigated, crops grown, WUCS 

wise canal command, crops grown 

 Land use: Soil type - Black, red, saline, water logged, Soil fertility 

 
 

3.3.3 Transect Walk: Transect walks are a participatory exercise, where members of 

the community, planners and other representatives walk through different areas 

of the village, interviewing passers-by and drawing a map with observations of 

characteristics, risks and existing solutions after the walk. The transect walk is 

carried out in these villages and also along the POs to gather the following 

information. Walked along PO/ FIC to note soil type, crops, stage of crop, status 

of crop growth, water availability, PO Command areas, status of irrigation assets, 

etc.  

 

3.3.4 Institutional Mapping or Venn diagram: Institutional mapping exercise is 

done to understand the details of developmental activities already have been 

implemented by any other Institutions/ organisation/ Government in the area. It 

is also used to know the different Institutions exist in the village and their 



ACIWRM, Government of Karnataka 

21 ADB assisted Land & Water Management Pilots in TLBC 

 

relative importance for the general public and access over the same. This is also 

known as Venn diagram. In this study the same was done on a drawing sheet 

with pencil and eraser. The triangulation was done in the evening sharing 

program in presence of large number of participants. 

 
The relevant Departments, agencies, service providers & individuals making 

impact on development & use of water, land & crops are understood using this 

tool. The importance and service provided the agencies like KNNL, CADA, 

MGNREGA, RSK, University, KVK, GP, SHGs, RDWSD, Department of Agriculture, 

Department of Horticulture, Department of Fisheries, Department of Animal 

Husbandry, etc. are realized both by our team and farmers. 
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3.3.5 Time Line Exercise or Historical Transect: Time Line Exercise is generally 

used where there is no written document available about the growth phase of an 

area & it also helps to understand the history of the village. In this study this 

exercise consisted of 10-20 members in each group depending on the size of the 

village and the participants available.  

 

A Line was drawn on a Drawing Sheet with colour pens and it was divided in to 

50 equal parts, each representing a year written on the left side of the line.  The 

events were written chronologically on the Right side of the line. The 

information was collected with participation of the community & after having 

detailed discussion in the group. Triangulation was done in the Evening for 

confirmation of those findings. The following topics were discussed in the 

Historical transect, one at a time- 

 Water sharing methods followed among farmers of different POs 

 Canal irrigated area & crops cultivated. 

 Water men (Neerganti to release water from Dy)   

 Farm Pond: Crops, Irrigation methods, source of water.  

 Crop yields of Paddy, Cotton, Chilly, Sorghum, etc 

 Irrigation methods (Micro Irrigation - Drip, Sprinkler, Piped) 

 Nala water: Pumping from nala/ canal: locations, number of farmers, area 

irrigated, crops irrigated.  
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3.3.6 Seasonal Mapping: Seasonal diagram is one of the popular PRA methods that 

was used for temporal analysis across annual cycle, with months as the basic unit 

of analysis. The following information are collected using seasonal map- 

 Rainfall  

 Canal 

Irrigation: 

release of 

canal water 

and closure 

of canal 

water  

 Groundwater table: Pre monsoon 2022, depth from ground, water quality 

 Paddy crop sowing, irrigation application over season, transplantation, 

variety, fertilizer application, Plant protection measures, weeding, harvesting, 

storing, sales  

 Cotton- sowing, irrigation water application, inter-cultivation, weeding, 

fertilizer application, etc.     

 

3.3.7 Focused Group Discussion: Focused Group Discussion (FGD) was used to find 

out the issue related to the particular group such as old and new farmers, old  

and present 

Leaders, women, 

etc. It was one 

sort of 

brainstorming 

session for the 

group of 8-12 

members, which 

helped them to 

think on the issues & to come out with probable solutions.  
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In this exercise every member was represented by a facility such as water, crop, 

land, etc. Then one among them was removed from the group and the remaining 

members were requested to brainstorm about the impact of absence of such 

member & what could be done to compensate the impact. Also, what caused the 

member to leave that group was discussed. In each rotation one member was 

removed & the same exercise continued.  

 

The PRA has been completed in Attanoor and Shakapur villages of Dy 95 during 

the quarter and the report and list of participants of these 2 PRA is provided as 

Annexure 1, Annexure 2 and Annexure 3 to this report. 

 

3.4 Promotion of Farmers Groups 

WUCS have been promoted by the department but are rarely functioning and 

performing their duties. There are 4 WUCS in Dy 17 and 5 in Dy 95 on records. 

Efforts have been continuously put to activate these and also to strengthen their 

capacities in order to realize their potential and also the responsibilities.  

 

However, as an institutional innovation strategy, Janakalyan has decided to 

promote smaller groups at level viz. AIG (Agriculture Interest Group). Several 

rounds of discussions have been gone into with the farmers of several POs to clear 

their doubts about the purpose and functions of PO wise AIGs. The farmers are 

convinced. Difficulty is in terms of gender involvement in the AIGs; women are not 

coming forward nor the men want them to be in the AIGs.  

 
3.5 Promotion of Project Implementation & Monitoring Committee (PIMC)  

As per the advice of ACIWRM, it is decided to promote the Stakeholders’ Group at 

project level. Request has been made to ACIWRM to bring all the stakeholders 

under the same umbrella. Efforts have been initiated and individually discussed 

with all these stakeholders about the project and their support required during the 

project period. However, a convergence meeting is planned and ACIWRM need to 

play key role in bringing all these stakeholders together. It is intended to involve 

the following stakeholders for the benefits of the farming communities – 
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 The KNNL, Water Resources Department, Raichur & Koppal 

• CADA, Munirabad 

• The Agriculture Department, Raichur & Koppal 

• The Horticulture Department, Raichur & Koppal 

• The Animal Husbandry Department, Raichur & Koppal 

• UAS, Raichur 

• KVK, Raichur & Gangavati 

• Water Users Cooperative Societies (WUCS) 

• WALMI, Dharwad 

   

In the individual meeting series, though the team has met all the key functionaries 

of various agencies as listed above, the major deserved a mention in the report 

could be the meeting with CADA, Munirabad.  

 

A meeting was organized for the CADA staffs of Dy 17 & Dy 95 at CADA Munirabad 

on 08.09.2022 in the chairmanship of Sri Sheshagiri Rao Kolla, the newly appointed 

President. Sri Prasen Raptan, ED of Janakalyan briefed about the ADB assisted LWM 

Pilot Study in TLBC and sought possible support to execute the activities of the 

project. Administrator of CADA, LDO 

(Cooperation), LDO (Agricultural) and LDO 

(Engineering) assured possible support to 

execute projects works at command area 

of TLBC.  The chairman of CADA also 

directed Mr. Siddharameshwar and Mr. 

Laxmayya Rathod, the AAO of concern 

distributaries (17 and 95) to assist in strengthening the all WUCS of those 

distributaries.   

Many rounds of discussions have also happened with all these stakeholders and 

they are extending possible support. In order to achieve convergence, an initiative 

is required and we are dependent on ACIWRM to achieve this synergy.  
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3.6 Package Formulation Workshop  

This is an important event to be conducted to plan the farm trials in the farmers 

field. All the farmers and other stakeholders are involved in this workshop to plan 

the activities for the crop season. Since the project began in between the cropping 

season, we could not plan this event but started field trials by the consent of the 

farmers; package formulation workshop will be conducted during subsequent crop 

period. 

 

3.7 Implement Land & Water Management Pilots  

Several land and water management pilots were planned for implementation 

during the kharif 2022 but could not initiate them as the Annual Action Plan 2022 

and Inception Report is not approved. These activities shall be taken up in 

subsequent quarters.  

 

3.8 Pre-season Training and Capacity Building of AIGs & WUCS  

WUCS promoted by the government and AIGs planned to be promoted by 

Janakalyan need rigorous capacity building training on various subjects which 

could be broadly categorized into 2, viz 

a) Institutional capacity building 

b) Technical inputs on crop, water and soil 

 

All these trainings would be spread over entire project period. Some of the trainings 

held during the reporting quarter on both these categories are documented below. 

 

3.8.1 Training to the WUCS  

It is planned to train about 175 farmers on several topics of institutional 

management during the project period of 3 years; these could be a) Society 

Formation, Roles & Responsibilities, b) Book keeping, Water Demand Raising, 

Revenue Generation and O&M, c) Gender Participation, Social and Environmental 

Management, d) Water Sharing, PIM, Water Measuring and Distribution, e) 

Farmers Producers Organization (FPO) and f) Custom Hire Service, etc. Some of 

the training conducted during the reporting quarter are- 
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3.8.1.1 Society Formation, Roles & Responsibilities 

It took a long to identify the WUCS and their members in both the 

distributaries of 17 and 95; the scanning report of all these WUCS were 

prepared by the teams in the month of June-July 2022. Lots of diseases were 

found in almost all the WUCS and few found to be dead. Different parts of these 

WUCS found to be defunct and irrelevant. There is no internal communication 

system among these parts, no coordination between them, lack of awareness 

about their roles and responsibilities, etc. They are even not interested to sit 

together and see each other faces.   

 

WUCS Status: Monthly meetings of Water Users Co-oporative Socities (WUCS) 

of distributary 17 and 95 were conducted during 2nd quarter. During the 

process of conducting these meetings, it is realized that winning the confidence 

of WUCS members was a mammoth task, because many of the directors 

themselves do not know that they are the directors of their WUCS; also 

maintenance of required documents (books) was very poor, the society 

meetings were conducted almost equal to none. For many years, most of these 

WUCS have not engaged in any canal water distribution activities, it is also 

observed that due to the internal groups among the directors of various WUCS 

of the same distributary, they are not ready to  mingle with each other and 

even NOT ready to sit together during the meetings. The concern office bearers 

were also blamed for misusing this platform and its funds.  
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WUCS Strengthening: In order to make the LWM Pilot a success, the WUCS 

strengthening is must. Towards this capacity building training series is 

initiated for the members of WUCS on different topics. First of its kind was 

organized on 25.07.2022 at Attanur village of Dy 95 wherein 4 WUCS office 

bearers participated. 

 

Finally, with all efforts, the team could bring them together and the following 

trainings were conducted since the project initiated in May 2022. 

Date Venue Resource Person # 
Participants # WUCS 

23.05.2022 Vadarahatti Dr T N Reddy 
Ms Payal Purthi 

41 4 

24.05.2022 Attanur Dr T N Reddy 
Ms Payal Purthi 

74 5 

25.07.2022 Attanur Er Prasen Raptan 22 5 
08.08.2022 Attanur Sri Lachumayya R 

Er Meghna 
Er Deepa 
Er Prasen Raptan 

30 5 

10.09.2022 Attanur Dr T N Reddy 
Sri Lachumayya R 
Er Prasen Raptan 
Er Sundarbabu  

48 5 

29.09.2022 Vaddarahatti Sri Siddharamesh 
Er Huliraj 

28 4 

 

WUCS training at Athanur, Sirwar on 25.07.2022: After putting great efforts 

by the team, the first ever all WUCS meeting of Dy 95 was fixed on 25.07.2022 

at Somoavarapeta Mutt of Athanur; about 25 members including presidents, 

secretaries of all 4 active WUCS participated in this meeting (Annexure 4). The 

presentation made by Er. Prasen Raptan, Executive Director of Janakalyan, 

made the WUCS members to rethink their roles, responsibilities and reputation 

as a WUC. The Social Expert, Mrs. Shobha, elucidated to the WUCS members 

about the objectives, importance and points required to strengthen the 

WUCS. Then Dr. M. S. Madhusudhana, Engineer, Janakalyan detailed the 

gathering about the reconnaissance works done on the distributary 95 also 

explained the need and importance of On-farm experiments in the distributary 

command and requested the WUCS members to extend their support to carry 
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out theses OFEs for the upward mobility of WUCS as well as their society.  One 

of the WUCS president Mr.Sanna Eranna in his speech told that, due to this 

meeting he regained his confidence in WUCS and owed to reactivate their 

WUCS. All other WUCS presidents and secretaries promised to bring more 

members for the next meeting. They also shared their problems related to 

distributary 95 canal water distributions, operation and maintenance issues, 

Lethargy of Irrigation departments etc.  

 
 WUCS doesn’t got any aid from departments since 5 years. 

 Desilting and Jungle cutting not carried out by department 

 No response from gangmen 

 Canal side roads are not repaired 

 Water distribution system has failed  

 No water is available during critical crop period and during those periods 

water is used to release for Raichur city  

 

WUCS training at Athanur, Sirwar on 08.08.2022: Second WUCS training of 

Dy 95 was conducted on 08.08.2022 at Athanur village of Sirwar taluka. Mrs. 

Shobha delivered an introductory speech. Er. Meghana, AE, Dept. of Irrigation, 

Kallur, Er. Deepa, AE, Dept. of Irrigation, Kallur,  and Mr. Lachumayya Rathod, 

AAO, CADA Manvi, were guests and resource persons for the meeting.   

 

Er. Prasen Raptan, Executive Director, Janakalyan, recapped the works done in 

the distributary 95 under ADB assisted LWM project. He also highlighted how 

Janakalyan is trying to resolve the persisting issues in the command areas of Dy 
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95. Mr. Laxmayya, AAO, CADA, Manvi detailed about the procedure for 

formation of WUCS, maintenance of books, Importance of water CESS collection 

and procedure to follow during the collection of CESS and its funds utilization.  

Er. Meghana and Er. Deepa explained about the departmental difficulties in 

carrying out distributary works by Irrigation Department. WUCS presidents in 

their speeches expressed the difficulties in bring their members to attend the 

meeting due the agriculture activities. About 30 members were present in this 

meeting (Annexure 5). 

 
 

WUCS training at Athanur, Sirwar on 10.09.2022: The 3rd WUCS training of 

Dy 95 was held on 10-09-2022 at Athanur village of Sirwar taluka. During the 

meeting Dr. T. N. Reddy, LWM Specialist, ACIWRM Banglore was chief guest. Er. 

Sundar Babu, JE, No.2 division, Dept. of Irrigation, Kallur, Mr. Laxmayya, AAO, 

CADA, Manvi and Dr. Kaushik, Engineer, CWD (TSO), Bangalore were also 

present in the training. About 50 WUCS members (Annexure 6) were present in 

the meeting including WUCS presidents and secretaries. 

 

Dr. T. N. Reddy, in his speech, elaborated the role of WUCS, CADA and Dept. of 

Irrigation and importance of working together. He also urged the WUCS 

members to utilize their vast practical field experience in the sustainable 
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management of their land water for better present and future. His speech was 

very thoughtful, awakening and also alarming with respect to managing the 

earth’s most precious land and water resources.  

 
Mr. Laxmayya, AAO, CADA, Manvi, dedicated his one and half hours long speech 

to the Water CESS collection by WUCS. He explained the protocols to be 

followed during canal water CESS collection. He also owed to extend all 

possible help in this regard. He also requested the WUCS presidents and 

secretaries to convince their members and take them in confidence in CESS 

collection. All WUCS Presidents agreed to the meetings decision.  

 

WUCS Training at Vaddarhatti, Gangavathi on 29.09.2022: It took a long to 

organize the 1st training to the WUCS office bearers of Dy 17 on 29-09-2022 at 

District Agricultural Training Center, Vaddarahatti, Gangavathi. All 3 active 

WUCS (out of 4) presidents, secretaries and members were present in the 

meeting, Er. Huliraju, JE, Dept. of Irrigation, Mr. Siddhramesh, AAO, CADA, 

Gangavathi were guest speakers and Dr. Kaushik and Dr. Jagadish from CWD, 

Banglore and Kritsnam Technologies, Hyderabad were also present. The 

training began by lighting the lamp. After the inaugural speech by the guests, 

Er. P. K. Patil, Engineer, Janakalyan, made a dynamic and thoughtful 

presentation on land and water management, which made the gathering 

overwhelmed and encouraged the gathering to participate more 

enthusiastically. During his presentation the water requirement and water 

budgeting explanation not only won the hearts of WUCS members but also 

made them to rethink in this direction. Mrs. Shobha, Social Specialist, 
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Janakalyan, illustrated the objectives, importance and points required to 

strengthen the WUCS. Dr. Kaushik, CWD (TSA), Bangalore has given the 

presentation on moderniastion and adoption of technologies in distributary 

and also proper measurement of water using canal water measuring devices 

and sensors to quantify and equal distribution of canal water to whole 

command area of bothe distributaries. Mr. Siddharamesh, AAO, CADA, 

Gangavathi, clarified the doubts of WUCS members presented in the meeting. 

Total 28 members were present for the meeting (Annexure 7). 

 
 

All other training as listed below shall be conducted during the subsequent 

quarters of the project. 

3.8.1.2 Book keeping, Water Demand Raising, Revenue Generation and O&M 

3.8.1.3 Gender Participation, Social and Environmental Management 

3.8.1.4 Water Sharing, PIM, Water Measuring and Distribution 

3.8.1.5 Farmers Producers Organization (FPO) 

3.8.1.6 Custom Hire Service 

 

3.8.2 Technical Training to Water Users and Farmers on 

The other set of training planned for the farmers of distributaries 17 and 95 are 

of technical nature and are more on land, water and crop management. About 
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175 farmers to be trained on the topics like a) Irrigation Methods, b) Soil Test 

and Soil Health Management, c) Integrated Crop Production, Assessing Water use 

Efficiency and Water Productivity, d) IWRM Principles and e) Water Budgeting & 

Crop Planning, etc. The training conducted during the reporting period is 

documented below for each category of training. 

 

The details about the training held during the reporting period on crop water 

requirement are provided below- 

Date Venue Resource Person # 
Participants 

07
.0

7.
20

22
 

M
ad

ag
ir

i Sri Chandrashekhar, SADH, Department of 

Horticulture, Manvi 

Er Prasen Raptan, ED, Janakalyan 

73 

27
.0

9.
20

22
 

DA
TC

, 

Va
dd

ar
ah

at
ti Dr Masthan Reddy, Dean, Agril College, Gangavati 

Dr A V Karegouda, PI, AICRP, Agril Research 

Staion, Gangavati 

43 

 

3.8.2.1 Irrigation Methods 

Palm Oil – training cum exposure: Time in again, the farmers of Dy 95 

requested for an alternate crop as paddy is no more a profit-making crop and 

cotton cannot be grown in their land due to water logging condition. Therefore, 
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with the support of Department of Horticulture and FFF Co, Janakalyan 

organized day long training cum exposure for 73 farmers on 07.07.2022 on 

Palm Oil cultivation. About 24 farmers expressed their interest to grow palm 

oil and Mr Devaraja of FFF Co visited their land on 21.07.2022 to assess the 

feasibility of cultivating palm oil.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Irrigation Management: An one-day training was organized on the land and 

water management on 27.09.2022 at District Agricultural Training Center, 

Vaddarahatti in collaboration with College of Agriculture, Gangavathi. Er. 

P.K.Patil, Engineer, Janakalyan, in his welcome speech explained the 

importance of land and Water Management in the Dy 17.  Importance of pilot 

studies in this region and he also thrown the light on importance of On-farm 

experiments. About 40 farmers attended the training program (Annexure 8). 

 

In his address as chief guest of the event, Dr. Masthan Reddy, Dean, College of 

Agriculture, Gangavathi informed the gathering that due to excess utilization of 

water and fertilizer, the yield of paddy doesn’t increase instead it decreases. It 

is also a waste of natural resources and money. He suggested the optimum 

irrigation depths for paddy. Dr. Masthan Reddy insisted the farmers to adopt 
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DSR, Alternate Wetting and Drying, Drum Seeder and SRI Methods of Paddy 

cultivation. He also informed that mechanized paddy transplanters are best to 

address the issue of labor shortage and also to save water. He explained the 

different varieties of Gangavthi Sonamasuri rice. He also emphasized on 

alternate cropping practices in the region. In his talk he discussed about heat 

stress management in the paddy cultivation.  

 
Dr. A.V. Karegouda, Principal Investigator, AICRP, Gangavathi was the resource 

person who has thrown light on advantages and disadvantages of growing 

paddy. Improper method of paddy growing not only consumes huge water 

resources but also damages the environment and land resources. He told the 

farmers that we have already degraded about 40% of our lands. He also 

highlighted the adoption of proper drainage systems to drain out the excess 

water from waterlogged area.  Mrs. R. Shobha, Social Expert of Janakalyan, 

extended vote of thanks to all the participants.  

 

All other training shall be conducted in subsequent quarters as listed below. 

3.8.2.2 Soil Test and Soil Health Management 

3.8.2.3 Integrated Crop Production, Assessing Water use Efficiency and Water 

Productivity 

3.8.2.4 IWRM Principles 

3.8.2.5 Water Budgeting & Crop Planning 
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3.8.3 Capacity Building to Stakeholders on Planning, Implementation and 

Monitoring of LWM Pilots 

This training is to ensure planning, implementation and monitoring of LWM pilots 

by the participating farmers, which remained incomplete for the want of approval 

of Annual Action Plan and Inception Report. therefore, this set of capacity building 

initiative shall be conducted in the subsequent quarters of the project intervention. 

 

3.8.4 Farmer Water School (FWS) 

The most important activity of the LWM Pilot Study is Farmer Water Schools but 

could not initiate during the reporting period for the want of approval of Inception 

Report, Annual Action Plan and also WUCS development plan. The budget required 

to start FWS is to be provided separately to the WUCS, which need to be expedited 

in order to ensure its execution. The following kinds of interventions shall be 

conducted once the FWS commence in both distributaries.  

3.8.4.1 IWM, ICM, Conjunctive use of water 

3.8.4.2 Water Saving Irrigation Method, Measures to Reclaim Water logged and Saline 

Lands 

 

3.9 On-farm Technical Support to the LWM Plots based on the Crop Situations 

through Farmer Water Schools.  

The On-farm technical support by the Agriculture and Irrigation Experts are being 

provided regularly to the farmers. The Agriculture Experts and Irrigation Experts 

visit at least 10-15 farms every day and guide them about agronomical or irrigation 

practices based on the crop conditions.   

 

3.10 Baseline and Regular Data Collection on Land, Water, Crops and Soil 

Management & Compilation using Apps of Agri/ WP/ ODK 

Baseline data has already been collected from all the villages of distributaries 17 

and 95 and the baseline is already set. Various methods have been adopted to 

collect the baseline data from the villages and farmers and same is compiled 

using the 8 laptops purchased for the purpose. Formats are designed to collect 

the regular data from each of these farmers and villages and these regular data 
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are collected on day to day basis using these laptops. The summary of the 

baseline data could be presented as under. 

 

The total geographical area covered by these 2 distributaries is 18859.26 ha 

catering to the irrigation needs of about 38236 persons of 12 villages of Raichur 

and Koppal districts. The village wise data could be presented as under- 

Sl 

No
Villages 

Geographic

al area (ha)

Distanc

e (km) 
Longitude Latitude Male Female Total 

1 Ayodhya 639.88 13 76.583836 15.431619 1161 1316 2477 

2 Basapattana 1261.94 4 76.481431 15.448318 5292 5088 10380 

3 Danapur 1748.29 15 76.599196 15.451682 1770 1833 3603 

4 Dasanal 33.60 0 76.470406 15.453512 1239 1346 2585 

5 Jangmarakalgudi 814.68 12 76.524178 15.455977 2386 2449 4835 

6 Sharanabasaveshwar 1618.36 10 76.545242 15.449357 679 707 1386 

7 Vaddarahatti 873.31 8 76.509752 15.443343 1559 1489 3048 

8 Vidyanagar 581.20 9 76.545322 15.449679 894 930 1824 

9 Attanur 8250.00 3.0 77.106528 16.184457 2114 2486 4600 

10Machnur 1073.00 12.3 77.115513 16.106542 915 944 1859 

11Shakhapur 700.00 6.0 77.103969 16.165923 651 658 1309 

12Singadadinni 1265.00 8.0 77.10094 16.149289 154 176 330 

 Total 18859.26    18814 19422 38236 

 

Based on the discussions in the above chapters about Dy 17 and Dy 95 of 

Tungabhadra Left Bank Canal located in Gangavati taluk of Koppal district and 

Sirwar taluk of Raichur district, the status of the indicators as on date could be 

represented as in the following table- 

 

Sl. 

No 
Output 

Baseline 

2018-19 

Baseline in 

Dy 17 

Baseline in 

Dy 95 

1 Collected baseline 

data on Land and 

water resources of the 

project area 

Available for             

2018-19 

Updated in 

August 2022 

Updated in 

August 2022 
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2 Improved awareness 

on benefits of LWM 

Pilots among the 

people in general and 

members of the WUCS 

in particular 

About 8% 

farmers 

aware      of 

benefits 

About 15% 

respondents 

aware of LWM 

benefits  

About 17% 

respondents 

aware of 

LWM 

benefits 

3 WUCSs in the project 

area are strengthened 

to address water 

distribution system in 

an effective way 

There are 14 

WUCS. Now 

with about 

10% capacity 

There are 4 

WUCS with 

8% 

knowledge on 

water 

distribution 

system 

There are 4 

WUCS with 

3% 

knowledge 

on water 

distribution 

system 

4 Improvement in 

farmers’ knowledge 

on water saving 

practices 

About 15% 

farmers 

aware 

About 15% 

respondents 

aware about 

water saving 

practices 

About 3% 

respondents 

aware about 

water saving 

practices 

5 Adoption of 

improved crop 

production practices 

by the farmers 

About 15% 

farmers 

About 21% 

respondents 

are aware of 

improved 

crop water 

production 

practices 

About 25% 

respondents 

are aware of 

improved 

crop water 

production 

practices 

6 Improved awareness 

on groundwater levels 

and its quality to be 

used for different 

purposes 

About 5% 

people aware 

About 19% 

respondents 

are aware on 

ground water 

level 

None of the 

respondents 

are aware on 

ground 

water level 

7 Project stakeholders’ 

committee formed for 

Not existing No 

stakeholder 

No 

stakeholder 
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convergence committee is 

in existence 

committee is 

in existence 

8 Best water 

management practices 

documented and 

disseminated within 

the project areas and 

across different 

stakeholders 

Not 

documented 

About 12% 

respondents 

have some 

awareness 

About 10% 

respondents 

have some 

awareness 

9 Water budgeting and 

crop plans prepared 

annually 

Not in 

practice 

Only 6% 

know about 

water 

budgeting 

None is 

aware about 

water 

budgeting 

10 Ensured gender 

participation in 

WUCS Activities 

About 5% Only 1% 

respondents 

know about 

gender 

participation 

Only 6% 

respondents 

know about 

gender 

participation 

 

It is to be noted here that the baseline report is prepared based on the random 

sampling of the respondents. It is also logical to put on record here that the 

midterm assessment and the end line will have to be collected by interviewing 

the respondents amongst the farmers/WUCS members who have been 

participated / trained by the project. If we select the sample randomly from the 

wider communities of Dy 17 & Dy 95, we may not get the correct result as the 

LWM Pilot does not cover all these 38236 persons of these 2 distributaries. 

Rather, it targets a very small section of these target groups i.e. only 175 persons 

shall be trained during the project period of 23 months. Therefore, any midterm 

and end line assessment shall be done by interviewing these trained farmers / 

WUCS members only to assess the knowledge gain by the project.      
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3.11 Field Days in best performed field  

The field days are to be conducted in the best performing field by inviting 

neighboring farmers to demonstrate the effects of our pilots in the experiment 

fields once the crop is in its peak and the same are planned in subsequent 

quarter.  

 

3.12 Exposure Visit of upper reach (Dy 17) and tail end (Dy 95) farmers  

It is planned to conduct the exposure visits for the farmers during the full crop 

season to show the difference between the crop and land coverage in upper 

reach and tail end. This may ignite a sense of responsibility/shame among the 

upper reach farmers how they are using the irrigation share of their fellow 

brothers of tail end for their own benefits. This shall be conducted in subsequent 

quarters of the project. 

 
3.13 Result Sharing Program  

A result sharing program shall be conducted at the end of the crop year to share 

the results of the pilots so that wide range of farmers understand about the trials. 

 

3.14 Farmer Water School Training 

A series of training shall be conducted to the farmers on FWS once the FWS 

commences after approval of the Inception Report. 

 

3.15 IEC Materials development and printing & distribution 

Research and development have been initiated to plan and develop need based 
IEC materials which shall be relevant and useful for the target communities of 
the project areas.  
 

3.16 Seasonal Plan and Budget Workshop with WUCS & Stakeholders 

Once the WUCS development plans are approved by ACIWRM, this activity shall 

be initiated along with the stakeholders and WUCS members.  

 

Quarterly Progress Review: 1st quarterly progress review meeting was organized 

under the chairmanship of Registrar/ Chief Engineer, ACIWRM, Bengaluru on 

13.09.2022. All the officers/ engineers of ACIWRM, TSA and SO staffs were present in 
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the meeting in addition to the Administrator, CADA, Mysuru. Dr. T. N. Reddy has made 

the introductory presentation regarding ADB assisted LWM Pilot Study in TLBC and 

described the objectives and activities of the intervention. Sri Shyam Prasad of CWD, 

Bengaluru (Technical Support Agency) has also made a presentation their proposed 

work.   

 
Er. Prasen Raptan, Executive Director of Janakalyan, presented in detail the works done 

during the 1st quarter of the project. Major issues brought to the notice of the meeting 

are furnished below for record. 

1. Kindly convene the convergence meeting with all stakeholders for better 

coordination among all the stakeholders and attain synergy 

2. Kindly approve an additional Agriculture Expert (proposal already submitted for Mr 

Suneelkumar) to constitute 2 teams at Dy 17 & Dy 95 (competitive work spirit) 

3. Kindly approve 2 additional VF (proposal already submitted for Mr Biplab and Mr 

Gangadhara) to achieve the target in reduced time 

4. Kindly release the project advance and reimburse the 1st Quarter expenses for 

smooth execution of activities as per plan in time 

5. Regular field support by the experts of ACIWRM  for better execution of the planned 

activities   

Meeting concluded to approve additional key experts and inform ADB through the 
Inception Report approval letter.  
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Chapter 4 

On-farm Land & Water Management Practices  
 

This chapter of the report documents the observations made by our experts during their 

visits to different plots of experiment in both Dy 17 and Dy 95. On farm technical 

support is provided by the experts during their field visits based on the field and crop 

conditions. Regular data from each of these fields are collected through Village 

Facilitators and compiled for analysis and inferences. 

 

On Firm Trials: These 2 distributaries are located at the upper reach and tail end of the 

TLBC and thus the water distribution is different in these locations. In Dy 17 the water 

availability is abundant and the major cropping pattern is paddy as sole crop. Due to 

free availability of water in this region, the farmers of Dy 17 grows only paddy using 

traditional method of transplanting. 

 
Some of the farmers are willing to grow different types of crops but the main problem 

they are facing is lack of drainage facility. Though they know growing paddy with huge 

amount of water degrades soil health and causes more diseases and also the market 

price of paddy is slashing day by day but are bound to cultivate it due to the water 

logging situation. Janakalyan in collaboration with KVK, Gangavati approached some of 

the farmers in the Dy 17 command area and asked them to grow paddy with DSR and 

Machine transplanting methods to reduce the water requirement and cost of cultivation.   
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In Dy 95, the availability of water is less as compared to Dy 17; the farmers of Dy 95 also 

used to grow paddy in the upper region but due lesser availability of water nowadays 

they are also growing light irrigated or Irrigated Dry (ID) crops. The major crops in this 

region are Cotton, Chilli and Paddy. Team Janakalyan has thus planned the interventions 

like AWD (Alternate Drying & Wetting) keeping the water availability in mind during 

the critical stages of the crop growth in Chilly and Cotton.  

 

Janakalyan team has identified about 120 farmers for experiment & control plots on 

paddy, cotton and Chilly in both distributaries of TLBC. These LWM pilots are to come 

up with WP and suggest the farmers about optimum water requirement for each crop 

based on soil and weather conditions. Many trials have been planned during the current 

year but could not be taken up for the want of approval of Annual Action Plan 2022.  

 

 
Regular data have been collected from these 120 pilots (both control and experiment 

plots) on day to day basis. The same is furnished below for reference.  
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Table-4.1a: The crop diversification by farmers of Dy 17 during 2021-22 and 2022-23 

Sl. 
No. Name of the farmer 

Crops Grown by the farmers 
during 2021-22 

Crops Grown by the farmers 
during 2022-23 

Cotton Chilly Rice Total Cotton Chilly Rice Total 
1. Ramababu - - 6.00 6.00 - - 6.00 6.00 
2. Laxminarayana - - 20.00 20.00 - - 20.00 20.00 
3. Nagesh Mudukapp - - 5.00 5.00 - - 5.00 5.00 
4. N. Nageshwarrao - - 10.00 10.00 - - 10.00 10.00 
5. Channappa - - 1.26 1.26 - - 1.26 1.26 
6. Revansidappa - - 1.00 1.00 - - 1.00 1.00 
7. Shivaputrappa - - 1.00 1.00 - - 1.00 1.00 
8. Chandrappa - - 1.00 1.00 - - 1.00 1.00 
9. Mallikarjun - - 1.00 1.00 - - 1.00 1.00 
10. Nagaraj/Rambabu - - 10.00 10.00 - - 10.00 10.00 
11. Hanumantappa Pujar - - 1.00 1.00 - - 1.00 1.00 
12. Chandrashekar naik - - 1.00 1.00 - - 1.00 1.00 
13. Yamangoudar - - 1.00 1.00 - - 1.00 1.00 
14. Bettappa - - 1.24 1.24 - - 1.24 1.24 
15. M.Nagavishnu - - 5.00 5.00 - - 5.00 5.00 
16. Kanakaraya Nayak - - 9.00 9.00 - - 9.00 9.00 
17. Devendra gouda - - 1.20 1.20 - - 1.20 1.20 
18. Kirankumar - - 1.00 1.00 - - 1.00 1.00 
19. C Sathyanarayana - - 1.00 1.00 - - 1.00 1.00 
20. Siddalingappa gouda - - 1.20 1.20 - - 1.20 1.20 
21. T Ramaraj - - 2.00 2.00 - - 2.00 1.00 
22. Hanumanthappa G - - 20.00 20.00 - - 20.00 20.00 
23. Nagappa Gaddi - - 25.00 25.00 - - 25.00 25.00 
24. C.H Bashakar Rao - - 20.00 20.00 - - 20.00 20.00 
25. Ravibabu - - 18.00 18.00 - - 18.00 18.00 
26. Yamanoor sab - - 7.20 7.20 - - 7.20 7.20 
27. G.V.Subbaraj - - 30.00 30.00 - - 30.00 30.00 
28. T. Prasad  - - 1.20 1.20 - - 1.20 1.20 
29. B. Venkatesh  - - 1.00 1.00 - - 1.00 1.00 
30. G. Venkatesh rao  - - 9.00 9.00 - - 9.00 9.00 
31. Nagaraj / Dyamappa - - 3.08 3.08 - - 3.08 3.08 
32. Rajappa  - - 4.25 4.25 - - 4.25 4.25 
33. Gaddi Mudukappa - - 1.50 1.50 - - 1.50 1.50 
34. G Doddabasappa - - 5.00 5.00 - - 5.00 5.00 
35. Narasappa Gaddi - - 2.00 2.00 - - 2.00 2.00 
36. Hanumappa Katti - - 2.00 2.00 - - 2.00 2.00 
37. Gadilingappa  - - 7.00 7.00 - - 7.00 7.00 
38. Srinivas Rao - - 2.00 2.00 - - 2.00 2.00 
39. Nageshappa  - - 1.04 1.04 - - 1.04 1.04 
40. T Buddappa - - 1.00 1.00 - - 1.00 1.00 
41. Sarojamma  - - 8.00 8.00 - - 8.00 8.00 
42. Ningappa/Shyamanna - - 1.00 1.00 - - 1.00 1.00 
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Sl. 
No. Name of the farmer 

Crops Grown by the farmers 
during 2021-22 

Crops Grown by the farmers 
during 2022-23 

Cotton Chilly Rice Total Cotton Chilly Rice Total 
43. Sharanappa Shambulingap - - 1.00 1.00 - - 1.00 1.00 
44. Devappa s/oDasappa - - 3.11 3.11 - - 3.11 3.11 
45. Rudrappa - - 1.50 1.50 - - 1.50 1.50 
46. Shivangouda  - - 2.00 2.00 - - 2.00 2.00 
47. Mallikarjungouda  - - 2.22 2.22 - - 2.22 2.22 
48. Virupappa - - 1.24 1.24 - - 1.24 1.24 
49. Virupangouda/Lingayya - - 3.00 3.00 - - 3.00 3.00 
50. Sharnagouda - - 5.00 5.00 - - 5.00 5.00 
51. T Erappa - - 2.00 2.00 - - 2.00 2.00 
52. T Saraswathi - - 3.00 3.00 - - 3.00 3.00 
53. Yamunappa Gaddi - - 1.20 1.20 - - 1.20 1.20 
54. Veereshappa/gundangoud - - 4.00 4.00 - - 4.00 4.00 
55. Kabalappa  - - 0.50 0.50 - - 0.50 0.50 
56. Parushuram - - 1.75 1.75 - - 1.75 1.75 
57. Basanagouda  - - 1.00 1.00 - - 1.00 1.00 
58. Hanumanthappa Naik - - 2.25 2.25 - - 2.25 2.25 
59. Sharanappa s/o Pappanna - - 1.25 1.25 - - 1.25 1.25 
60. Shekaragouda    2.50 2.50   2.50 2.50 

 Total - - 288.69 288.69 - - 288.69 287.69 
 Percentage 0% 0% 100%  0% 0% 100%  

 

 
It is evident from the table above that the farmers of Dy 17 at upper reach of the TLBC 

grow only paddy; during last year as well as during the current year too. They have 

abundant of irrigation water and thus they are least bothered about any other crops. 
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The only option left for us to bring in changes in the method of rice cultivation that 

reduces water requirement. 

 

Table-4.1b: The crop diversification by farmers of Dy 95 during 2021-22 and 2022-23 

Sl. 
No. Name of the farmer 

Crops Grown by the farmers 
during 2021-22 

Crops Grown by the farmers 
during 2022-23 

Cotton Chilly Rice Jawar Total Cotton Chilly Rice Jawar Total 
61 Diddi Bassappa    5.00  5.00 3.00 2.00   5.00 
62 Basavaraja prabhu 4.50 - 3.00  7.50 7.50 - -  7.50 
63 Vijayalaxmi   1.25  1.25  1.25   1.25 
64 Channamma   2.50  2.50  2.00 0.50  2.50 
65 Rajasab   6.00  6.00 5.00  1.00  6.00 
66 Sharanagouda  48.00   10.00 58.00 40.00 3.00 5.00 10.00 58.00 
67 Rajashekar  13.00   5.00 18.00 10.00 3.00 - 5.00 18.00 
68 Buddanagoud 22.00   8.00 30.00 20.00 2.00  8.00 30.00 
69 Amarappa 12.00    12.00 10.00 2.00   12.00 
70 Rangappa   2.00  2.00  2.00   2.00 
71 Mudukappa  1.10    1.10 1.10    1.10 
72 Eramma  1.10    1.10  1.10   1.10 
73 Hanumesh  5.60  1.00  6.60 3.00 2.30 1.30  6.60 
74 Ramesh 2.00  1.00  3.00  2.00 1.00  3.00 
75 Timmayya  4.00    4.00  4.00   4.00 
76 Arjun Reddy    3.00  3.00   3.00  3.00 
77 Maremma    1.00  1.00   1.00  1.00 
78 Nataraja   4.00  4.00 2.00  2.00  4.00 
79 Amarappa  1.10  2.00  3.10  2.00 1.10  3.10 
80 Babu   6.00  6.00 5.00  1.00  6.00 
81 Bheemappa  5.30  1.30  6.60 3.00 2.30 1.30  6.60 
82 Basawaraj / Diddaapa 1.00 1.00   2.00 1.00 1.00   2.00 
83 Shivappa   4.00  4.00 3.00  1.00  4.00 
84 Murthy 2.00  1.00  3.00  2.00 1.00  3.00 
85 Mareppa    5.00  5.00 3.00  2.00  5.00 
86 Basavaraja yellappa   1.10  1.10   1.10  1.10 
87 Mahalingappa    5.00  5.00 3.00 2.00   5.00 
88 Mahmad Raphi    3.00  3.00   3.00  3.00 
89 Govindappa s/o thimmayya   4.00  4.00   4.00  4.00 
90 Neelappa 3.00    3.00 3.00    3.00 
91 Sharanappa  15.00    15.00 13.00 2.00   15.00 
92 Tippanna    5.00  5.00 2.00 2.00 1.00  5.00 
93 Amarappa  1.50 2.00  3.50  1.50 2.00  3.50 
94 Basawaraj / Yellappa 3.00 1.20 2.00  6.20 3.00 1.20 2.00  6.20 
95 Jambanna 4.00   2.00 6.00 4.00   2.00 6.00 
96 Chandrappa  4.00   2.00 6.00 4.00   2.00 6.00 
97 Venkanagouda  13.00   7.00 20.00 10.00 3.00  7.00 20.00 
98 Mallikarjuna  12.00   5.00 17.00 10.00 2.00  5.00 17.00 
99 Anjineyya  3.00    3.00 3.00    3.00 
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Sl. 
No. Name of the farmer 

Crops Grown by the farmers 
during 2021-22 

Crops Grown by the farmers 
during 2022-23 

Cotton Chilly Rice Jawar Total Cotton Chilly Rice Jawar Total 
100 Sharabhannagoud 13.00    13.00 13.00    13.00 
101 Bassappa/ Baldandappa 2.50    2.50 2.00 0.50   2.50 
102 Mahanthesh  40.00   5.00 45.00 30.00 2.00  13.00 45.00 
103 Nagaraj gouda  10.00   2.00 12.00 8.00 2.00  2.00 12.00 
104 Mahadev  2.00    2.00 2.00    2.00 
105 Budeppa 35.00   5.00 40.00 35.00   5.00 40.00 
106 Bassappa 2.50    2.50 2.00  0.50  2.50 
107 Akbar   - 9.36 - 9.36 9.36 - - - 9.36 
108 Ramesh Gouda  4.21    4.21 4.21    4.21 
109 Siddappa  3.20    3.20 3.20    3.20 
110 Janakamma   4.00  4.00 3.00  1.00  4.00 
111 Timmappa   2.00  2.00 2.00    2.00 
112 Basavaraja baskar   3.50  3.50 3.00 0.50   3.50 
113 Yallamma   1.00  1.00 1.00    1.00 
114 Channamma  1.31   1.31 1.31    1.31 
115 Rajeshwari 10.00    10.00 9.00 1.00   10.00 
116 Parappa      -     - 
117 Eshappa   5.50  5.50   5.50  5.50 
118 Yamunappa 1.00    1.00  1.00   1.00 
119 Hanumavva / Eranna   13.00  13.00   13.00  13.00 
120 Srinivasa Reddy 3.00    3.00  3.00   3.00 

 Total 306.1 5.01 109.5 51.00 471.6 299.7 57.65 55.30 59.00 471.6 
 Percentage 65% 1% 23% 11% 64% 12% 12% 13%  

 

The table above depicts that there is some level of crop diversification in the Dy 95; that 
may not be by choice but by compulsion due to non availability of water. Again, the 
diversification is more in the tail end of Dy 95 and not in the upper reach of the 
distributary. The cotton has emerged as the major crop covering about 65% of the area, 
both during previous and current year. Rice has reduced by 50% from 23% in 2021-22 
to 12% in 2022-23 which is an alarming or good sign, need to be debated. The area 
under chilly has increased drastically from 1% in 2021-22 to 12% during current year 
2022-23. Sorghum (Jawar) has retained its status in the area with a marginal increase of 
2% compared to previous year. 

     



   

The data collected on day to day basis from all these 120 experiments and control plots of Dy 17 and Dy 95 are tabulated in the 
subsequent paragraphs. Kindly note that only expenditure data has been recorded so far as the harvesting has yet to begin.  
 
Table - 4.2a: Cost Benefit Ratio of the Experiment and Control Plots of Dy 17 during 2022-23  
Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
1 Ramababu 6.00 0.46 6,253.00 1.00 19,561.00
2 Laxminarayana 20.00 0.47 6,820.00 1.00 18,652.00
3 Nagesh Mudukapp 5.00 1.73 7,048.00 1.00 20,541.00
4 N. Nageshwarrao 10.00 0.78 7,490.00 1.00 21,032.00
5 Channappa 1.26 0.80 6,840.00 1.00 18,210.00
6 Revansidappa 1.00 0.70 6,550.00 1.00 21,321.00
7 Shivaputrappa 1.00 0.45 7,815.00 1.00 19,128.00
8 Chandrappa 1.00 0.55 6,840.00 1.00 17,985.00
9 Mallikarjun 1.00 0.30 5,990.00 1.00 18,825.00

10 Nagaraj /Rambabu 10.00 0.55 6,480.00 1.00 19,865.00
11 Hanumantappa Pujar 1.00 0.49 7,460.00 709.50 10 0 1.00 21,930.00 - 0 0 
12 Chandrashekar naik 1.00 0.54 6,890.00 3.28 2.28 1.00 21,318.00 1.04 0.04
13 Yamangoudar 1.00 0.70 7,520.00 1.00 17,624.00
14 Bettappa 1.24 0.60 6,541.00 1.00 22,035.00
15 M.Nagavishnu 5.00 0.93 7,515.00 1.00 21,256.00
16 Kanakaraya Nayak 9.00 0.45 7,400.00 1.00 23,154.00
17 Devendra gouda 1.20 0.41 6,878.00 11.00 1.00 19,560.00
18 Kirankumar 1.00 0.63 6,840.00 1.00 18,055.00
19 C Sathyanarayana 1.00 0.73 6,800.00 1.00 20,213.00
20 Siddalingappa gouda 1.20 0.43 6,100.00 1.00 18,898.00
21 T Ramaraj 2.00 1.13 6,582.00 1.00 21,930.00
22 Hanumanthappa G 20.00 1.42 6,980.00 1.00 22,105.00
23 Nagappa Gaddi 25.00 0.35 7,532.00 1.00 20,156.00
24 C.H Bashakar Rao 20.00 0.84 8,547.00 1.00 18,990.00
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Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
25 Ravibabu 18.00 0.53 6,859.00 1.00 17,897.00
26 Yamanoor sab 7.20 0.74 5,890.00 1.00 18,204.00
27 G.V.Subbaraj 30.00 1.17 7,652.00 1.00 19,921.00
28 T. Prasad 1.20 0.72 6,820.00 1.00 21,021.00
29 B. Venkatesh 1.00 0.26 7,056.00 1.00 16,872.00
30 G. Venkatesh rao 9.00 0.68 6,712.00 1.00 18,920.00
31 Nagaraj / Dyamappa 3.08 0.45 6,582.00 1.00 17,591.00
32 Rajappa 4.25 0.20 6,954.00 1.00 20,266.00
33 Gaddi Mudukappa 1.50 0.58 7,018.00 1.00 19,920.00
34 G Doddabasappa 5.00 0.89 6,751.00 1.00 17,591.00
35 Narasappa Gaddi 2.00 0.92 8,020.00 1.00 17,699.00
36 Hanumappa Katti 2.00 0.38 6,560.00 1.00 10,921.00
37 Gadilingappa 7.00 0.35 6,185.00 1.00 19,747.00
38 Srinivas Rao 2.00 0.14 6,160.00 1.00 14,920.00
39 Nageshappa 1.04 0.18 6,341.00 1.00 17,591.00
40 T Buddappa 1.00 0.20 6,400.00 1.00 24,699.00
41 Sarojamma 8.00 0.18 7,832.00 1.00 10,921.00
42 Ningappa /Shyamanna 1.00 0.65 6,582.00 1.00 19,747.00
43 Sharanappa  Shambuli 1.00 0.45 6,560.00 1.00 11,041.00
44 Devappa s/o Dasappa 3.11 0.85 7,052.00 1.00 20,145.00
45 Rudrappa 1.50 0.43 6,527.00 1.00 15,545.00
46 Shivangouda 2.00 0.60 7,050.00 1.00 20,952.00
47 Mallikarjungouda 2.22 0.33 6,048.00 1.00 15,670.00
48 Virupappa 1.24 0.48 6,003.00 1.00 17,427.00
49 Virupangouda/Lingayy 3.00 1.03 6,015.00 1.00 14,984.00
50 Sharnagouda 5.00 0.15 6,282.00 1.00 19,321.00
51 T Erappa 2.00 0.38 6,348.00 1.00 17,409.00
52 T Saraswathi 3.00 0.16 5,090.00 1.00 17,237.00
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Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
Cropped 

area (acre) 
Expenditure 

(Rs) 
Yield 

(Quintal) 
Return 

(Rs) 
Net Profit 

(Rs) 
53 Yamunappa Gaddi 1.20 0.92 6,547.00 1.00 21,542.00
54 Veereshappa/ gundang 4.00 1.35 6,180.00 1.00 20,151.00
55 Kabalappa 0.50 0.25 6,851.00 1.00 18,869.00
56 Parushuram 1.75 0.14 6,502.00 1.00 18,920.00
57 Basanagouda 1.00 0.37 8,587.00 1.00 17,591.00
58 Hanumanthappa Naik 2.25 0.30 6,410.00 1.00 20,699.00
59 Sharanappa Pappanna 1.25 0.37 6,230.00 1.00 19,920.00
60 Shekaragouda 2.50 0.58 6,682.00 1.00 17,591.00

 Total 288.69 34.70 407,049 60.00 1,131,806  
 Average 4.81 0.58 11,729.5    1.00 18,863.4 

 
It is evident from the table that the average land holding in the Dy 17 command area is about 4.81 acre per farmer; the average area 
taken as experiment plot is about 0.58 acre per farmer and that for control is about 1.00 acre. He cost of cultivation (as on date) is about 
Rs.11730 per acre in case of experiment plots while that for the control plot is about Rs.18863 meaning an increase of cost of cultivation 
by 161%. Once the harvesting data become available, the net profit could be realized.  
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Similar data was also collected from Dy 95 and tabulated as under; the data for yield and income is yet to be recorded.  
 
Table - 4.2b: Cost Benefit Ratio of the Experiment and Control Plots of Dy 95 during 2022-23  

Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area 
(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net 
Profit 
(Rs) 

Cropped 
area 

(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net Profit 
(Rs) 

61 Diddi Bassappa 5.00 0.25 2,100.00    1.00 9,240.00    
62 Basavaraja prabh 7.50 0.25 2,800.00    1.00 13,664.00    
63 Vijayalaxmi 1.25 0.25 3,460.00    1.00 15,916.00    
64 Channamma 2.50 0.25 2,680.00    1.00 12,114.00    
65 Rajasab 6.00 0.25 3,200.00    1.00 14,592.00    
66 Sharanagouda 58.00 0.25 2,150.00    1.00 10,148.00    
67 Rajashekar 18.00 0.25 1,825.00    1.00 8,468.00    
68 Buddanagoud 30.00 0.25 2,150.00    1.00 10,750.00    
69 Amarappa 12.00 0.25 4,230.00    1.00 24,534.00    
70 Rangappa 2.00 0.25 1,650.00    1.00 8,778.00    
71 Mudukappa 1.10 0.25 3,230.00    0.85 12,519.00    
72 Eramma 1.10 0.25 2,587.00    0.85 10,291.00    
73 Hanumesh 6.60 0.25 2,317.00    1.00 11,492.00    
74 Ramesh 3.00 0.25 2,277.00    1.00 11,203.00    
75 Timmayya 4.00 0.25 2,317.00    1.00 11,678.00    
76 Arjun Reddy 3.00 0.25 2,970.00    1.00 15,563.00    
77 Maremma 1.00 0.25 2,577.00    0.75 9,355.00    
78 Nataraja 4.00 0.25 2,550.00    1.00 14,790.00    
79 Amarappa 3.10 0.25 2,280.00    1.00 12,130.00    
80 Babu 6.00 0.25 2,312.00    1.00 12,115.00    
81 Bheemappa 6.60 0.25 2,240.00    1.00 12,992.00    
82 Basawaraj / Didda 2.00 0.25 2,370.00    1.00 11,850.00    
83 Shivappa 4.00 0.25 2,480.00    1.00 12,301.00    
84 Murthy 3.00 0.25 3,290.00    1.00 16,187.00    
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Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area 
(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net 
Profit 
(Rs) 

Cropped 
area 

(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net Profit 
(Rs) 

85 Mareppa 5.00 0.25 2,550.00    1.00 12,444.00    
86 Basavaraja/ Yellap 1.10 0.25 3,370.00    0.85 15,125.00    
87 Mahalingappa 5.00 0.25 3,180.00    1.00 16,918.00    
88 Mahmad Raphi 3.00 0.25 3,100.00    1.00 14,508.00    
89 Govindappa thima 4.00 0.25 3,100.00    1.00 14,384.00    
90 Neelappa 3.00 0.25 2,880.00    1.00 13,248.00    
91 Sharanappa 15.00 0.25 2,317.00    1.00 10,566.00    
92 Tippanna 5.00 0.25 2,277.00    1.00 9,199.00    
93 Amarappa 3.50 0.25 2,540.00    1.00 11,481.00    
94 Basawaraj Yellapp 6.20 0.25 3,148.00    1.00 13,851.00    
95 Jambanna 6.00 0.25 2,641.00    1.00 11,620.00    
96 Chandrappa 6.00 0.25 3,042.00    1.00 13,750.00    
97 Venkanagouda 20.00 0.25 2,784.00    1.00 12,695.00    
98 Mallikarjuna 17.00 0.25 2,641.00    1.00 10,670.00    
99 Anjineyya 3.00 0.25 2,498.00    1.00 11,491.00    

100 Sharabhannagoud 13.00 0.25 2,412.00    1.00 11,192.00    
101 Bassappa/Baldan 2.50 0.25 1,300.00    1.00 6,032.00    
102 Mahanthesh 45.00 0.25 1,897.00    1.00 8,878.00    
103 Nagaraj gouda 12.00 0.25 2,365.00    1.00 11,068.00    
104 Mahadev 2.00 0.25 1,859.00    1.00 8,774.00    
105 Budeppa 40.00 0.25 1,927.00    1.00 9,095.00    
106 Bassappa 2.50 0.25 1,645.00    1.00 7,962.00    
107 Akbar 9.36 0.25 2,457.00    1.00 11,892.00    
108 Ramesh Gouda 4.21 0.25 2,468.00    1.00 12,044.00    
109 Siddappa 3.20 0.25 2,475.00    1.00 12,078.00    
110 Janakamma 4.00 0.25 2,465.00    1.00 12,128.00    
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Sl. 
No Name of the Farmers 

Land 
holding 
(acre) 

Experiment Plots Control Plots 
Cropped 

area 
(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net 
Profit 
(Rs) 

Cropped 
area 

(acre) 

Expenditure 
(Rs) 

Yield 
(Quintal) 

Return 
(Rs) 

Net Profit 
(Rs) 

111 Timmappa 2.00 0.25 1,872.00    1.00 9,210.00    
112 Basavaraja baskar 3.50 0.25 2,014.00    1.00 9,989.00    
113 Yallamma 1.00 0.25 2,546.00    0.75 9,471.00    
114 Channamma 1.31 0.25 2,471.00    1.00 12,355.00    
115 Rajeshwari 10.00 0.25 1,994.00    1.00 9,970.00    
116 Parappa - 0.25 1,909.00    1.00 9,621.00    
117 Eshappa 5.50 0.25 1,873.00    1.00 9,440.00    
118 Yamunappa 1.00 0.25 1,877.00    0.75 7,377.00    
119 Hanumavva/Eran 13.00 0.25 2,018.00    1.00 10,574.00    
120 Srinivasa Reddy 3.00 0.25 2,450.00    1.00 13,034.00    

 Total 466.63 14.75 146,304.00    57.80 697,564.00    
 Average 7.78 0.25 9,918.92    0.96 12,068.58    

 
The average land holding (about 7.78 acre per farmer) in Dy 95 command area is more than that of Dy 17 by many folds (61%). The 
average size of the experiment plots in Dy 95 is 0.25 acre while that for control plot is about 0.96 acre per farmer. Unlike in Dy 17, there 
are varieties of crops like cotton, rice and chilly in Dy 95 taken up as experiment and control plots under pilot study. The average cost of 
cultivation as on date is Rs.9919 per acre for experiment plots and that for control plot is about Rs. 12069 per acre (more by about 
122%.  

    



   

Chapter 5 

Challenges, Solutions, Innovations and Learning 
 

This chapter of the report documents the challenges faced by the team while 

implementing various planned activities, the solutions adopted to address these 

challenges, various innovative approaches coined while executing the plans and the 

learning for future intervention. These are documented briefly in subsequent 

paragraphs of this chapter. 

 

5.1 Challenges Faced: Challenges are bound to happen when an intervention is planned 

for development; it is more so in livelihood intervention like agriculture. Team 

Janakalyan has also faced several types of challenges in the field during the quarter 

in reporting. The major among them are illustrated below. 

1 Retaining the trained team of key and non-key experts has become the biggest 

challenge as salary payment was not regular for the want of release of project 

advance and also reimbursement of the expenditures. 

2 During making PO wise cadastral map, did not get the information like command 

area and soil type from irrigation department, gang man and local farmers. 

3 Making people aware about the importance of participatory Rural Appraisal 

(PRA) was also challenging task. 

4 All sections of societies are still not ready to sit with each other in some villages, 

where it is difficult to promote heterogeneous institutions of farmers 

5 Most of the farmers from DY 17 and DY 95 are continuously requesting for jungle 

cutting and desilting of canal. 

6 Bringing the WUCS members for capacity building training is big challenge. 

7 Women were not ready to participate in PRA due to social bindings and shyness 

as well as lack of awareness. They think attending such meeting is the duty of 

men but not the women. 

8 Participants are not ready to do the activities such as drawing etc. due to social 

status and ego.   

9 Unavailability of older persons to provide past data/information of a particular 

village during time line exercise. 
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10 During crop data collection, people / farmers know the process of what they are 

doing but they were not able to put it in words (because they never did such 

activities in past) 

11 Few people showed disregard for this program due to their bitter experiences in 

the past. 

12 Many people don’t know about the government structures, organization 

hierarchy and their responsibilities / importance and also they never reached to 

them, hence they couldn’t able to speak about particular departments during ven 

diagram preparation. 

13 Issues pertaining to leadership ego exist in the villages and somebody participate 

then other group does not.    

14 Due to farm actives (and labor shortage), farmers were hesitating to attend the 

program.   

15 Selection of farmers for on farm trials is a big but difficult task. 

16 Some of the farmers from both distributaries are expecting some sort of help 

from the project for the On farm trials like seeds, fertilizers and chemicals. 

17 Base line survey in the village demands use of PRA tools but most of the team 

members are not aware about how to conduct PRA. 

 

5.2 Solutions Adopted: Any intervention at ground level pose several challenges to 

social workers; finding appropriate solutions to these challenges is an inherited 

character of social workers. Janakalyan team exhibited this quality in completing the 

assigned tasks during the 2nd quarter too. These are described in the following table.  

 Some of the trainings conducted for the farmers helped us to build relation with 

the farmers. Series of WUCS strengthening training helped to bring the WUCS 

members under a common umbrella.  

 Prepared a list of various schemes available in different line departments and 

convinced the farmers to get the benefits from these departments. 

 Official letter from CADA to WUCS members helped us for bringing the WUCS 

members to the training. The instruction of CADA Chairman to the Dy 17 an dDy 

95 staffs also helped a lot to obtain their physical support in the field.  

 PRA skill development training on 21.08.2022 and 15.09.2022 and subsequently 

practical in two villages helped the team to collect the baseline information. 
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The major challenges faced and their appropriate solutions provided by team 

Janakalyan are illustrated below- 

Sl 

No 

Challenges faced in the field work 

by the team 

Appropriate Solutions adopted to 

overcome the challenges 

1. Retaining the team in position has 

remained the most important 

challenge during the quarter; 

regular payment of the salary was 

the reason due to non release of the 

project advance as well as 

reimbursement of the expenses. 

Burrowed more than Rs.30 lakhs at 

interest from private sources to 

manage the project activities and pay 

the salary; some of the staffs have 

convinced to continue while others 

have already submitted advance 

notice to leave the jobs.  

2. During baseline data collection,  
farmer/people were not ready to 
disclose their information   

Conducted IEC and awareness 

programs along with local leaders 

and WUCS presidents 3. Even it was observed that some 
people were providing wrong 
information during the baseline 
survey  

4. People were not aware of PRA/RRA 

and thus hesitant to participate 

Conducted meetings with WUCS 

office bearers and the opinion leaders 

of the villages and informed about the 

importance of PRA. Finalized the date 

of PRA with their consent  

5. People were not ready to participate 

in the social activities such as PRA 

etc. 

6. In these activities, the women 

participation is almost nil due social 

issues  

Conducted meetings with women 

groups and convinced them by 

informing the importance of this 

activity 

7. Due to agriculture and other 

personal works people are not ready 

to spare their time (more than 2 

hours) to these activities.  

Planned the PRA meetings in two 

sessions in the morning and evening. 

Afternoon time is used for collation 

and documentation of the data 

8. Presidents and members are not 

participating in the monthly WUCS 

meeting and also the WUCS meeting 

Conducted WUCS wise separate 

meeting and understood the issues 

for not attending the meeting. 
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is not conducted on monthly basis; 

not even 1 meeting in a year.  

Customized solutions provided to 

each WUCS and finally convinced   

9. Presidents and members used to 

participate half heartedly to the 

meeting  

We involved CADA and Irrigation 

department officials for these 

meetings to make these meetings 

more effective. 

10. Farmers were not showing interest 

to participate in meetings (may be 

because past experiences of 

attending useless meeting) due to 

agriculture and other personal 

works  

When the purpose of the meeting 

demonstrated effectively in first few 

meetings and also made them 

realized how these meetings shall 

help them, they are now interestingly 

involving in these meetings 

11. The presidents and members of 

WUCS don’t have clarity about water 

CESS.   

Meetings conducted by inviting the 

CADA and irrigation official  

12. Collection of water CESS from the 

farmers is NOT an easy task as it was 

a first ever event in their lives. 

Involved the AEs of KNNL and ARCS 

of CADA for door to door water CESS 

collection drive 

13. Participation of WUCS members 

during the CESS collection drive was 

an issue. 

Officially made it compulsory by the 

ARCS, CADA letter and thus they are 

participating now in CESS collection 

14. Farmers not showing much interest 

in forming the PO wise Agricultural 

Interest Groups, citing the reason 

that they would not be able to attend 

the trainings, meetings and other 

activities regularly. 

The importance of AIG is narrated 

them and demonstrated how any 

institution could help people, 

especially women or farmers. Now 

some of them are coming forward. 

15. Women are not allowed by their 

counterparts to participate in AIG 

which makes us difficult to achieve 

50% women participation.  

Demonstrated why women can help 

them to get various benefits from 

government or other agencies and 

convinced them to participate  
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5.3 Innovative Approaches: The innovative approaches adopted in executing the LWM 

Pilot Studies are many based on the need of the hour. Some of them are presented 

here- 

1. Institutional Innovation: In order to achieve better coordination between the 

farmers, it is decided to promote PO level AIG (Agriculture Interest Group) of 

smaller size (may be 10-20 members only) with gender balance. This would be 

the institutional innovation in the LWM Pilot to achieve the goal.  

2. Competitive Teams: The decision to constitute 2 separate teams of key experts 

(consisting of 1 Engineer, 1 Agriculture Expert and 1 Social Expert) along with a 

Village Facilitator for each village developed a sense of competitiveness among 

the team to achieve more and prove better is helping to achieve the goal faster.  

3. Online Documentation: The decision to document all data online (using laptop 

obtained through project support) helped to make efficient use of time and 

energy of the key and non key experts. The real time data and information are 

made available online at any point of time for both project locations to the teams. 

All the staffs are aware about all the activities of both project locations at any 

point of time. 

4. Overlapping of Services: In order to ensure continuity and also to keep the 

rapport built by the old staffs, the newly identified staffs have been put on duty 

jointly with the staffs who have tendered their resignation with advance notice 

of 60 days. Though, it is costing heavy to the organization but still the 

organization has taken a strategic decision of taking this burden keeping the 

continuity of the services in mind.  

 

5.4 Learning: Social interventions are implemented to learn and create treasures of 

experiences for future. LWM Pilot Study is also being implemented by Janakalyan to 

add to the sources of experience treasure. Some of these learning during the 

reporting quarter are listed below. 

 Learnt how to deal with government departments as Janakalyan is new to work 

with government department; so far, Janakalyan has taken few selected 

interventions with the financial assistance of Government of India, wherein we 

have received 50% advance in grant mode. This time it has been extreme difficult 
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to manage the project for these 2 quarters without any advance. Managing this 

huge amount of Rs.35 lakhs for a small organization like Janakalyan is extreme 

difficult as we don’t have any corpus. The learning is that, the government 

project to be taken up only if there is enough corpus available with the 

organization.  

 Listen with patience about the farmers’ problems before reacting should be the 

strategy to deal with the farming communities.  Later try to resolve their issues. 

Don’t jump into conclusion of advising certain things without proper listening. 

 It has been a great learning for the team to interact with the line departments 

and mobiles their services.  

 The team has also learnt a lot about dealing with the WUCS and their issues; the 

team is also undergoing the process of capacity building series and learning 

along with the WUCS representatives. 

 Report writing is also a skill which the team is learning through the project.  

 Exposure visit to Sunkanur (Godigaddi camp) has been a learning experience 

about Water CESS collection and WUCS record keeping  

 The best water sharing system is learnt from the visit to the Dy 54/9R at R H 

Colony No. 2 and R H Colony No. 5. 

 The team has also learnt how to conduct the PRA (Participatory Rural Appraisal) 

in the villages with especial focus on Land & Water Management. 

 

5.5 Success Stories 

5.5.1 Subsidized Fertilizers through WUCS: Availability of fertilizers in time is an 

issue nowadays – 

when proposed in 

the WUCS meeting 

held on 06.07.2022 

at Jangamarakalgudi, 

the Village 

Facilitator Sri 

Venkatesh assured 

them to get the 

fertilizers at subsidized cost to their WUCS. According to the resolution passed in 
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the meeting and effort was initiated. With all hurdles and their possible solutions, 

finally 10 tons of fertilizers have been obtained from Department of Agriculture 

and distributed among the members of WUCS. This has boosted the moral of the 

WUCS and become active and become source of inspiration to other WUCS too.  

 

5.5.2 Nursery Distribution through WUCS: It was resolved in the WUCS meeting held 

on 06.07.2022 that the nursery plants need to be obtained from government and 

distribute among the members of WUCS, Jangamarkalgudi. This WUCS is 

registered on 31.10.2000 and has 11 directors and 262 shareholders with 810.6 

acres land as its catchment. With regular efforts, the WUCS succeeded to get 110 

guava, 20 hibiscus, 20 Gouriganesh, 20 Almond and 30 bamboo plants on 

12.07.2022; these were distributed among the members while one farmer has 

planted 50 guava plants in ½acre of land.  
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5.5.3Water Tax Collection by WUCS: The WUCS at Godigaddi Camp of Sunkanur, 

Manvi taluk has done an wonderful work of collecting 100% water tax from its 

shareholders and made a record development works in its command area. Team 

Janakalyan along with Dr T N Reddy visited the WUCS office and learnt a lot from 

them. The detailed report is furnished below. 

Name of WUCS  : Water Users Cooperative Society, Sunkanur,  

(Godigaddi Camp), Manvi 

Registration number      :  33229 dated 21/01/2003 

Total geographical area :  1143.33 acrea (462.28ha) 

Total farmers                   :   336 

Distributary No                    :  76  

Sub distributory No :  76/1 

Total villages   : Malladagudda, Sunkanur, Markamdinni &  Udbal 

PO Numbers  :  52/RS, 64/LS, 96/RS, 112/LS, 150/LS, 16/LS &  

187/LS 
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The office bearers of the WUCS are furnished below- 

Sl No Name of the Office Bearers Designation 

1 Sri. Pakirsab s/o Maliksab President 

2 Smt.  Narasamma w/o  Devanna Vice-president 

3 Sri. Basavaraj s/o Birappa Member 

4 Sri B. Raju nageshwarrao Member 

5 Sri Nagaraju s/o Erappa Member 

6 Sri. Devanna s/o Hosurappa Member 

7 Sri. Devanna s/o Dyavappa Member 

8 Sri. Malappa s/o Bhagamma Member 

9 Nagaraj s/o Devanna Member 

10 Smt. Sharanamma w/o ChanappaKurubar Member 

11 Smt. Durgamma w/o Fakirappa Member 

12 Smt. Nagamma w/o Devappa Member 

13 Sri. Sharanappa s/o Hanumantappa Member 

14 CADA Associate Member Member 

 

The WUCS, Sunkanur has well furnished own building at Godigaddi Camp which 

they are using for their office as well as a portion of the same is given on rent. The 

secretary of the WUCS is very perfect in record keeping and the records they have 

maintained could be listed as below. 

 Agreement letter 

 Registration letter 

 CESS collection list and receipts 

 PO Cadastral map 

 Records of construction details 

 ID cards for all WUCS members 

 Construction and maintenance details 

  Participation certificates 

 Bank passbook  

 FD details 

 Photo records 
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Different rate of CESS is fixed for various crops; major being Rs.40 per acre of 

Sorghum, Rs.100 per acre of Paddy, Rs.40 per acre of Chilli and Rs.150 per acre of 

Cotton. This is first time they have tried and collected 100% CESS (Rs.52,497 

amount). The WUCS share of CESS (40%) was used for farm road repair, jungle 

cutting and repair the PO.  The drive discontinued in the year 2000 due to COVID-

19. They are planning it again during the year after harvesting completed in 

November 2022. 

 
Most important and interesting matter leant from them that none of the farmers 

denied to pay the water cess. The WUCS office bearers worked in team and visited 

each and every house of the command area farmers just after harvesting the crops 

to collect the CESS. The demand register was provided by the KNNL. About 60% of 

the total collection was paid to KNNL by way of bank transfer.  

  

5.5.4Water Tax Collection Drive:  Motivated by the training on 10.09.2022, all 4 WUCS 

of Dy 95 decided to initiate the water CESS collection drive and began it on 

13.09.2022 in collaboration with CADA and KNNL. Initially Janakalyan team and 

CADA officials has conducted few rounds of meetings and awareness activities 

about the need of paying canal water CESS and its importance for the future of 

canal water distribution. In this line about 23 farmers paid their tax and got the 

official receipt from the CADA. However, lots of obstacles and objections were 
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posed by villagers during this process of CESS collection. Details of farmers who 

paid their water CESS was depicted in the below table.   

 
Water CESS Collection Drive began in Attanur by 4 WUCS, KNNL and CADA – 

facilitated by Janakalyan 

 

 
House to house visit by the team to make the farmers aware about water CESS and 

its collection  
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Table 5.1: Details of farmer paid the CESS during Water Tax Collection Drive 

Sl.NO FARMERS NAME 
AMOUNT 

PAID 

WUCS / 

Presidents 

1 Chandrashekar S/o Pampapati 415 Hanumathaaraya 

 2 RagavendraChoudray S/o  Kashi vishwanath 400 

3 Dore Choudary S/o  Satyanarayana 515 Ibrahim Sab 

 4 Maiheboob S/o babasab 60 

5 Ibrahim Sab S/o Moulasab 180 

6 Sayyed sab gouse S/o Mainuddin 355 

7 Nabi Sab S/o Maiheboob Ali 90 

8 Najeer Abi S/o  Mahammod Sab 60 

9 Kasim Sab S/o Ibrahim Sab 80 

10 Pharma S/o RufishedaBeegm 120 

11 Adeppa S/o  Budayya 100 

12 Basavaraj S/o Devareddy 200 

13 Shiraj Ali S/o Ameer Ali 160 

14 Eranna S/o Adiveppa 80 

15 Shivarajappa S/o Eshwarappa 515 SannaEranna 

 16 Jainulddin S/o Noorsab 355 

17 Gouse/Monuddin S/o Fakirsab 315 

18 Tayappa S/o Eranna 315 

19 Nagaraj S/o DoddaEranna 315 

20 Eshwarappa S/o Naganna 315 

21 Ramakrishana S/o Eranna 600 

22 Ragavendra S/o  Kashivishwanath 715 

23 Ragavendra S/o  Kashivishwanath 515 

 

 

 



   

Chapter 6 

Financial Progress 
Statement of Expenditure – Q2 

July – September 2022 
Sl. 
No Account Heads Quanti

ty 
Unit 
Price 

Approved 
Budget Amount 

Expenditure up to 
previous Quarter 

Expenditure during 
the Quarter 

Total Expenditure 
as on date 

 KEY EXPERTS (National)       

1 
Prasen Raptan 23 39,500 1,422,000 78,600 117,900 196,500 
Project Coordinator      - 

2 
Dr Madhusudhan 23 38,500 1,386,000 77,472 116,208 193,680 
Engineer      - 

3 
Udayakumar M 23 37,500 1,350,000 75,316 112,974 188,290 
Agricultural Specialist      - 

4 
Shobha 23 30,000 1,080,000 59,068 88,602 147,670 
Social Expert      - 

5 
S S Kandagal 2 35,000 70,000 0 0 0 
NFE Expert       

6 
Srinath  1 35,000 35,000 0 0 0 
Ground Water Expert       

7 
P K Patil 21 38,500 770,000 0 76,800 76,800 
Agriculture Engineer      - 

8 
Venkatesh A 21 30,000 600,000 0 59,800 59,800 
Social Expert       

9 
Suneelkumar CG 20 37,500 750,000- 0 0 0 
Agriculture Expert       

 Sub-Total Key Experts   5,571,500 290,456 572,284 862,740 

 NON-KEY EXPERTS       
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Sl. 
No Account Heads Quanti

ty 
Unit 
Price 

Approved 
Budget Amount 

Expenditure up to 
previous Quarter 

Expenditure during 
the Quarter 

Total Expenditure 
as on date 

10 Sri Hanumesh R 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

11 Sri Modinsaab 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

12 Sri Yallappa Basavaraj 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

13 Sri Ramesh G 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

14 Sri Gourish Hiremath 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

15 Sri Venkatesh  23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

16 Sridham Mondal 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

17 Sri Janardhan 23 15,000 345,000 29,930 44,895 74,825 
Village Facilitator   - -  - 

18 Puttaraj 20 15,000 300,000 0 29,930 29,930 
Village Facilitator   - -  - 

19 Hanumantha 20 15,000 300,000 0 29,930 29,930 
Village Facilitator   -    

20 Biplab R 20 15,000 300,000 0 0 0 
Village Facilitator   -    

21 Gangadhara 20 15,000 300,000 0 0 0 
Village Facilitator   -    

22 Manojit Biswas 23 21,500 494,500 43,356 65,034 108,390 
Accountant  - -    

 Total: Non-key Experts   4,454,500 282,796 484,054 766,850 

 TOTAL: KEY & NON-KEY    10,026,000 573,252 1,056,338 1,629,590 



Quarterly Progress Report 
 

  
Volume II: July – September 2022  68 

 

Breakdown of Other Expenses, Provisional Sums and Contingencies 

Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
upto 

previous 
month 

Expenditu
re during 
the month 

Total 
Expenditur

e as on 
date 

  Reimbursable Expenses    
1 Per diem allowance towards food to key experts @ 25 

days a month 
3875 175 678125 118,300 207,900 326,200 

2 Communication cost towards cell phone, internet, 
broadband, etc. 

23 4500 103500 28,843 34,499 63,342 

3 Reproduction of reports 23 7500 172500 19,119 26,905 46,024 
4 Office Rent @ 2 locations 46 11500 529000 96,000 69,000 165,000 
5 Travel for the key experts 3898 500 1949000 104,000 202,000 306,000 
6 Water, Electricity and Hygiene maintenance of the 

office premises 
46 6500 299000 36,229 25,146 61,375 

7 Office stationery 46 3750 172500 14,205 4,583 18,788 
8 Hospitality to visitors to Office 46 4500 207000 28,499 28,500 56,999 
9 Social cost like PF, PT, Insurance, etc. 442 1750 773500 26,012 37,381 63,393 

 Sub-Total: Reimbursable Expenses   4884125 471,207 635,914 1,107,121 
 Provisional Sums    -  - 

1 Team building Exercise and Project Concept 
Orientation to the team members; making them 
convinced about their individual and team 
responsibility to achieve the set targets. 

15 600 9000 8,905 2,670 11,575 

2 Entry Point Activities (EPA) in the project villages of 
Dy No 17 & DY 95 to introduce the project concept as 
well as make ourselves familiar with the farming 
communities. 

10 2500 25000 6,793 23,200 29,993 

3 Rapid Rural Appraisal (RRA) to conduct Resource 
Mapping related to land, water and crop and also the 

10 2500 25000 - 5,000 5,000 
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Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
upto 

previous 
month 

Expenditu
re during 
the month 

Total 
Expenditur

e as on 
date 

existing institutions like WUCS or SHG etc. in the 
project villages. 

4 Promotion of farmers groups at PO level into AIG 
(Agriculture Interest Group) and federating at 
Distributary level into WUCS 

10 1000 10000 -  - 

5 Promotion of Project Implementation & Monitoring 
Committee (PIMC) to ensure convergence among the 
stakeholders like Dept of Agriculture, Irrigation, 
Horticulture, Livestock, Drinking Water, CADA, UAS, 
KVK and WUCS; deriving support and services of these 
institutions for the AIG members. 

4 10000 40000 -  - 

6 Package Formulation Workshop with all stakeholders 
to decide plan for the crop year 

2 15000 30000 -  - 

7 To motivate and implement Land & Water 
Management pilots in the farms of these AIGs to 
experiment conjunctive use of water, harvesting and 
efficient use of rain water and recycled water to 
supplement crop water requirement (cost of pilots is 
not included in this RFP). 

10 500 5000 -  - 

8 Pre-season training and capacity building of these AIGs 
& WUCS so that they can take up O&M to ensure 
sustainability of our interventions after 3 years 

     - 

8.1 Training to the WUCS on-      - 
 a. Society formation, roles & responsibilities 175 150 26250 4,245 15,029 19,274 
 b. Book keeping, water demand raising, Revenue 

Generation and O&M 
175 150 26250 - 2,430 2,430 

 c. Gender Participation, Social and Environmental 175 150 26250 -  - 
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Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
upto 

previous 
month 

Expenditu
re during 
the month 

Total 
Expenditur

e as on 
date 

Management 
 d. Water sharing, PIM, water measuring and 

distribution 
175 150 26250 -  - 

 e. FPO 175 150 26250 -  - 
 f. Custom Hire Service 175 150 26250 -  - 

8.2 Technical training to water users and farmers on-    -  - 
 a. irrigation methods 175 150 26250 - 5,640 5,640 
 b. Soil test and soil health management 175 150 26250 -  - 
 c. Integrated Crop Production, assessing water use 

efficiency and Water Productivity 
175 150 26250 - 6,430 6,430 

 d. IWRM Principles 175 150 26250 -  - 
 e. Water Budgeting & crop planning 175 150 26250 -  - 

8.3 Capacity Building to stakeholders on planning, 
implementation and monitoring of LWM Pilots 

175 150 26250 -  - 

8.4 Farmer Water School    -  - 
 a. IWM, ICM, Conjunctive use of water 175 150 26250 -  - 
 b. water saving irrigation method, measures to reclaim 

water logged and saline lands 
175 150 26250 -  - 

9 On-farm technical support to the LWM plots based on 
the crop situation through Farmer Water Schools. 

175 150 26250 -  - 

10 Baseline and regular data collection on land, water, 
crops and soil management & compilation using apps 
of agri/ WP/ ODK 

8 55000 440000 - 414,400 414,400 

11 Field days in best performed field inviting neighboring 
farmers to demonstrate the effects of our pilots in the 
experiment fields 

4 15000 60000 -  - 
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Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
upto 

previous 
month 

Expenditu
re during 
the month 

Total 
Expenditur

e as on 
date 

12 Exposure visit of upper reach (Dy 17) farmers to tail 
end (Dy 95) farmers during the full crop season to 
show the difference between the crop and land 
coverage in upper reach and tail end. This may ignite a 
sense of responsibility/shame among the upper reach 
farmers how they are using the irrigation share of 
their fellow brothers of tail end for their own benefits. 

4 75000 300000 -  - 

13 Result Sharing Program at the of the crop year to share 
the results of the pilots so that wide range of farmers 
understand about the trials 

5 25000 125000 -  - 

14 Farmer Water School Training 90 7500 675000 -  - 
15 IEC Materials development and printing & distribution 5000 10 50000 -  - 
16 Seasonal plan and budget workshop with WUCS & 

stakeholders 
2 17500 35000 -  - 

 Sub-Total: Provisional Sums   2222750 19,943 474,799 494,742 
 Contingency   95000 58,670 11,668 70,338 
 Total: Reimbursable Expenses + Provisional Sums 

+ Contingency 
  7201875 549,820 1,122,381 1,672,201 
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Invoice – Q2 
July – September 2022 

 

Items  Approved 
Budget Amount  

 
Expenditur

e upto 
previous 

month  

 Expenditure 
during the 

month  

 Total 
Expenditure as 

on date  

Competitive Components         
Remuneration, Key Experts 5571500 290,456 572,284 862,740 
Remuneration, Non-Key Experts 4454500 282,796 484,054 766,850 
Reimbursable Expenses 4884125 471,207 635,914 1,107,121 
Sub-Total 14910125 1,044,459 1,692,252 2,736,711 

Non-Competitive Components     
Provisional Sums 2222750 19,943 474,799 494,742 
Contingency 95000 58,670 11,668 70,338 
Sub-Total 2317750 78,613 486,467 565,080 
Grand Total  17227875 1,123,072 2,178,719 3,301,791 

  
 Statement Prepared by     Statement approved by  
  
        

  
 Manojit Biswas      Prasen Raptan   
 Accountant      Executive Director  
   



   

Chapter 7 

Photo Tour 
 

This chapter is dedicated to the photo tour of the project; the important activities have 

been pictographically presented in this section of the report.  

Alternate Furrow Irrigation (Alternate Wetting & Drying – AWD) is introduced in the 

chilly plot. This would reduce the crop water requirement by almost 30-50%. 

 

Drone is used in paddy and cotton field for pesticides spray by Dy 95 farmers 
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Chapter 8 

Particulars of Participants 

 

This chapter of the report deals with the beneficiaries who have participated in various 

activities like PRA, public meeting, WUCS training, technical training or any other events 

conducted during the reporting period.  

 
Various events conducted during the reporting quarter are PRA in 2 villages, WUCS 

strengthening training in both project locations, Water Tax collection drive, technical 

training to the farmers, AIG formation, etc. The details of the participants of all these 

events are furnished in this section of the report as Annexure.  
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Annexure - 1 

Participatory Rural Appraisal – a Report 

 

Participatory rural appraisal (PRA) is a method, which provides accurate and first-hand 

information for any study. Hence various tools/techniques of PRA were applied in 

Athanur and Shakapur villages under Distributary 95 to gather basic first-hand 

information required for LWM Pilot Study. 

 

The PRA was conducted at Athanur and Shakapur on 16-09-2022 and 17-09-2022 

respectively. The date for the PRA was finalized in consultation with WUCS presidents, 

Secretaries, members, PDO, Anganavadi teachers, farmers and villagers. All the 

important persons were invited personally by Janakalyan key experts and staffs. In both 

the villages the people were participated very enthusiastically for this activity. The 

process began exactly at 7.30am for which all the preparations were done in advance 

(colors, drawing sheets, sound systems, etc.) well before the arrival of villagers. The list 

of participants for these 2 PRA is provided in Annexure 2 and Annexure 3. Following 

PRA tools have been used to collect the required information in both villages.  

 

Social Mapping: Social Map helped in understanding the village profile, which includes 

the housing pattern,, location of different institutions and such other details of these 2 

villages.  

 

The villagers of Athanur and Shakapur were requested to draw a map of their own 

village on the ground using color powders, initially they exhibit some hesitation, the 

WUCS presidents came forward and stated drawing the roads, canals networks, Water 

Tanks, Temple, Schools, Hospitals and other features of their village with different 

colors and symbols. This exercise provided clear information such as total population, 

male-female ratio, landholding, animals owned, etc.  

 

Resource Mapping: Resource mapping activity was carried out immediately after the 

completion of social mapping, during which information about Road networks,  

Irrigation (Canal network, Drainage network), Water bodies (Farm Ponds, 

Borewells), Canal Command (rainfed area, PO wise area irrigated, crops grown, 
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WUCS wise canal command,) and Land use (Soil type-Black, red, saline, water 

logged, Soil fertility) were extracted from the villagers.  

 

Transect Walk: In this activity, all the members of the community, planners and WUCS 

representatives walked through different areas of the village, during which they 

interviewed the villagers and passers-by. They also walked along PO/FIC and discussed 

with farmers to note soil type, crops, stage of crop, status of crop growth, water 

availability, PO command areas, status of irrigation assets, etc. After the walk, they 

prepared a map with their observations such as characteristics, risks and existing 

solutions. 

 

Institutional Mapping or Venn Diagram: This exercise is done to understand the 

details of developmental activities already have been implemented by any other 

organization in the area and to know their relative importance and access for the 

general public. This is also known as Venn diagram. During this activity it was realized 

both by our team and farmers that, the relevant Departments, agencies and service 

providers which made the impact on overall development, utilization of water, land and 

crops, Agriculture and their day today lives were RSK, Department of Agriculture, Gram 

Panchayath, CADA, SHGs, WUCS, Department of irrigation, KEB, MGNREGA, RDWSD, 

KVK, UAS, Department of Horticulture, Department of Animal Husbandry, Department 

of Fisheries, etc. 

 

Time Line Exercise or Historical Transect: Time line exercise helped to understand 

the history of the village. In this 4 member groups were made and following historical 

data was collected by drawing tables which represents a years on the left side and 

chronological events on the Right side. The information was collected with participation 

of the community & after having detailed discussion in the group. The following topics 

were discussed- 

 Water sharing methods followed among farmers of different POs 

 Canal irrigated area & crops cultivated. 

 Watermen (Neerganti to release water from Dy) 

 Farm Pond: Crops, Irrigationmethods, source of water. 
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 Crop yields of Paddy, Cotton, Chilly, Sorghum, etc. 

 Irrigation methods (Micro Irrigation-Drip, Sprinkler, Piped) 

 Nala water: Pumping from nala/ canal: number of farmers, area irrigated, and 

crops irrigated. 

 

Seasonal Mapping: Using seasonal mapping activity the following information were 

collected by the villagers -  

 Rainfall data is collected 

 Canal Irrigation: release of canal water and closure of canal water 

 Ground water table:Premonsoon 2022, depth from ground, water quality 

 Paddy crop sowing, irrigation application over season, transplantation, variety, 

fertilizer application, Plant protection measures, weeding, harvesting, storing, sales 

 Cotton - sowing, irrigation water application, inter-cultivation, weeding, fertilizer 

application, etc. 

 

At the end Triangulation was done during the evening for confirmation of the 

information gathered from these exercises. The final outcomes are furnished below 

for both the villages. 

 

Table – 8.1: The information collated from the social map of Attanur village 

Sl. No Particulars Quantity 
1 Population 4100 
2 Voting list 2200 
3 Gram panchayath member 11 
4 Taluk Panchayath member Athanoor 
5 Zilla panchayath member Kallur 
6 MLA Manvi 
7 MP Raichur 
8 Animals 2000 to 3000 
9 Houses 1000 

10 Educated member All 
11 10th above 70% 

12 PUC 50% around 1000 
13 Degree 50 members 
14 Doctors 2 
15 Engineers 6 
16 Practice Doctor Lingasugur 

Manvi 
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Table – 8.2: PO wise command area information collected during Attanur village PRA 

PO  No Name Given to the PO Command area in acre 
1 Nagadadinni  pipe 200 
2 Hosa pipe 300 
3 Donne Gudda pipe 300 
4 Togal Gudda camp 250 
5 Opposite pipe 200 
6 Single pipe 200 
7 Nagammana Hola pipe 200 
8 Camp na Bagilu 250 
9 Camp na Bagilu 250 
10 Koramma drop 200 
11 Koramma drop 200 
12 Main road pipe 300 
13 Matada pipe 300 
14 Single pipe 150 
15 Single pipe 150 
16 Nagangouda pipe 200 
17 Hosmani betappa pipe 200 
18 Gundenna pipe post eranna pipe Sanna eranna pipe 100 
19 Gundenna pipe post eranna pipe Sanna eranna pipe 100 
 

Table - 8.3: Institutional arrangement, their importance and service delivery information 
collected using Venn Diagram during Attanur village PRA 

List of Departments/ Agencies 
relevant to farmers 

Size of 
the Venn 

Listing of departments. agencies based 
on their importance 

Irrigation department 1 Irrigation department 
Agriculture department 2 Agriculture department 
Horticulture department 3 CADA department 
Revenue department 4 RSK 
Sericulture department 5 Meterological (IMD) department 
RSK 6 VSSN organisation 
CADA department 7 Agriculture universities 
All banks 8 KVK 
Veterinary department 9 WUCS 
Forestry department 10 KOF department 
VSSN organisation 11 Horticulture department 
KOF department 12 Forestry department 
Agriculture universities 13 Veterinary department 
KVK 14 All banks 
WALMI Dharwad 15 Fishries department 
Meterological (IMD) department 16 Revenue department 
Fishries department 17 WALMI Dharwad 
WUCS 18 Department of geology and mines 
Department of geology and mines 19 KEB 
Zilla panchayath 20 Taluka Panchayath 
Taluka Panchayath 21 Gram panchayath 
Gram panchayath 22 Zilla panchayath 
KEB 23 Sericulture department 
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Table - 8.4: Historical transact and the information collected during Attanur village PRA 

Timeline Important Events 
1965-1966  Canal Construction was completed 

 During those days the farmers are cultivating Cotton, Bajra and 
Sorghum 
 

1970-1975  CADA department helped us to levelling field and also gave the 
information about conjunctive use of canal water 

 Agriculture department gave the knowledge about growing cotton, 
sugarcane and other crops 

 During those days we are getting 100% water 
 Started cultivating paddy ( 10 to 20 farmers are practicing) 
 Some farmers are used tractors for cultivation 

 
1975-1980  Practice of growing sorghum, cotton and Bajra  

 30-35% started growing paddy only for house purpose 
 

1980-1981  Andra Pradesh farmers entered into our village  
 During those days the water availability is 100% so that they started 

cultivating paddy 
 Around 90% our farmers also started growing paddy 
 Due to the Andra farmers our  agriculture practices are changed 

 
1990-1996  During those days Ganekal lake was formed 

 The main motto of this lake is to fill the lake from TLBC as a reservoir 
and then release to DY 95. 

 Due to this shortage of water occurs  
 Ganekal reservoir motto is that help the DY 95 farmers. during 

summer cultivation to reduce the water shortage 
 

1996-2000  During these days water shortage occurs 50% 
 Some big farmers are made farm pond in their field collected  water 

from the PO due to this water shortage occurred 
 During these days some of the ill-legal PO are formed 

2000-2002  60% farmers are cultivating paddy 
 40% farmers started growing Cotton, Sorghum and Bajra  
 Water shortage due to ill-legal PO and Farm pond by upper reach 

farmers 
 

2002-2022  During these days the water % is only 40 
 After filling the ganekal reservoir the water will distributed to DY 95  
 More no. of farm ponds @ upper reach 
 Ill-legal PO 
 During these days 30% Paddy, 40% Cotton and 20% Chilli are 

cultivating 
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Table - 8.5: Institutional arrangement, their importance and service delivery information 
collected using Venn Diagram during Shakapur village PRA 

List of Departments/ Agencies 
relevant to farmers 

Size of the 
Venn 

Listing of departments. agencies based on 
their importance 

Irrigation department 1 Irrigation department 
RSK 2 RSK 
Horticulture department 3 Agriculture department 
Revenue department 4 KEB 
KEB 5 Veterinary department 
Agriculture department 6 All banks 
Veterinary department 7 Revenue department 
CADA department 8 CADA department 
All banks 9 Horticulture department 
Fishries department 10 WUCS 
Veterinary department 11 Health department 
WUCS 12 Veterinary department 
Meterological (IMD) department 13 Meterological (IMD) department 
Health department 14 College of agriculture Raichur 
Education deparatment 15 Forestry department 
Department of geology and mines 16 Fishries department 
College of agriculture Raichur 17 KVK 
Forestry department 18 Education department 
KVK 19 Department of geology and mines 
Drinking water 20 Drinking water 
 

Table - 8.6: Seasonal map information collected during Shakapur village PRA 

Activiti
es 

May Jun July Aug Sept Oct Nov Dec jan Feb march April 

Cotton 

la
nd

 p
re

pr
at

io
n

So
w

in
g 

Fe
rt

ili
ze

r 
ap

pl
ic

at
io

n 

D
AP

 
10

:2
6:

26
 

U
re

a 
W

ee
di

ng
1s

t  H
ar

ve
st

in
g

Re
gr

ow
th

 

Ur
ea

, i
rr

ig
at

io
n

Ch
em

iio
ca

l 
ap

pl
ic

at
io

n 

Ir
ri

ga
tio

n,
fe

rt
ili

ze
r a

pp
lic

at
io

n

H
ar

ve
st

in
g 

M
ill

in
g 

Fl
lo

w
 la

nd
 

Paddy 

La
nd

 
pr

ep
ra

tio
n 

N
ur

se
ry

 

tr
an

sp
la

nt
in

g

Fe
rt

ili
ze

r 
ap

pl
ic

at
io

n 

W
ee

di
ng

 
Ch

em
ic

al
 

ap
pl

ic
at

io
n 

Ch
em

ic
al

 
ap

pl
ic

at
io

n 

w
ee

di
ng

 

H
ar

ve
st

in
g 

N
ur

se
ry

 a
nd

 
tr

an
sp

la
nt

in
g

w
ee

di
ng

 

Fe
rt

ili
ze

r 
ap

pl
ic

at
io

n 

H
ar

ve
st

in
g 

Chilly 

La
nd

 
pr

ep
ra

tio
n 

so
w

in
g 

Fe
rt

ili
ze

r 
ap

pl
ic

at
io

n 
an

d 
w

ee
di

ng
 

Tr
an

sp
la

nt
in

g

W
ee

di
ng

 
fe

rt
ili

ze
r 

ap
pl

ic
at

io
n 

Fl
ow

er
 

in
iti

at
io

n 

Ch
em

ic
al

 , 
Fe

rt
ili

ze
r a

nd
 

w
ee

di
ng

 
Ir

ri
ga

tio
n 

, 
w

ee
di

ng
, 

fe
rt

ili
ze

r 
Ir

ri
ga

tio
n 

, 
w

ee
di

ng
, 

fe
rt

ili
ze

r 

H
ar

ve
st

in
g,

 
ir

ri
ga

tio
n,

 
ch

em
ic

al
 

H
ar

ve
st

in
g 

 

Water 
require

ment 

  1 2 3 3 4 2 5 5 3  

Water 
availab

ility 

  1 2 2 2 3 4 1 3 2  

 



ACIWRM, Government of Karnataka 

81 ADB assisted Land & Water Management Pilots in TLBC 

 

Annexure - 2 

List of Participants for PRA Attanur on 16-09-2022 

Sl. No Name of the participants Village Mobile no Designation 
1 Shahabuddin Athanoor 9731830078 Villager 
2 Mainudddin Athanoor 9945821301 Villager 
3 Chongananda Athanoor  Villager 
4 Basappa Athanoor  Villager 
5 Basavaraj Athanoor 8971076408 Villager 
6 Kashimsab Athanoor 7760396004 Villager 
7 Hussein sab Athanoor 9741742358 Villager 
8 Rajasab Athanoor 9591452841 Villager 
9 Jindappa Pujari  Athanoor 9742181532 Villager 
10 Suresh Athanoor 9845584718 Villager 
11 Kuttubddinibak Athanoor 7349431851 Villager 
12 Mallu M. R. P Athanoor 9845390829 Villager 
13 Dastagiri sab Athanoor 9901567583 Villager 
14 Malappa Athanoor 9900390253 Villager 
15 Ashok Athanoor 7483786693 Villager 
16 Ramesh Athanoor  Villager 
17 Yalappa Athanoor 8861995399 Villager 
18 BasavaDiddi Athanoor 7619767170 Villager 
19 Tirumalayya Athanoor  Villager 
20 Ramappa Athanoor 9902054100 Villager 
21 Parashuram Athanoor 7760992819 Villager 
22 Maiheboob Athanoor 9972347812 Villager 
23 Basavaraj Athanoor 8884076851 Villager 
24 Krishana Athanoor 8762238298 Villager 
25 Dibanna Athanoor 9845459481 Villager 
26 Imamsab Athanoor  Villager 
27 Maiboob Athanoor 8105336463 Villager 
28 Sabanna Athanoor  Villager 
29 Sharanabasava Athanoor 8431510761 Villager 
30 Chandrashekar Athanoor 9900014780 Villager 
31 Eranna Athanoor 9972556014 Villager 
32 Peer Rehamath Athanoor 8971418820 Villager 
33 Ganganna Athanoor 8868301088 Villager 
34 Gouse Athanoor  Villager 
35 Gangadhar Athanoor  Villager 
36 Narasappa Athanoor 7829209410 Villager 
37 Manjunath Athanoor 9535371800 Villager 
38 Kenchappa Athanoor 9663869665 Villager 
39 Babu Athanoor 8762983215 Villager 
40 Dideppa Athanoor 9449961254 Villager 
41 Amareshappa Athanoor 9972862889 Villager 
42 SannaEranna Athanoor 9663240049 Villager 
43 Ibrahim sab Athanoor 9591452752 WUCS President 
44 Hanumantaraya Athanoor 9482276906 WUCS President 
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Sl. No Name of the participants Village Mobile no Designation 
45 Jainulbuddin Athanoor 9663876057 WUCS President 
46 Shivarajappa Athanoor  Villager 
47 Nagesh Athanoor 7204439757 Villager 
48 Manjunath Athanoor  Villager 
49 Bashasab Athanoor 7349788912 Villager 
50 Adeppa Athanoor  Villager 
51 Shivanna Athanoor 9900625039 Villager 
52 K Bashir Athanoor 7353631138 Villager 
53 Maiheboob Pasha  Athanoor 9902657940 Villager 
54 Azmir Athanoor 9845396771 Villager 
55 Rahim Athanoor 9980082510 Villager 
56 Azeez Athanoor 9903597411 Villager 
57 Nagaraj Athanoor 9880638355 Villager 
58 Moorthi Athanoor 8123607811 Villager 
59 Ayappa Athanoor 9686296563 Villager 
60 Basavaraj Athanoor 9845735266 Villager 
61 Veeresh Athanoor 9902093143 Villager 
62 Harshad Athanoor 9008611029 Villager 
63 Sabjali Athanoor  Villager 
64 Mallikarjun Athanoor  Villager 
65 Mahamad Ali Athanoor 9740509306 Villager 
66 Khaja Hussein Athanoor 8861158592 Villager 
67 Prashanth Athanoor 9900054599 Villager 
68 Veerupanna Athanoor  Villager 
69 Shivarajappa Athanoor 8971090697 Villager 
70 DiddiBasava Athanoor  Villager 
71 Abdul  Athanoor 815265055 Villager 
72 Shivakumar Athanoor  Villager 
73 Venkatesh Athanoor 9632292275 Villager 
74 Anilkumar Athanoor 8088742064 Villager 
75 Satya  Athanoor 7624894976 Villager 
76 Sohail Athanoor 9972461182 Villager 
77 Nagareddy Athanoor 8105765412 Villager 
78 Mrutunjaya Athanoor 9008235050 Villager 
79 Nagaraj Athanoor 9740312593 Villager 
80 Betappa Athanoor 9900857235 Villager 
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Annexure - 3 

List of Participants for PRA Shakapur on 17.09.2022 

Sl. No Name of the participants Village Mobile no Designation 
1 Rajappa  Shakapur 8722146225 Villager 
2 Sidappa Shakapur  Villager 
3 Sharanappa Shakapur 9380401213 Villager 
4 Basavaraj Shakapur 7760271665 Villager 
5 Amarappa Shakapur 9602322366 Villager 
6 Basappa Shakapur 8861431054 Villager 
7 Anilkumar Shakapur 9731170452 Villager 
8 Sharanappa Shakapur  Villager 
9 Shankarappa Shakapur  Villager 
10 Hanumanth Gouda  Shakapur 9902342553 Villager 
11 Linganna Gouda Shakapur 9740470269 Villager 
12 Chanappa Shakapur  Villager 
13 SidappaTotada Shakapur 9880717414 Villager 
14 Sabayya Shakapur 7411098023 Villager 
15 Sugappa Shakapur  Villager 
16 Shranappa Gouda M  Shakapur 9686433582 Villager 
17 Sandeep Shakapur 959146334 Villager 
18 Kareppa Shakapur 7975635069 Villager 
19 Basavaraj Shakapur 9593529277 Villager 
20 Mruntujaya Shakapur 9611969100 Villager 
21 Anjaneya Shakapur  Villager 
22 Nilappa Shakapur 9611825010 Villager 
23 Mounesh Shakapur 7204358908 Villager 
24 Chandrashekar Shakapur 9945802647 Villager 
25 Basavaraj Shakapur 8722054419 Villager 
26 Malappa Shakapur  Villager 
27 J. Shivaraj Shakapur 9902657556 Villager 
28 Malappa Shakapur 9972547912 Villager 
29 Sharanappa Shakapur 9611919094 Villager 
30 Muniyappa Shakapur  Villager 
31 Amarappa Gouda  Shakapur 9901469925 Villager 
32 Hanumantappa Shakapur 9148057362 Villager 
33 P Pampati Shakapur  Villager 
34 Tayappa Gouda  Shakapur 9591250525 Villager 
35 Nagana Gouda  Shakapur 7760815434 Villager 
36 Virupakshappa Shakapur 8095420002 Villager 
37 Mallikarjun Shakapur  Villager 
38 Basappa Shakapur 9902724588 Villager 
39 Kandappa Shakapur 9591459456 Villager 
40 Shivaputrappa Shakapur 9608704510 Villager 
41 Ramappa Shakapur 7204834955 Villager 
42 Basappa Shakapur 8193994953 Villager 
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Sl. No Name of the participants Village Mobile no Designation 
43 Basavaraj Shakapur 9900484012 Villager 
44 Parappa Gouda  Shakapur 9482606475 Villager 
45 Umapati Gouda Shakapur 9480445574 Villager 
46 Chandrashekaryya Shakapur 9902733581 Villager 
47 NagappaTotad Shakapur 7760218001 Villager 
48 Ayappa Shakapur 990117676 Villager 
49 Venkanna Gouda Shakapur 9901380021 Villager 
50 Veerupakshi Shakapur 9663925045 Villager 
51 Hanumanth Gouda  Shakapur 8861418213 Villager 
52 Ramappa Shakapur 9980952385 Villager 
53 Parameshi Shakapur 9845302675 Villager 
54 Hanumesh Shakapur 7795332915 Villager 
55 Pampangouda Shakapur  Villager 



   

Annexure – 4 

List of Participants for the WUCS training on 25-07-2022 

Sl. No Name of the participants Village Mobile no Designation 
1 Betappa Athanoor 9900857235 Member 
2 Ayappa Athanoor 9686296563 Member 
3 Anand Athanoor 9663574919 Member 
4 Akabar Ali Athanoor 9740490325 Member 
5 Mohammed Rafi Athanoor 9008262870 Member 
6 Kasim Sab` Athanoor 9741284751 Member 
7 Suryakanth Athanoor 8105499136 Member 
8 BasavarajKattimani Athanoor 9545733266 Member 
9 Mohammed Rafi Athanoor 8861045100 Member 
10 Moulappa Athanoor 9632769211 Member 
11 Maiheboob Athanoor 8105589680 Member 
12 Basavarajayya Swami Athanoor 9920572651 Member 
13 Kariyappa Athanoor  Member 
14 Nabi Sab Athanoor 9741853980 Member 
15 Husenappa Athanoor  Member 
16 Najir Ali Athanoor  Member 
17 SannaEranna Athanoor 9663240049 WUCS President 
18 Ibrahim Sab Athanoor 9591874552 WUCS President 
19 Hanumantraya Athanoor 9982276905 WUCS President 
20 Chandrappa Gouda Shakapur 9945802647 Member 
21 BasappaDindi Athanoor 9901907679 Member 
22 DiddiBasappa Athanoor  Member 
23 Prasen Raptan Janakalyan 8073862018 ED 
24 Dr. Madhusudhan Janakalyan 8080028199 Engineer 
25 Mr. Udayakumar Janakalyan 9739528082 Agri 
26 Smt. Shobha R Janakalyan 9986142824 Social Expert 
27 Moddinsab Janakalyan 9885462314 VF 
28 Hanumesh Janakalyan 9535833810 VF 
29 Yalappa Janakalyan 9945732516 VF 
30 Ramesh Janakalyan 9108379282 VF 
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Annexure – 5 

List of Participants for the WUCS training on 08-08-2022 

Sl.No Name of the participants Village Mobile no Designation 
1 SidappaTotad Shakapur 9880717414 Member 
2 Hosamani Sharanappa Shakapur 9845779176 Member 
3 Shankrappa Shakapur 7676680839 Member 
4 Paramesh Shakapur 9845302675 Member 
5 Basavaraj Athanoor 8105765412 Member 
6 Virupakshi Shakapur 9845974410 Member 
7 Basavaraj Shakapur 9296313303 Member 
8 Yalappa Athanoor  Member 
9 Kashim Sab Athanoor 9741284935 Member 
10 Akbar Ali Athanoor 9900967608 Member 
11 Nagaraj Athanoor 9686889663 Member 
12 Manjunath Athanoor 9535371800 Member 
13 Ayappa U. A Athanoor 9686296563 Member 
14 Basanna Athanoor 9535659629 Member 
15 SannaEranna Athanoor 9663240049 WUCS President 
16 Ibrahim Sab Athanoor 9591874552 WUCS President 
17 Hanumantraya Athanoor 9982276905 WUCS President 
18 Chandrappa Gouda Shakapur 9945802647 WUCS President 
19 Sri.Lakshamayya Manvi 8147109750 AAO CADA 
20 Er. Meghan Kallur 8353135411 AE Dy 95 
21 Prasen Raptan Janakalyan 8073862018 ED 
22 Dr. Madhusudhan Janakalyan 8080028199 Engineer 
23 Er. Deepa R  Kallur 9741455990 AE Dy 95 
24 Smt. Shobha R Janakalyan 9986142824 Social Expert 
25 Moddinsab Janakalyan 9885462314 VF 
26 Hanumesh Janakalyan 9535833810 VF 
27 Yalappa Janakalyan 9945732516 VF 
28 Ramesh Janakalyan 9108379282 VF 
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Annexure – 6 

List of Participants for the WUCS training on 10-09-2022 

Sl.No Name of the participants Village Mobile No Designation 
1 Basavaraj Gacchinmani Athanoor 9845735266 Member 
2 Ayappa Athanoor 9686296563 Vice president 
3 Eshwarappa Athanoor 8861724533 Member 
4 Amir Alikeri Athanoor 9844221723 Member 
5 Mareppa Athanoor 9686558645 Member 
6 Nagaraj / Doddaeranna Athanoor 9686889669 Member 
7 Bhimesh / Doddaeranna Athanoor 9008931145 Member 
8 Shivappa Athanoor  Member 
9 Bhimappa Athanoor  Member 
10 Basavaraj Athanoor  Member 
11 Tayappa Athanoor 9845390676 Member 
12 Irafan Athanoor 9483426059 Member 
13 Amarappa Shakapur 9901469923 Member 
14 T Amarappa Shakapur 9972893010 Member 
15 Chandrashekar Shakapur 9945802647 Member 
16 Eranna Athanoor 9742412043 Member 
17 D. BetappaHalimani Athanoor 8971257994 Member 
18 Eranna /Naganna Athanoor 9663240049 President 
19 M. Eranna Athanoor 9845357472 Member 
20 Nagaraj  Athanoor 9686889669 Secretory 
21 Basavaraj/Prabhu Athanoor  Member 
22 Maiboob Athanoor  Member 
23 Nabisab Athanoor 9741853980 Member 
24 Mahammad Athanoor 9741284935 Member 
25 Kasimsab Athanoor 9741284935 Member 
26 Hanumantarayappa Athanoor 9482276906 President 
27 Ibrahimsab Athanoor 9591452752 President 
28 Basavaraj Athanoor 9535337175 Member 
29 Najirali Athanoor 9741803120 Member 
30 Sharanabasav Athanoor 7333204366 Member 
31 M. Basavaraj Athanoor 9741056877 Member 
32 Akbar Ali Athanoor 9740490383 Member 
33 Babu Athanoor 8762983215 Member 
34 Basanna Athanoor 9535659629 Member 
35 Noor Sab Athanoor  Member 
36 Basavaraj Athanoor 9901907679 Member 
37 Dr. Shivaraj Athanoor 897109069 Member 
38 B.K.Mallesh Athanoor 9880636798 Member 
39 Lavappanamaga Athanoor 9901907679 Member 
40 Ramesh Baladandi Athanoor  Member 
41 Manjunath Shetty Athanoor 9960748082 Member 
42 Basayya Swami  Athanoor 8896547856 Member 
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Sl.No Name of the participants Village Mobile No Designation 
44 Er. Sundarbabu Kallur 9632370785 AE KNNL 
45 Mr. Lakshmaiah Manvi 8147109750 AAO 
46 Er. P.K. Patil Janakalyan 9886249262 Engineer 
47 Dr. Koushika G. S CWD 8439257669 Engineer 
48 Er. Prasen Raptan Janakalyan 8073862018 ED 
49 Mr. Udaykumar Janakalyan 9739528082 Agril Expert 
50 Manojith Biswas Janakalyan 9902621283 Accountant 
51 Smt. Shobha R  Janakalyan 9986142824 Social expert 
52 Hanumesh Janakalyan  VF 
53 Ramesh Janakalyan 9945732576 VF 
54 Yalappa Janakalyan 9108379282 VF 
55 Dr. Jagadish CWD 8074840503 Engineer 
56 Mr. Koushik CWD 7993938405 Enginner 
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Annexure – 7 

List of Participants for the WUCS training on 29-09-2022 

Sl.No Name of the 
participants 

Village Mobile no Designation/ 
Occupation 

1 ShivaputrappaEkkeri Jangamar Kalgudi 9886027646 WUCS President 
2 YankappaChavan Jangamar Kalgudi 9591504875 Secretory 
3 Balappa Jangamar Kalgudi 9113507562 Member 
4 Chandrashekar Jangamar Kalgudi 9740678962 Member 
5 Sharanappa Jangamar Kalgudi  Member 
6 Nagaraj A  Basapatna 9902545853 Vice-President 
7 Bhimangoua Basapatna 9880703533 Secretory 
8 Chandrashekar Gouda  Dasanal 9902520160 Member 
9 Veerupangouda Dasanal 9901950651 Member 
10 K. Durgappa Danapur 7996754751 WUCS president 
11 Sharanappa Danapur 8310625633 Member 
12 Sagir Ahmed Danapur 9731970789 Member 
13 B. Ragavendra Danapur 8861111884 Member 
14 Jaffar Hussein Vadaratti 9880402716 Member 
15 K. Venkatesh Danapur 9663426623 Member 
16 T. Shivappa Danapur 9880878395 Member 
17 Devappa Hanawal 7026290951 Member 
18 Bhimanayak Jangamar Kalgudi 7411725772 Member 
19 Siddangouda P  Dasanal 9944411644 Member 
20 Sanganna Gouda Dasanal  Member 
21 Bhimangouda Basapatna  9745637810 Member 
23 Er. Huliraj G  Gangavathi 9980931207 JE DY 17 
24 Sidanna Gangavathi 9743304637 ARCS 
25 Er. P. K. Patil Janakalyan 9886249265 Engineer 
26 Udaykumar Janakalyan 9739528082 Agri. 
27 Dr. Madhusudhan M. S Janakalyan 8080028199 Engineer 
28 Shobha R Janakalyan 9986142824 Socio Expert 
29 Manojith Biswas Janakalyan 9902621286 Accountant 
30 Venkatesh S Janakalyan 7760565358 VF 
31 Lingaraju P  CWD 7019291869 Field assistant 
32 Dr. Jagadish CWD 8078405031 Engineer 
33 PhoniKoushik CWD 7993938405 Engineer 
34 Dr. Koushik G S CWD 8439257669 Engineer 
35 Shantakumar Aldi CWD 9483324463 Engineer 
36 Mallikarjun Janakalyan 8861834188 Driver 
 

  



Quarterly Progress Report 
 

  
Volume II: July – September 2022  90 

 

Annexure – 8 

List of Participants for the Pilot Farmers Training on 27-09-2022 

Sl.No Name of the 
participants 

Village Mobile no Designation/ 
Occupation 

1 Raja Sab Vidyanagar 9481946281 Farmer 
2 DoddaBasappaGadedi Vadaratt 8722755827 Farmer 
3 Hanumantappa S Vadaratti 7026217889 Farmer 
4 JateppaGaddi Vadaratti 9071170403 Farmer 
5 NarasappaGaddi Vadaratti 9035559497 Farmer 
6 NagappaGaddi Vadaratti 8217469311 Farmer 
7 Baskarrao C. H Vadaratti 9741271763 Farmer 
8 D. Srinivas Vadaratti 9986295793 Farmer 
9 S Ravibabu Vadaratti 8453991418 Farmer 
10 E Parashuram Basapatna 9880537462 Farmer 
11 T Malappa Basapatna 9980085267 Farmer 
12 Yankappa Jangamar Kalgudi 9591504875 Farmer 
13 Nagaraj Basapatna 9902545853 Farmer 
14 B Shankar G Dasanal 9901936102 Farmer 
15 Sharanappa Dasanal  Farmer 
16 Devappa Dasanal  Farmer 
17 Kariyappa Dasanal  Farmer 
18 Veereshappa Dasanal  Farmer 
19 JaganathGaddi Vadaratti 9854632547 Farmer 
20 N. V. Hanumesh Basapatna  Farmer 
21 B. Venkateshwar Rao Basapatna 9731596859 Farmer 
22 Kedarnath Aral 9900159480 Farmer 
23 Veerupan Gouda Dasanal  Farmer 
24 ShivaputrappaEkkeri Jangamar Kalgudi 9886027646 Farmer 
25 C Ramulu Ayodya 9164447083 Farmer 
26 Paramesh Vadaratti 9242217989 Farmer 
27 M. Prakash Ayodya 9448034196 Farmer 
28 V. Srinivas Ayodya 9449154456 Farmer 
29 Pramodh Dasanal 9008364005 Farmer 
30 Basanna Gouda Dasanal 9741288380 Farmer 
31 Rajappa Dasanal  Farmer 
32 Mallikarjun Gouda Dasanal  Farmer 
33 Sri Kantayya Dasanal 9110222835 Farmer 
34 M. Laxminarayana Ayodya 9886819257 Farmer 
35 Chandrashekar Gouda Dasanal 9902520166 Farmer 
36 Bhimanayak Jangamar Kalgudi 7411725772 Farmer 
37 Bhiman Gouda Basapatna 9880703533 Farmer 
38 S Nageshappa Basapatna 9591393216 Farmer 
39 Biranna Gouda  Vadaratti 8660401097 Farmer 
40 Rajappa Vadaratti 9900298466 Farmer 
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Sl.No Name of the 
participants 

Village Mobile no Designation/ 
Occupation 

     
41 Er. P. K. Patil Janakalyan 9886249262 Engineer 
42 Dr. A. V. Karegoudar Gangavathi 6362775897 Scientist ARS 
43 Udaykumar Janakalyan 9739528082 Agri 
44 Manojith Biswas Janakalyan 9902621283 Accountant 
45 Putturaj Janakalyan 7816950775 VF 
46 Venkatesh S  Janakalyan 7760563587 VF 
47 Lingaraj CWD 7019291869 Field Assistant 
48 PhaniKoushik CWD 7993938405 Engineer 
49 Mallikarjun CWD 9880348461 Field Assistant 
50 Dr. Koushika G S CWD 8439257669 Engineer 
51 Shantakumar Aldi CWD 9483324463 Engineer 
52 Shobha R Janakalyan 9986142824 Social expert 
53 Dr. B. M. Reddy Gangavathi 9448440518 ARS Head 
54 Mallikarjun Janakalyan 8861834188 Driver 
55 Dr. Jagadish CWD 9856324152 Engineer 
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Annexure – 9 

List of Participants for the Water CESS Collection Drive at Attanur on 13-09-2022 

Sl.No Name of the 
participants 

Village Mobile no Designation 

1 Dr. Shivarayappa Athanoor 8971090697 WUCS Member 
2 Ibrahim sab Athanoor 9591452752 WUCS President 
3 Hanumantaraya Athanoor 9482276096 WUCS President 
4 SannaEranna Athanoor 9663240049 WUCS President 
5 Er. Deepa  Kallur 9741455990 Assistant 

Engineer 
6 Er. Meghana Kallur 9353135411 Assistant 

Engineer 
7 Er. Megha G Kallur 9741536968 Assistant 

Engineer 
8 Dr. Jagadish CWD 8074840503 Engineer 
9 Smt. Shobha R Janakalyna 8971090697 Engineer 
10 Dr. Koushik G S CWD 8439257669 Engineer 
11 Mr. Koushik CWD  Engineer 
12 Hanumesh Janakalyan 9535833810 VF 
13 Ramesh Janakalyan 9945732516 VF 
14 Yalappa Janakalyan 9108379282 VF 
15 Anjaneya Janakalyan 9108381189 VF 
 

 

 

 


