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Executive Summary 

Advanced Centre for Integrated Water Resources Management (ACIWRM) has signed an 

agreement with Janakalyan as Support Organization (SO) to develop Integrated Water 

Resources Management (IWRM), vide contract No. CE/ACIWRM/LWM-SO/2022-23/07 

dated 25.04.2022. Accordingly, Janakalyan has launched the project on 02.05.2022 with 

Project Concept Orientation program at its office. 

 

Purpose: The purpose of the assignment is to implement LWM plans including 

interventions aimed to conserve and develop water, land, agriculture production; and 

address environmental concerns, sustainability and livelihoods of people. Pilots will 

also include innovations in institutional arrangements, technologies and methodologies, 

and building the capacity of water users adapting participatory methods. The learning 

from the implementation of these pilots will systematically feed into the river basin sub-

plans preparation and implementation. 

 

Improvement in Water Productivity (WP), equity in water distribution can be 

potentiallyrealizedwithcoordinatedeffortsofconcerneddepartmentswithanintegratedap

proach.TheWater Resources Department, Agriculture Department, Rural Water Supply 

and Sanitation Department, among others have to work in an integrated way with all 

water user groups, including Water Users Cooperative Societies (WUCS) to achieve 

water security and address environmental concerns on a sustainable basis. Support 

Organization (SO) will have to facilitate convergence and coordination of relevant 

stakeholders together to plan and implement activities with integrated approach at 

Distributary and sub-distributary level. 

 

Project Period: The RFP for LWM Pilots at two locations: Dy. No. 17 and Dy. No. 95 of 

Tungabhadra Left Bank Canal(TLBC) in Koppal and Raichur districts of Karnataka state 

was submitted and selected for 36 months. But while financial negotiation, it was 

agreed that the project shall be implemented till March 2024 (ADB Project deadline) as 

per section 51 of SCC. 
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Objectives: The objectives of the assignment could be listed as under- 

a) To implement LWM plans including interventions aimed to conserve and develop 

water, land, agriculture production; and address environmental concerns, 

sustainability and livelihoods of people. 

b) To conduct pilots for innovations in institutional arrangements, technologies and 

methodologies, and building the capacity of water users adapting participatory 

methods. 

c) To improve Water Productivity (WP), water security and equity in water 

distribution, planning and implementation to be ensured with coordinated efforts of 

concerned line departments to work in an integrated way with all stakeholders, 

including WUCS at Distributary an dsub-distributary levels. 

 

It has completed 4 quarters of the journey and achieved significant progress during 

these quarters. In addition to the setting up of the team, office and logistics to 

implement the LWM pilots in both the distributaries of TLBC, it has also built rapport 

with the farmers and all other stakeholders during these quarters.  

 

Focus of the 1st quarter was on rapport building with farmers and stakeholders, 

scanning the WUCS status and preparing their development plans, understanding the 

farmers and finalizing their list for various types of pilots to find out Water Productivity 

(WP), motivating them to be part of the pilots, initiating the pilots with 121 farmers on 

cotton, paddy, chilly crops in kharif.  

 

The major activities conducted during the 2nd quarter (July – September 2022) are 

Capacity Building Trainings to the farmers, Capacity building trainings to the WUCS 

members, Regular Meetings of WUCS, Baseline Survey, PRA in project villages, Exposure 

visit to model WUCS at Sunkanur (Godigaddi camp), Learning trip to Best Water Sharing 

Practices, Water CESS Collection Drive, Progress Review Meeting, Meeting with CADA 

officers, On Farm Trials, etc. The On Farm Trials in both distributaries have been very 

interesting but difficult tasks for the team. Various kinds of trials have been taken up 

with 120 farmers of Dy 17 and Dy 95. Regular data collection from all these 120 farmers 

on day to day basis is going on by the experts. On farm technical support is also being 
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provided by the key experts during their visits to the farms of on farm trials.   

 

The focus of the 3rd quarter was on capacity building of WUCS, farmers and farm 

women; the pilots on cotton, chilly and rice continued with emphasis on water 

management. Initiative commenced on ground water study and Farmer Water School. 

PRA completed in all project villages. Household data of all 12 villages of both 

distributaries have been completed.  

 

The 4th quarter (Jan – Mar 2023) emphasis was on FWS. The curriculum development 

workshop with experts from KVK, scientists from ARS, professors from Agriculture 

college and department engineers in the leadership of Sri S S Kandagal, the NFE Expert 

of Janakalyan held from 5-7 January 2023 in the presence of specialists of ACIWRM. 

Several rounds of technical training was conducted for the farmers and WUCS members. 

Community Participation Proposals were developed, IEC materials were finalized, 

institutional framework was designed. To ensure gender participation, many activities 

like entrepreneurship development among women, international women day 

celebration with them, water day celebration, etc. have been successfully implemented. 

The social expert of Janakalyan, Smt Shobha, has been awarded with Jal Shakhi award 

by WALMI considering her wok in the field of water, 

 

The total expenditure during these 4 quarters are furnished in the table below.  

Items Approved 
Budget 
Amount 

Expenditure 
up to previous 

quarter 

Expenditure 
during the  

quarter 

Total 
Expenditure 

as on date 
Remuneration, Key Experts 5,343,000 1587500 646000 2233500 
Remuneration, Non-Key Experts 5,094,000 1342000 514500 1856500 
Reimbursable Expenses 5,626,875 1523801 568802 2092603 
Provisional Sums 1,912,500 586834 117717 704551 
Contingency 95,000 102848 2254 105102 
Grand Total  18,071,375 5142983 1849273 6992256 
 

The team is happy with the performance and it is also extremely thankful to ACIWRM 

team for their valuable inputs to consolidate the plan, activities and also in executing the 

same with farming communities of Dy 17 and Dy 95.   
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Chapter I 

Introduction  
 

Janakalyan has taken up Implementation of Land & Water Management Pilot Study in 

Dy 17 & Dy 95 of Tungabhadra Left Bank Canal with the assistance of Asian 

Development Bank (ADB) through ACIWRM from May 2022. As per the contract, 

Quarterly Progress Report needs to be submitted every quarter to ACIWRM. This report 

is prepared at the end of 3rd quarter of the project implementation.  

 

Background: Advanced Centre for Integrated Water Resources Management 

(ACIWRM) has signed an agreement with Janakalyan as Support Organization (SO) to 

develop Integrated Water Resources Management (IWRM), ACIWRM has invited a RFP 

ion 03.08.2021 vide letter No.ACIWRM/EIC/LWM-SO/RFP/2021-22/08 dated 

03.08.2021; accordingly, Janakalyan submitted a proposal vide its letter No.JAN/Jan Jal/    

/2021-22 dated 27.08.2021, which was awarded and a contract is signed between 

Janakalyan and ACIWRM vide contract No. CE/ACIWRM/LWM-SO/2022-23/07 dated 

25.04.2022. Further, the notice to proceed with implementation was issued by ACIWRM 

vide its letter No. ACIWRM/CE/TA/AE-5/LWM-SO/NTP/2022-23/76 dated 30.04.2022. 

Accordingly, Janakalyan has launched the project on 02.05.2022 with Project Concept 

Orientation program at its office. 

 

Purpose: The purpose of the assignment is to implement LWM plans including 

interventions aimed to conserve and develop water, land, agriculture production; and 

address environmental concerns, sustainability and livelihoods of people. Pilots will 

also include innovations in institutional arrangements, technologies and methodologies, 

and building the capacity of water users adapting participatory methods. The learnings 

from the implementation of these pilots will systematically feed into the river basin sub-

plans preparation and implementation. 

 

Improvement in Water Productivity (WP), equity in water distribution can be 

potentiallyrealizedwithcoordinatedeffortsofconcerneddepartmentswithanintegratedap

proach.TheWater Resources Department, Agriculture Department, Rural Water Supply 
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and Sanitation Department, among others have to work in an integrated way with all 

water user groups, including Water Users Cooperative Societies(WUCS) to achieve 

water security and address environmental concerns on a sustainable basis. Support 

Organization (SO) will have to facilitate convergence and coordination of relevant 

stakeholders together to plan and implement activities with integrated approach at 

Distributary and sub-distributary level. 

 

Project Period: The RFP for LWM Pilots at two locations: Dy. No. 17 and Dy. No. 95 of 

Tungabhadra Left Bank Canal(TLBC) in Koppal and Raichur districts of Karnataka state 

was submitted and selected for 36 months. But while financial negotiation, it was 

agreed that the project shall be implemented till March 2024 (ADB Project deadline). 

 

Objectives: The objectives of the assignment could be listed as under- 

1. To implement LWM plans including interventions aimed to conserve and develop 

water, land, agriculture production; and address environmental concerns, 

sustainability and livelihoods of people. 

2. To conduct pilots for innovations in institutional arrangements, technologies and 

methodologies, and building the capacity ofwater users adapting participatory 

methods. 

3. To improve Water Productivity (WP), water security and equity in water 

distribution, planning and implementation to be ensured with coordinated efforts of 

concerned line departments to work in an integrated way with all stakeholders, 

including WUCS at Distributaries and sub-distributaries levels. 

 

Present report is prepared at the end of 4th quarter for the period of January – March 

2023. More focus during the reporting period was on FWS curriculum development, 

women entrepreneurship, international women day celebration, water day celebration, 

farmers training, WUCS capacity building series, residential training cum exposure for 

WUCS office bearers at WALMI, etc, In addition, support extended to identify and 

motivate farmers to install paani pipe, sensors and other instruments which are dealt in 

detail in this report. 
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Chapter 2 

Intervention Plan  
 

The master plan of the project is the RFP; however, an annual action plan is also 

approved by ACIWRM for the 1st year based on which the activities have been planned 

and implemented. The major activities planned for the reporting period are listed below 

deriving from the RFP, Inception Report and Annual Action Plan. The activities are 

basically planned by the team in its weekly and monthly meetings.  

Sl 
No Activities 

Planned 
Progress Jan 

2023
Feb 
2023

Mar 
2023

1 Team building Exercise and Project Concept Orientation to the 
team members; making them convinced about their individual 
and team responsibility to achieve the set targets.    

   Completed in 
previous 
quarter 

2 Entry Point Activities (EPA) in the project villages of Dy No 17 & 
DY 95 to introduce the project concept as well as make 
ourselves familiar with the farming communities. 

   Completed in 
previous 
quarter 

3 Rapid Rural Appraisal (RRA) to conduct Resource Mapping 
related to land, water and crop and also the existing institutions 
like WUCS or SHG etc. in the project villages.    

   Completed in 
previous 
quarter 

4 Promotion of farmers groups at PO level into AIG (Agriculture 
Interest Group) and federating at Distributaries level into WUCS 

   Under Progress 

5 Promotion of Project Support Group (PSG) to ensure 
convergence among the stakeholders like Dept of Agriculture, 
Irrigation, Horticulture, Livestock, Drinking Water, CADA, UAS, 
KVK and WUCS; deriving support and services of these 
institutions for the AIG members.  

   Under Progress 

6 Package Formulation Workshop with all stakeholders to decide 
plan for the crop year 

   Not Planned 

7 To motivate and implement Land & Water Management pilots 
in the farms of these AIGs to experiment conjunctive use of 
water, harvesting and efficient use of rain water and recycled 
water to supplement crop water requirement (cost of pilots is 
not included in this RFP). 

   ACIWRM Land 
Water 

Specialist asked 
to stop pilots 

8 Pre-season training and capacity building of these AIGs & WUCS 
so that they can take up O&M to ensure sustainability of our 
interventions after 3 years 

    

8.1 Training to the WUCS on-     
 a. Society formation, roles & responsibilities    Continued 
 b. Book keeping, water demand raising, Revenue Generation

and O&M 
   Continued 

 c. Gender Participation, Social and Environmental Management    Not Planned 
 d. Water sharing, PIM, water measuring and distribution    Conducted 
 e. FPO    Conducted  
 f. Custom Hire Service    Not Planned 

8.2 Technical training to water users and farmers on-     
 a. irrigation methods    Continued 
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Sl 
No Activities 

Planned 
Progress Jan 

2023
Feb 
2023

Mar 
2023

 b. Soil test and soil health management    Continued 
 c. Integrated Crop Production, assessing water use efficiency 

and Water Productivity 
   Not Planned 

 d. IWRM Principles    Not Planned 
 e. Water Budgeting & crop planning    Not Planned 

8.3 Capacity Building to stakeholders on planning, implementation 
and monitoring of LWM Pilots 

   Continued 

8.4 Farmer Water School     
 a. IWM, ICM, Conjunctive use of water    Completed 
 b. water saving irrigation method, measures to reclaim water 

logged and saline lands 
   Not Planned 

9 On-farm technical support to the LWM plots based on the crop 
situation through Farmer Water Schools.  

   Continued  

10 Baseline and regular data collection on land, water, crops and 
soil management & compilation using apps of agri./ WP/ ODK 

   Completed 

12 Field days in best performed field inviting neighboring farmers 
to demonstrate the effects of our pilots in the experiment fields 

   Not Planned 

11 Exposure visit of upper reach (Dy 17) farmers to tail end (Dy 
95) farmers during the full crop season to show the difference 
between the crop and land coverage in upper reach and tail end. 
This may ignite a sense of responsibility/shame among the 
upper reach farmers how they are using the irrigation share of 
their fellow brothers of tail end for their own benefits. 

   Not Planned 

13 Result Sharing Program at the of the crop year to share the 
results of the pilots so that wide range of farmers understand 
about the trials 

   Not Planned 

14 Farmer Water School Training    Initiated  
15 IEC Materials development and printing & distribution    Draft prepared  
16 Seasonal plan and budget workshop with WUCS & stakeholders    Not Planned 

 

Review cum Planning Meeting: Monthly review cum planning meeting is conducted 

every month. The efforts were put to conduct joint planning meeting with TSA but it 

could not happened for paucity of time at TSA end. Several emails were sent inviting 

them for the joint planning meeting. However, in daily routine work, the TSA field team 

is involved in all our planned activities. In addition, once in 15 days a joint meeting is 

conducted with TSA field team. We keep sharing our planned activities and invited them 

for every event we conduct.  
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Chapter 3 

Physical Progress  
 

The major activities conducted during the reporting period (January – March 2023) are 

Capacity Building Trainings to the farmers, Capacity building trainings to the WUCS 

members, Regular Meetings of WUCS, Women Entrepreneurship development program, 

international women day celebration, water day celebration, staff capacity building at 

WALMI, Ground Water Expert visits, NFE Expert visits, Progress Review Meeting, 

Meeting with Dept officers, etc. The summary of the planned activities and the activities 

completed during these 4 quarters are furnished in the table below-  

Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 4th Quarter (Jan  Mar 2023) 

1 Team building Exercise and Project 

Concept Orientation to the team 

members; making them convinced 

about their individual and team 

responsibility to achieve the set 

targets.    

 Team building completed in 1st quarter; 

the list of team members who have 

worked during the quarter is provided 

in Table-1.  Team Leader, 2 Engineers, 1 

Agriculture Experts, 2 Social Experts, 10 

Village Facilitators and 1 Accountant 

constituted the team. 

2 Entry Point Activities (EPA) in the 

project villages of Dy No 17 & DY 

95 to introduce the project concept 

as well as make ourselves familiar 

with the farming communities. 

 EPAs have been completed in all 12 

villages of Dy 17 & Dy 95 by the team; 

village level meetings, orientation 

programs have been conducted as part 

of the EPA in these villages. 

3 Rapid Rural Appraisal (RRA) to 

conduct Resource Mapping related 

to land, water and crop and also 

the existing institutions like WUCS 

or SHG etc. in the project villages.    

 Completed all10 village RRA in 2nd 

quarter. RRA tools like social mapping, 

resource mapping, transect walk, venn 

diagram, timeline/ historical transect, 

seasonal mapping tools used to 

understand the village situations  

4 Promotion of farmers groups at PO 

level into AIG (Agriculture Interest 

 9 WUCS are already constituted by the 

department; 1 is under formation by 
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 4th Quarter (Jan  Mar 2023) 

Group) and federating at 

Distributary level into WUCS 

Janakalyan team. Most of them are 

defunct. AIG promotion initiated at PO 

level as an innovative alternative to 

WUCS at selected POs 

5 Promotion of Project Support 

Group (PSG) to ensure 

convergence among the 

stakeholders like Dept of 

Agriculture, Irrigation, 

Horticulture, Livestock, Drinking 

Water, CADA, UAS, KVK and WUCS; 

deriving support and services of 

these institutions for the AIG 

members.  

 Process of stakeholders’ group 

promotion is in progress. All the 

stakeholders like Dept of Agriculture, 

Irrigation, Horticulture, Livestock, CADA, 

UAS, KVK and WUCS have been oriented 

about the project and their support 

sought for execution of LWM pilot study 

in both distributaries.  

6 Package Formulation Workshop 

with all stakeholders to decide plan 

for the crop year 

 Since the project commenced after onset 

of the cropping period, the package 

formulation workshop could not be 

conducted this year. 

7 To motivate and implement Land & 

Water Management pilots in the 

farms of these AIGs to experiment 

conjunctive use of water, 

harvesting and efficient use of rain 

water and recycled water to 

supplement crop water 

requirement (cost of pilots is not 

included in this RFP). 

 4 visits of Sri Srinath J, the Ground 

Water Expert, is completed. The field 

situation is assessed. Soil and Water 

samples have been collected and tested. 

Old data have been collected from 

Departments related to ground water. 

Plan submitted to ACIWRM for approval 

and waiting for the consent. A water 

level indicator is required to measure 

the ground water and approval is sought 

from ACIWRM. 

8 Pre-season training and capacity 

building of these AIGs & WUCS so 

 Pre-season training and capacity 

building trainings have commenced for 
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 4th Quarter (Jan  Mar 2023) 

that they can take up O&M to 

ensure sustainability of our 

interventions after 3 years 

 

the WUCS & farmers in order to 

strengthen their operational capacities.  

8.1 Training to the WUCS on-  WUCS have been trained on various 

topics during these 4 quarters- 

  a. Society formation, roles & 

responsibilities 

 i. Society formation, aims & objectives 

of WUCS 

ii. Roles and Responsibilities of WUCS 

office bearers 

iii. Activity analysis and planning  

  b. Book keeping, water demand 

raising, Revenue Generation and 

O&M 

 i. Training conducted on water 

demand raising and collection 

  c. Gender Participation, Social and 

Environmental Management 

 Gender training conducted, international 

women day celebrated and participated 

in Water Day celebration.  

  d. Water sharing, PIM, water 

measuring and distribution 

 Several trainings conducted during the 

quarters and more need to be done.  

  e. FPO  Not Yet Initiated 

  f. Custom Hire Service  Not Yet Initiated 

8.2 Technical training to water users 

and farmers on- 

 Technical series of training also initiated 

to the pilot farmers 

  a. irrigation methods  Several training have been conducted to 

the pilot farmers during the quarter 

  b. Soil test and soil health 

management 

 Soil test is done and soil health 

management training is conducted  

  c. Integrated Crop Production, 

assessing water use efficiency and 

Water Productivity 

 A day long training cum exposure 

conducted on palm oil cultivation  
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 4th Quarter (Jan  Mar 2023) 

Several other trainings have been 

conducted during this quarter as 

narrated in respective section of the 

report. 

  d. IWRM Principles  IWRM principles are brought in to CPP 

workshop. Other training to be 

conducted. 

  e. Water Budgeting & crop 

planning 

 Not Yet Initiated  

8.3 Capacity Building to stakeholders 

on planning, implementation and 

monitoring of LWM Pilots 

 Several training conducted on SRI, DSR 

and mechanical transplantation of rice 

and water management   

8.4 Farmer Water School  Process initiated by the NFE expert; 2 

visit completed and curriculum 

development for FWS is conducted in 

January 2023 

  a. IWM, ICM, Conjunctive use of 

water 

 Several training have been conducted 

during the quarter on IWM, ICM  

  b. water saving irrigation method, 

measures to reclaim water logged 

and saline lands 

 This shall be part of FWS 

9 On-farm technical support to the 

LWM plots based on the crop 

situation through Farmer Water 

Schools.  

 Regular on farm technical support are 

being provided by our agriculture expert 

and Engineers. 

10 Baseline and regular data 

collection on land, water, crops and 

soil management & compilation 

using apps of agri/ WP/ ODK 

 Baseline data collection is completed  

11 Field days in best performed field 

inviting neighboring farmers to 

 To be conducted at the last week of the 

FWS  
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Sl 
No 

Planned Activities under LWM 
Pilot Study at TLBC 

 Status of these activities as at the end 
of 4th Quarter (Jan  Mar 2023) 

demonstrate the effects of our 

pilots in the experiment fields 

12 Exposure visit share of their fellow 

brothers of tail end for their own 

benefits. 

 Shall be conducted in subsequent 

quarters  

13 Result Sharing Program at the of 

the crop year to share the results of 

the pilots so that wide range of 

farmers understand about the 

trials 

 To be conducted in subsequent Quarter 

once the pilots are in peak 

14 Farmer Water School Training  FWS sessions would begin from kharif 

crop; it was planned to conduct from 

rabi but could not take due to fund flow 

problem 

15 IEC Materials development and 

printing & distribution 

 Some of the innovative IEC activities are 

designed; waiting for ACIWRM approval  

16 Seasonal plan and budget 

workshop with WUCS & 

stakeholders 

 This shall be implemented in subsequent 

quarters  

The above activities have been narrated briefly in the subsequent paragraphs in the 

same order. 

 

3.1 Team Building: The team building was completed in 1st quarter and the team, who 

served the project during the reporting quarter, could be listed in the table 3.1.1. Sri 

Modinsab, Sri Sridham and Sri Janardhan has left the project from 01.02.2023 as the 

project could not pay their salary in time. Sri Moulahussain, Sri Dadapeer and Sri 

Hanumesh K has joined the project in their places from October 2022 but the 

approval is not received from ACIWRM so far. 



   

Table-3.1.1: The team approval details are provided in the following table 

Sl 
No 

Name of the key 
experts Designation Date of 

Appointment Reference  

Key Experts 
1 Er. Prasen Raptan Team Leader  02.05.2022 

CE/ACIWRM//LW-SO/2022-23/08 dated 25.04.2022 

2 Dr Madhusudhan MS  Engineer 02.05.2022 
3 Sri Udayakumar M Agril Expert 02.05.2022 
4 Smt Shobha R  Social Dev Expert 02.05.2022 
5 Sri S S Kandagal NFE Expert 02.05.2022 
6 Sri Srinath J Ground Water Exp 02.05.2022 
7  Sri P K Patil  Engineer  18.08.2022 Clause 31.1 of GCC of CE/ACIWRM//LW-SO/2022-23/08 dated 

25.04.2022 vide our letter dated 18.08.2022 8  Sri Venkatesh A  Social Dev Expert  18.08.2022 
Non Key Experts 

9 Sri Manonit Biswas Accountant 02.05.2022 

CE/ACIWRM/AE-5/LWM-SO-Non key Expert approval/2022-23/332 
dated 18.08.2022 

10 Sri Hanumesh R Village Facilitator 02.05.2022 
11 Sri Modinsaab Village Facilitator 02.05.2022 
12 Sri Sridham Mondal Village Facilitator 02.05.2022 
13 Sri Yallappa Basavaraj Village Facilitator 02.05.2022 
14 Sri Ramesh G  Village Facilitator 02.05.2022 
15 Sri Janardhan Village Facilitator 02.05.2022 
16 Sri Puttaraj G Village Facilitator 18.08.2022 CE/ACIWRM/AE-5/LWM-SO-Non key Expert approval/2022-23/590 

dated 14.11 17 Sri Hanumantha T Village Facilitator 18.08.2022 
18 Sri Venkatesh M Village Facilitator 18.08.2022 CE/ACIWRM/AE-5/LWM-SO-Non key Expert approval/2022-23/590 

dated 14.11.2022 19 Sri Anjinayya Village Facilitator 18.08.2022 



   

3.2 Entry Point Activities: To begin the project in 12 villages of distributary No 17 and 

95, entry point activities have been conducted in each of these villages.  

Date of 
Event 

Village Place Estimated 
Participants 

03.05.2022 Dasnal Ishwar Temple 35 
04.05.2022 Basanapsttna School Ground 30 
05.05.2022 Attanur Temple 40 
06.05.2022 Shakapur Temple 25 
07.05.2022 Ayodhya WUCS Office 16 
09.05.2022 Danapur Temple 42 
10.05.2022 Singadadinni Temple 15 
11.05.2022 Machnur School Premises 45 
12.05.2022 Jangamar Kalguid Gram Panhayat 35 
13.05.2022 Vidyanagar Gram Panchayat 15 
14.05.2022 Sharanabasaveshwar Camp Gram Panchat 26 
16.05.2022 Vadarahatti Gram Panchayat 30 

 

3.3 Rapid Rural Appraisal: Rapid Rural Appraisal (RRA) is a method, which provides 

immediate and first-hand information for any study. This method was used at two 

levels in this study- (a) Village Level & (b) PO Level. The various tools like Social 

Mapping, Resource Mapping, Transect Walk, Venn Diagram, Timeline Exercise, 

Seasonal Mapping, Focussed Group Discussion, etc. are used during PRA in these 

villages. The PRA has been completed 4 villages of Dy 95 and 8 villages of Dy 17 

during the quarter. Summary of the PRA conducted so far have been listed in table 

3.3.1 

 

 Table- 3.3.1: The list of PRAs conducted under the project till date 

Sl No DATE PLACE  Attendance 
1 16/09/22 ATTANUR 80 
2 17/09/22 SHAKAPUR 56 
3 13/10/22 MACHANUR 86 
4 14/10/22 SINGADADINNI 48 
5 18/10/22 Basapattana 62 
6 20/10/22 J Kalgudi 69 
7 7/11/22 Dasanal 52 
8 8/11/22 Ayodya  51 
9 8/11/22 SB Camp 53 

10 17/12/22 Vaddarahatti  25 
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3.4 Promotion of Farmers Groups 

WUCS have been promoted by the department but are rarely functioning and 

performing their duties. There are 4 WUCS in Dy 17 and 5 in Dy 95 on records. 

Efforts have been continuously put to activate these and also to strengthen their 

capacities in order to realize their potential and also the responsibilities. The 

details about these WUCS are provided in the table 3.4.1. 

 

Table – 3.4.1: Details about the WUCS from both project locations 

Village PO No No of 
members 

Date of 
formation 

Status as on 
date 

Attanur Delegation 6 4 409 18/5/2010 Active 

Attanur Delegation 4 4 62 16/12/2013 Active 

Attanur Delegation 5 2 261 21/10/2010 Active 
Shakhapur & Singadadinni 

Delegation  8 4 308 14/12/2001 Active 

Attanur Delegation 7 5 72 14/12/2001 Inactive 
Jangamarakalgudi 9 225 2003 Active 

Vaddarahatti 9 311 31/11/2022 Formation stage 
Ayodhya 19 53 2000 Active 

Basapattana 19  250 2000 Active 
Danapur 7 616 2000 Active 

 

However, as an institutional innovation strategy, Janakalyan has decided to 

promote smaller groups at level viz. AIG (Agriculture Interest Group). Several 

rounds of discussions have been gone into with the farmers of several POs to clear 

their doubts about the purpose and functions of PO wise AIGs. The farmers are 

convinced. Difficulty is in terms of gender involvement in the AIGs; women are not 

coming forward nor the men want them to be in the AIGs.  

 

Lots of efforts have been put to promote AIGs during the reporting quarter. There 

are many questions among the farmers about the AIG, for which the team is also 

finding answers through practical approach. While the team got lots of insights 

about the institutional mechanism from the WALMI training and at the same time, 

WALMI has also appreciated concept of AIGs in land and water management. The 
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AIG promoted so far are furnished in the table below, though all these have yet not 

been formally functional..  

 

Table-3.4.2: Details of AIG promotion status as an institutional innovation  

Village PO No No of 
members 

Date of 
formation 

Status as on 
date 

Athanur 2 11 20.01.2023 Active 
Athanur 4 11 20.01.2023 Active 
Athanur 4 11 20.01.2023 Active 

Shakhapura 4 11 14.12.2023 Active 
 

Table-3.4.2.1: Details of AIG promotion status as an institutional innovation in 

Shakapur 

Village PO No Name of the 
members 

Date of 
formation 

Remarks 

Shakhapuru 17 Amarappa 14/12/2022  
Shakhapur 15 Ramanagoud 14/12/2022  
Shakhapur 13 Parappa 14/12/2022  
Shakhapur 17 Kareppa 14/12/2022  
Shakhapur 17 Basappa 14/12/2022  
Shakhapur 17 Sharanabasava 14/12/2022  
Shakhapur 13 Nagappa 14/12/2022  
Shakhapur 17 Mudukappa 14/12/2022  
Shakhapur 14 Sharanappa 14/12/2022  
Shakhapur 14 Prabhugouda 14/12/2022  
Shakhapur 14 Neelappa 14/12/2022  

                               

Table-3.4.2.2: Details of AIG promotion status as an institutional innovation in 

Attanur 

Village PO No No of members Date of formation Remarks 
Athanur 6 Akber Ali 20.01.2023  
Athanur 5/4 Shambhulingappa 20.01.2023  
Athanur 6 Husensab 20.01.2023  
Athanur 5/4 Babu 20.01.2023  
Athanur 5/4 Rajasab 20.01.2023  
Athanur 6 Kashi Vishwanath 20.01.2023  
Athanur 4/5 Khajamiya 20.01.2023  
Athanur 4/5 Veeraraju 20.01.2023  
Athanur 6 M.krishnamurthy 20.01.2023  
Athanur 6 Gubbala naganna 20.01.2023  
Athanur 4/5 CH satyanarayana 20.01.2023  
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Table-3.4.2.3: Details of AIG promotion status as an institutional innovation in 

Attanur 

Village PO No No of members Date of 
formation 

Remarks 

Attanur 1 Ramesh, baladandappa 20-01-2023  
Attanur 2 Mohinuddin, rajasab 20-01-2023  
Attanur 2 Naagareddy 20-01-2023  
Attanur 3 Ashappa, mallayya 20-01-2023  
Attanur 3 Govindappa, 

sannatimmanna 
20-01-2023  

Attanur 3 baaladandappa 20-01-2023  
Attanur 2 Basavaraja, prabu 20-01-2023  
Attanur 2 Ramakrishna 20-01-2023  
Attanur 2 Ayyappa 20-01-2023  
Attanur 3 Basavaraja,/parappa 20-01-2023  
Attnur 2 Mallayya 20-01-2023  

                  

Table-3.4.2.4: Details of AIG promotion status as an institutional innovation in 

Attanur 

Village PO No No of members Date/formation Remarks 
Attanur 1 Ramesh/baladandappa 20-01-2023  
Attanur 2 Mohinuddin, rajasab 20-01-2023  
Attanur 2 Naagareddy 20-01-2023  
Attanur 3 Ashappa, mallayya 20-01-2023  
Attanur 3 Govindapp,/sannatimmanna 20-01-2023  
Attanur 3 baaladandappa 20-01-2023  
Attanur 2 Basavaraja, prabu 20-01-2023  
Attanur 2 Ramakrishna 20-01-2023  
Attanur 2 Ayyappa 20-01-2023  
Attanur 3 Basavaraja,/parappa 20-01-2023  
Attnur 2 Mallayya 20-01-2023  

 

3.5 Promotion of Project Support Group (PSG)  

As per the advice of ACIWRM, it is decided to promote the Stakeholders’ Group at 

project level. Request has been made to ACIWRM to bring all the stakeholders 

under the same umbrella. Efforts have been initiated and individually discussed 

with all these stakeholders about the project and their support required during the 

project period. However, a convergence meeting is planned and ACIWRM need to 
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play key role in bringing all these stakeholders together. It is intended to involve 

the following stakeholders for the benefits of the farming communities – 

 The KNNL, Water Resources Department, Raichur & Koppal 

• CADA, Munirabad 

• The Agriculture Department, Raichur & Koppal 

• The Horticulture Department, Raichur & Koppal 

• The Animal Husbandry Department, Raichur & Koppal 

• UAS, Raichur 

• KVK, Raichur & Gangavati 

• Water Users Cooperative Societies (WUCS) 

• WALMI, Dharwad 

• TSA (CWD & Kristnam Technology) 

 

In the individual meeting series, though the team has met all the key functionaries 

of various agencies as listed above. Many rounds of discussions have also happened 

with all these stakeholders and they are extending possible support. In order to 

achieve convergence, an initiative is required and we are dependent on ACIWRM to 

achieve this synergy.  

 

Support to TSA: During the current reporting period, TSA team is involved in 

almost all activities carried out under the project. Janakalyan team has also 

voluntarily participated in many technical activities. The major being – 

 

1) WUCS capacity building training 

A day long training to the 

WUCS representatives of Dy 

95 was conducted on 

18.01.2023. The TSA team 

member viz. Mr. Kaushik. Mr. 

Sheshu, Mr Madan and Mr 

Mallikarjun participated. They 

explained the the functions of 



ACIWRM, Government of Karnataka 

21 ADB assisted Land & Water Management Pilots in TLBC 

 

the sensors and Paani Pipe installed by them. Farmers got the answers to many 

questions that they were facing from the communities regarding these 

instruments. Similarly in all training programs, TSA team is invited to share 

their ideas about the instrument installation and their plan under the project. 

 

2) FWS Curriculum development workshop: 

The FWS Curriculum development workshop was conducted from 5-7 January 

2023 at KVK, Gangavati. Dr Kaushik GS and his Dy 17 team participated in the 

workshop and shared their technical plan in the project. 

 

3) Involved them in CPP (Community Participation Proposal) development 

workshop conducted for 3 days. 

Community Participation Proposal building workshop was conducted on 24-26 

February 2023 at Janakalyan Office Anjaneya Camp at Dy 95. Professor 

Satishkumar, Dr Prasad Kulkarni from UAS, Raichur and Ms Deepa and team 

from KNNL, Mr Ramesh Babu from CADA and Dr T N Reddy from ACIWRM along 

with Janakalyan and TSA team. The WUCS office bearers of all 4 WUCS of Dy 95 

participated in phased manner.   

 
 

This workshop helped us to identify the works to be taken up under CPP for all 

the active WUCS of Dy 17 and Dy 95. All the WUCS officer bearers are actively 

participated in this workshop. They are frequently asking about the status of 

approval of the works so that they can complete them before onset of monsoon 

as they do not have any work in their field during this summer.  
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4) The Village Facilitators are assigned the task of supervising the sensors on 

day to day basis.  

About 16 sensors in Dy 95 and 60 sensors in Dy 17 have been installed by the 
TSA team. Janakalyan team not 
only supported the TSA to 
install these sensors but also 
took responsibility of 
supervising few sensors each 
on day to day basis. They are 
also constantly making the 
farmers aware about purpose 
and functions of these sensors.  
 
Further, the scales are installed 
without fixing the base in the distributaries. When water flows in speed with 
some weeds, it bends. The Janakalyan team during their regular visits, removes 
these weeds with the help of farmers or gangman and ensure the scales are erect.  
 

5) The VF also observes the V-notch as a routine activity.  

There are 1 V-notch and 6 H-flumes in Dy 17 and 2 V-notch and 2 H-flumes in 

Dy 95 are being installed by TSA team. The VF visit these instruments every day 

during their field visits.  

 

6) It was the Janakalyan team which constantly supported during the DGPS 

survey conducted by TSA team in both distributaries. 

The DGPS team from Bangalore conducted the survey in both distributaries; it 

was Janakalyan team constantly supported them throughout the process. 

Survery was carried out on 3-5 February in Dy 17 and 6-7 Febraury 2023 at Dy 

95.  
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7) Janakalyan team kept an eye on the distributaries on regular basis after 

desilting was carried out to see whether any man made silting up is 

happening.  

With lots of efforts silt removal was done throughout the distributary; but 

during the road work, the soil again fallen 

in to canal. This issue was taken up with 

contractor and Solar Plant authorities and 

also involved the gangman and irrigation 

officers and ensured that the silt is 

removed by them at the end of road work.  

 

8) Routine visit to the AWS installed by TSA and necessary action for its 

protection. 

Janakalyan talked to the community and identified the place for AWS 

installation in 5 prime locations of 2 distributaries- 

1) On the roof of Diddi Basaveshwar temple in Attanur village 

2) Hanumantraya field beside distributary near Anjanaya camp. 

3) Near PO 1 of distributary at Dasnal village 
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4) Within the premises of KVK, Gangavati 

5) In the premise of Veterinary Hospital in Danaput village. 

All these are prime locations of distributaries and strategically selected for 

security reasons.  

 

 
 

Farmers are expecting the data from the AWS; they expressed their unhappiness 

as they are not any information even after 4 months of installation of the same. 

They demanded the use of AWS as soon as possible. 
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9) Provided the list of farmers and introduced them with TSA team and 

supported them to install the Paani Pipe.  

Constant efforts by the Janakalyan team could succeed to motivate 30 farmers of 

Dy 95 to install 100 Paani Pipe and 50 farmers to install 100 Paani Pipe in Dy 

17. All these 200 paani pipes have been installed by the support of TSA. Some 

farmers understood the importance of Paani pile while others expected more 

awareness about its use. They asked us to conduct a training about the functions 

and usage of paani pipe. 

 
 

10) Though not the expert team (despite several request in writing) but 

joint meeting was conducted with the field team on regular intervals. 

Because of this joint planning and joint activities, the equipments and 

instruments are safe and protected. However, evey time we meet the farmers, 

they have a single question that they are getting data from KVK managed 

weather station but why not from weather station managed by the proiect.  
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Such joint meetings are usually conducted once in 15 days in project office and 

invitation for monthly review cum planning is sent to the Team Leader. 

 
 

11) Farmers meeting 

Regular meetings have been conducted with the farmers of the area where V-

nothc, H-flumes, AWS, Sensors, Paani Pipes have been installed to make them 

aware about the importance of these instrument. Many times, TSA team is also 

involved in the process. As a result, farmers have agreed now to keep the v-

notch in place for which they have lot of objections.   

   
 

3.6 Package Formulation Workshop  

This is an important event to be conducted to plan the farm trials in the farmers 

field. All the farmers and other stakeholders are involved in this workshop to plan 

the activities for the crop season. Since the project began in between the cropping 

season, we could not plan this event but started field trials by the consent of the 

farmers; package formulation workshop will be conducted during subsequent crop 

period. 
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3.7 Implement Land & Water Management Pilots  

The Land and Water Management pilots were initiated with 120 farmers in both 

distributaries from 2nd quarter itself. However, based on the advice of the LWM 

Specialist, the data collection and these pilots have been withdrawn. 

  

3.8 Pre-season Training and Capacity Building of AIGs & WUCS  

WUCS promoted by the government and AIGs planned to be promoted by 

Janakalyan need rigorous capacity building training on various subjects which 

could be broadly categorized into 2, viz 

a) Institutional capacity building 

b) Technical inputs on crop, water and soil 

 

All these trainings would be spread over entire project period. Some of the trainings 

held during the reporting quarter on both these categories are documented below. 

 

3.8.1 Training to the WUCS  

It is planned to train about 175 farmers on several topics of institutional 

management during the project period of 3 years; these could bea)Society 

Formation, Roles & Responsibilities, b) Book keeping, Water Demand Raising, 

Revenue Generation and O&M, c) Gender Participation, Social and Environmental 

Management, d) Water Sharing, PIM, Water Measuring and Distribution, e) 

Farmers Producers Organization (FPO) and f) Custom Hire Service, etc. Some of 

the training conducted during the reporting quarter are- 

 

3.8.1.1 Society Formation, Roles & Responsibilities 

It took a long to identify the WUCS and their members in both the 

distributaries of 17 and 95; the scanning report of all these WUCS were 

prepared by the teams in the month of June-July 2022. Lots of diseases were 

found in almost all the WUCS and few found to be dead. Different parts of these 

WUCS found to be defunct and irrelevant. There is no internal communication 

system among these parts, no coordination between them, lack of awareness 

about their roles and responsibilities, etc. They are even not interested to sit 

together and see each other faces.   



Quarterly Progress Report 
 

  
Volume IV: January – March 2023  28 

 

WUCS Strengthening: In order to make the LWM Pilot a success, the WUCS 

strengthening is must. Towards this capacity building training series is 

initiated for the members of WUCS on different topics. Finally, with all efforts, 

the team could bring them together and the following trainings were 

conducted since the project initiated in May 2022. The summary of these 

training are furnished below while details are submitted along with invoice.  

In addition, the WUCS members of Dy 17 were taken to WALMI for 2 days 

training on their capacity building.  

 

Table- 3.8.1.1.1: Training conducted on society formation, roles and 

responsibilities of the WUCS office bearers 

Date Venue Resource Person # 
trainee 

Subjects covered  

Training conducted during previous quarters 
23-05-2022 GANGAVAT

HI 
Dr T N Reddy 
Ms Payal Purthi 

41 Aim and objectives of 
the project 

24-05-2022 SIRWAR Dr T N Reddy 
Ms Payal Purthi 

74 Aim and objectives of 
the project 

25-07-2022 SIRWAR Er Prasen Raptan 22 Introduction of 
WUCS and Active and 

non-active group 
information 

08-08-2022 SIRWAR Sri Lachumayya R 
Er Meghna 
Er Deepa 
Er Prasen Raptan 

30 Formation of  Active 
and non-active group 

information 

29-09-2022 GANGAVATI Sri Siddharamesh 
Er Huliraj 

28  Introduction of 
WUCS 

 Work done by 
WUCS 

 Problem Facing 
 Help from CADA 

29-10-2022 Gangavathi Janakalyana Team 
and CWD Team 

24 Roles and 
Responsibility of 
WUCS 

10-11-2022 SIRWAR Er.Deepa 
Sharanappa (Work 
Inspector) 

29 
 

Documents 
maintenance in the 
WUCS 

10-12-2022 SIRWAR Sri Laxmayya R 
AAO  CADA Manvi 

31 For WUCS financial 
Assistance 

Training conducted during reporting quarter 
15-17 Feb WALMI WALMI Resource 41 WUCS Election, MoU, 

Audit, support from 
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Date Venue Resource Person # 
trainee 

Subjects covered  

2023 Dharwad Team 
Er P K Patil  

KNNL, PIM, etc 

 

During this quarter, the WUCS Office bearers were taken to WALMI for 3 days 

residential training. The following topics are dealt in this training by the expert 

resource persons of WALMI. 

1) WUCS Election Procedure 

2) MoU 

3) Audit and renewal 

4) Cooperation with KNNL 

5) Participatory Irrigation Management and role of WUCS 

6) Pests and Disease control 

7) What is Warabandh? 

8) Benefits of warabandhi? 

9)  Water tax collection 

10) Role of water resource department and KNNL 

11) Rice blast 

12)  Sheath blight 

13)  Rice tungro 

14) Brown leaf spot 

15) Chilly disease  
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3.8.1.2 Book keeping, Water Demand Raising, Revenue Generation and O&M 

Demand raising and revenue generation concept was dealt on these following 

training by the experts during the project period. The summary of these 

training are furnished below while details are submitted along with invoice. 

 

Table- 3.8.1.2.1: Training conducted on demand raising and revenue 

generation for WUCS 

Date Venue Resource 
Person 

# 
trainee 

Subjects 
covered  

Training conducted during previous quarters 
10-09-2022 SIRWAR Dr T N Reddy 

Sri Lachumayya R 
Er Prasen Raptan 
Er Sundarbabu  

48 Cess collection 

15-10-2022 SIRWAR Er.Deepa  Cess Collection 
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Date Venue Resource 
Person 

# 
trainee 

Subjects 
covered  

Core green sugar 
factory officials 

Training conducted during reporting quarter 
18.01.2023 Sirwar Er Deepa, AE 

Maruti Metre, 
HDFC Bank 
Manager 
Dr Madhusudhan 

26 Water pricing 

 

There are about 6 irrigation project in Karnataka. They are- 

1. Tungabadra Irrigation Project, Munirabad 

2. Malaprabha and Ghataprabha Irrigation Project, Belgaum 

3. Cauvery Irrigation Project Mysuru 

4. Upper Krishna Project, Bheemarayangudi 

5. Bhadra Irrigation Project Shivamogga 

6. Irrigation Project Kalburgi 

 

Then she explained the role of Water Resource Department and Karnataka 

Niravari Nigam Ltd, Water Service Tax and How to price water tax and whom 

should we pay the water tax.  

 
All other training as listed below shall be conducted during the subsequent 

quarters of the project. 

 

3.8.1.3 Gender Participation, Social and Environmental Management 

Gender mainstreaming is one of the major strategies in the Land and Water 

Management Program initiated by ADB through ACIWRM. Bringing all 

stakeholders together to achieve the goal of gender empowerment is the 
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strategy adopted by Janakalyan. The major players working towards gender 

mainstreaming in these villages are MYRADA, UNDP and SHG Federation. 

Janakalyan provided a forum to all these stakeholders to come together and 

work together on 27.01.2023. 

Date Venue Resource 
Person 

# 
trainee 

Subjects covered  

Training conducted during reporting quarter 
27.01.2023 Attanur Smt Girija  

Coordinator UNDP 
Sridhar Sangamesh, 
PO, MYRADA 
Dr Madhusudhan 

185 Women 
Entrepreneurship 

Development   

09.03.2023 Attanur Pujya Swami 
Rachotayya Swami 
Er P K Patil 

50 International 
Women Day 
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The women participated in the training with lot of interest. Post lunch, some of 

the women entrepreneurs’ house visited and observed what their self 

employment ventures. They have expressed their willingness to participate in 

the AIG proposed by Janakalyan. All these 185 women understood the concept 

of LWM Pilots. They could raise the issues faced by women and could discuss it 

openly with the resource persons.  All these players like UNDP, MYRADA, etc. 

can work together with Janakalyan towards women empowerment.  Some of 

the success stories shown in the training in the form of video could help them 

to understand the transformation easily. 

 

International Women Day: International Woman Day was celebrated in Dy 

95 with 50 women of the project villages. Param Pujya Rachotayya Swami ji of 

Somarpet Mutt was the chief gust to bless the women. Smt Shobha of 

Janakalyan explained the importance of International Women Day and how the 

woman can come forward. This event brought lot of self confidence among the 

women who participated in it.   



Quarterly Progress Report 
 

  
Volume IV: January – March 2023  34 

 

3.8.1.4 Water Sharing, PIM, Water Measuring and Distribution 

The PIM is an important concept; water sharing is not practiced by the farmers 

of this region. There is no warabandhi system. A series of training is planned 

for making aware about this system. This is the first in this series.  

Date Venue Resource 
Person 

# 
trainee 

Subjects 
covered  

20.01.2023 Sirwar Dr Madhusudhan 
Er P K Patil 
Smt Shobha 

21 AIG and Water 
Distribution 

14.02.2023 Sirwar Sharanappa, 
Inspector 
Er P K Patil 

24 PIM, Water 
Sharing and 
Distribution  

 

AIG and Water Distribution: A day long training was conducted on 

20.01.2023 to discuss about AIG concept and how water can be managed 

through PO level AIGs. Major objectives of AIG s are a) bringing the farmers of 

particular PO together and discuss their issues and find solution at local level, 

b) planning and implementation of PO wise activities, c) judicious application 

of water in agriculture, 4) soil and water conservation of the farmers belonging 

to particular PO, d) Ensuring participation of women in water management, e) 

building relationship with department, etc.   

       
 

PIM: One day training was conducted on 14.02.2023 on PIM, Water Sharing 

and Distribution concept. Following topics are dealt in this training.  

1) What is warabandhi? 

2) What are the roles of WUCS in irrigation management? 

3) Salient features of warabandhi System? 
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4) Benefits of warabandhi system? 

5) How to decide the warabadhi system 

6) Difficulties in warabandhi system? 

 
 

3.8.1.5 Farmers Producers Organization (FPO) 

3.8.1.6 Custom Hire Service 

 

3.8.2 Technical Training to Water Users and Farmers on 

The other set of training planned for the farmers of distributaries 17 and 95 are 

of technical nature and are more on land, water and crop management. About 

175 farmers to be trained on the topics like a) Irrigation Methods, b) Soil Test 

and Soil Health Management, c) Integrated Crop Production, Assessing Water use 

Efficiency and Water Productivity, d) IWRM Principles and e) Water Budgeting & 

Crop Planning, etc. The training conducted during the reporting period is 

documented below for each category of training. 

 

3.8.2.1 Irrigation Methods 

 

3.8.2.2 Soil Test and Soil Health Management 

One day training was organized on land and water management on 

22/02/2023 at Somavarpete Mutt, Atthanur. Smt. Shobha, Social Expert of 

Janakalyan in her welcome speech explained the importance of land and water 
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management studies in the DY 95. Summary of the training is furnished in the 

following table. 

Date Venue Resource 
Person 

# 
trainee 

Subjects 
covered  

22.02.2023 Attanur Mr. Prasen raptan  
Er P K Patil 
Mr. Udaykumar 

32 Soil testing and 
its importance 

  

Later Mr. Udaykuamr Agriculture Specialist of Janakalyan explained how we 

are witnessing soil deterioration. It is common due to use of excessive 

fertilizers and pesticides Farmers have reduced application of manure and 

vermicompost which is one of major reason for soil degradation. You should 

reduce the application of chemical fertilisers and more of FYM in your field. 

Yield will increase by using organic manure.  

 

 
 

Then he explained importance soil testing and how it is to be done. How the 

sample is to be collected. How to decide quantity of fertiliser application based 

on soil test report. What fertilizer should be applied in high quantity and what 

should be applied in low quantity, soil test will tell you what essence is present 

in your field, for this you should go to KVK Agricultural Science Centre and do 

soil test and become a farmer who can get the crop in the right way. 

 

 



ACIWRM, Government of Karnataka 

37 ADB assisted Land & Water Management Pilots in TLBC 

 

3.8.2.3 Integrated Crop Production, Assessing Water use Efficiency and Water 

Productivity 

Various trainings have been conducted during the project period and few have 

also been conducted during the reporting quarter. The summary of these 

training are tabulated below while details reports are submitted along with 

invoice.  

 

Table-3.8.2.3: The details about the training held during the project period on 

integrated cropproduction, crop water requirement and water productivity 

Date Venue Resource Person Subject Covered # 
trainees 

07
.0

7.
20

22
 

M
ad

ag
ir

i Sri Chandrashekhar, SADH, 
Department of Horticulture, 
Manvi 
Er Prasen Raptan, ED, 
Janakalyan 

Palm oil cultivation 
and methods 

73 

27
.0

9.
20

22
 

DA
TC

, 
Va

dd
ar

ah
at

ti Dr Masthan Reddy, Dean, 
Agril College, Gangavati 
Dr A V Karegouda, PI, AICRP, 
Agril Research Station, 
Gangavati 

1) Seed treatment 
2) Method of sowing  
3) Method of 

irrigation 
4) Conjunctive use of 

water 

43 

22
.1

0.
20

2
2 

SI
RW

AR
 DR. MADHUSUDHAN M. S 

ER. P.K. PATIL 
Introduction to 
farmers about ADB 
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All other training shall be conducted in subsequent quarters as listed below. 
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3.8.2.4 IWRM Principles 

FWS Curriculum Development Workshop: The FWS Curriculum 

development workshop was conducted from 5-7 January 2023 at KVK, 

Gangavati. In the 3 days process many scientists from KVK, ARS and 

Agriculture College participated in the workshop. Sri S S Kandagal, the NFE 

Expert of Janakalyan facilitated the process wherein Janakalyan team and TSA 

team participated. Dr T N Reddy and Mrs Payal Purthi of ACIWRM also 

participated in the workshop. 

 

CPP Workshop: Integrated Water Resource Management is need of the hour 

keeping the water scarcity in mind. To plan and develop this concept, 3 days 

workshop was held from 24.02.2023 to 26.02.2023 at Janakalyan Office, 

Attanur. Dr T N Reddy, the LWM Specialist of ACIWRM lead the process called 

Community Participation Proposal building workshop.  

 

 

 

 

 

 

T

h 

I 

 

The workshop was conducted on the principle of IWRM. How to ensure 

community participation in the LWM Pilot study is dealt by Dr T N Reddy. This 

3-days comprehensive workshop was a blend of in-house session, field visit to 

identify potential to be taken up with WUCS/ community participation and 

then working out the modalities and finally budget. Many works have been 

identified for each of the 4 WUCS of Dy 95.  

Date Venue Resource Person Subject Covered # 
trainees 
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Er Deepa 
Er Prasen Raptan 

CPP Development 
Workshop 

31 
29 
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3.8.2.5 Water Budgeting & Crop Planning 

 

3.8.3 Capacity Building to Stakeholders on Planning, Implementation and 

Monitoring of LWM Pilots 

This training is to build the capacities of the stakeholders including execution team 

on planning, implementation and monitoring of LWM pilots. The major task of the 

SO team is to strengthen the WUCS and ensure their participation in O&M. Towards 
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this, there was felt needs among the execution team of SO that their capacity on the 

concept WUCS and their legal formats need to be understood. Therefore, a day long 

training was organized at WALMI, Dharwad for the team. A detailed report is 

submitted along with the invoice 3 while the summary is furnished in the table 

below. 

 

Table – 3.8.3.1: Training on capacity building of stakeholders on planning, 

implementation and Monitoring 

Date of 
training 

Venue Resource 
Person 

No of 
trainees 

Subject 

19-10-2022 Dharwad WALMI 
Team 

22 WUCS – legal & social 
aspects 

 

3.8.4 Farmer Water School (FWS) 

The most important activity of the LWM Pilot Study is Farmer Water Schools but 

could not initiate during the reporting period for the lack of fund flow and also 

WUCS development plan. The budget required to start FWS is to be provided 

separately to the WUCS, which need to be expedited in order to ensure its 

execution. The following kinds of interventions shall be conducted once the FWS 

commence in both distributaries.  

 

3.8.4.1 IWM, ICM, Conjunctive use of water 

Training on Integrated Water Management, Integrated Crop Management and 

conjunctive use of water are interlinked. Several traiings have been conducted 

during the reporting quarter on these topics and are summarized in the 

following table.  

Date of 
training 

Venue Resource 
Person 

No of 
trainees 

Subject 

17.01.2023 Gangavati Mr. Prasen Raptan  
Dr Madhusudhan 
Mr. Udaykumar  

35 Micro Nutrient 
management in paddy 

19.01.2023 Attanur Mr. Prasen Raptan  
Dr Madhusudhan 
Mr. Udaykumar 

32 Soil salinity and 
alkalinity problems 

15.02.2023 Gangavati Mr. Prasen Raptan  
Er P K Patil 
Mr. Udaykumar 

32 SRI method of 
cultivation in Paddy  
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3.8.4.2 Water Saving Irrigation Method, Measures to Reclaim Water logged and 

Saline Lands 

Despite all constraints, keeping the need of the project in mind, visits of the 

NFE experts were organized during the quarter. It is planned that the Farmer 

Water School shall be commenced from rabi crop of rice in Gangavati area. The 

summary of the visits of NFE expert is furnished below while the detailed 

report of the NFE expert is annexed to this report as Annexure 

 

Table-3.8.4.1: Details of the visits of NFE expert during the project period 

Date of visit Location Purpose 
23.11.2022 Gangavati  To understand the project area in general to study 

crops and cropping systems and irrigation facilities to 
organize “Farmer Water School”. 

 To know Janakalyan as Support Organisation (SO), 
structure, field team planned for sustainable agriculture 
in the pilots, roles and involvement in institutions such 
as Water User Cooperative Society (WUCS) and others 

24.11.2022 Sirwar 

5-7 Jan 2023 Gangavati  FWS Curriculum Development Workshop at KVK 
Gangavati 

 

Table-3.8.4.2: Details of the visits of Ground Water Expert during the project 

period 

Date of visit Location Purpose 
10-11 Nov 

2022 
Gangavati 

Sirwar 
 To understand the project area in general to study 

ground water situation and irrigation facilities. 
 To know Janakalyan as Support Organisation (SO), 

structure, field team planned for sustainable agriculture 
in the pilots, roles and involvement in institutions such 
as Water User Cooperative Society (WUCS) and others 

7-8 Dec 
2022 

Gangavati  To facilitate in data collection of ground water levels 
and quality and guide in base map preparation 

2 Jan 2023 Gangavati  To facilitate in the discussions with ACIWRM, Bangalore 
on the ground water data collection and base map 
preparation for plotting the data 

13 Feb 2023 Gangavati  To discuss on the digital map of Distributary 17 
prepared by ACIWRM with markings of selected sample 
bore wells for monitoring and to finalise those bore 
wells  
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3.9 On-farm Technical Support to the LWM Plots based on the Crop Situations 

through Farmer Water Schools.  

The On-farm technical support by the Agriculture and Irrigation Experts are being 

provided regularly to the farmers. The Agriculture Experts and Irrigation Experts 

visit at least 10-15 farms every day and guide them about agronomical or irrigation 

practices based on the crop conditions.   

 
3.10 Baseline and Regular Data Collection on Land, Water, Crops and Soil 

Management & Compilation using Apps of Agri/ WP/ ODK 
Baseline data has already been collected from all the villages of distributaries 17 

and 95 and the baseline is already set. The baseline report is already submitted 

and approved Various methods have been adopted to collect the baseline data 

from the villages and farmers and same is being compiled. Formats are designed to 

collect the regular data from each of these farmers and villages and these regular 

data are collected on day to day basis. The summary of the baseline data could be 

presented as under. 

 
3.11 Field Days in best performed field  

The field days are to be conducted in the best performing field by inviting 

neighboring farmers to demonstrate the effects of our pilots in the experiment 

fields once the crop is in its peak and the same are planned in subsequent 

quarter in the FWS plot.  

 

3.12 Exposure Visit of upper reach (Dy 17) and tail end (Dy 95) farmers  

It is planned to conduct the exposure visits for the farmers during the full crop 

season to show the difference between the crop and land coverage in upper 

reach and tail end. This may ignite a sense of responsibility/shame among the 

upper reach farmers how they are using the irrigation share of their fellow 

brothers of tail end for their own benefits. This shall be conducted in subsequent 

quarters of the project. 
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3.13 Result Sharing Program  

A result sharing program shall be conducted at the end of the crop year to share 

the results of the pilots so that wide range of farmers understands about the 

trials in the FWS plot. 

 

3.14 Farmer Water School Training 

A series of training shall be conducted to the staffs/stakeholders on FWS 

concept. The series of training shall be to develop the curriculum and session 

guides for the season long FWS. 

 

3.15 IEC Materials development and printing & distribution 

Research and development have been initiated to plan and develop need based 
IEC materials which shall be relevant and useful for the target communities of 
the project areas.  
 

3.16 Seasonal Plan and Budget Workshop with WUCS & Stakeholders 

Once the WUCS development plans are approved by ACIWRM, this activity shall 

be initiated along with the stakeholders and WUCS members.  

 

 Beyond RFP: The team has decided to cross the 9 dots (beyond the project boundaries) 

and reached out to several stakeholders. One such initiative was to develop the sense of 

selfless works, which we see rarely anybody does. We have motivated and initiated the 

shramadan by the village community to clean their own drinking water sources and 

surroundings. The hidden agenda of this activity is to make people aware about 

Janakalyan LWM Pilot Study. The Presidents of WUCS identified the poor families of 

their streets and brought them for the shramadan. The youths, women and farmers 

participated in these shramadan. Community themselves decided the place of works 

like drinking water pond, school premises, temple premises, main roads of the village, 

etc. they worked till 1.00 pm from 9.00 pm.  

 

The summary of these shramadan is can be tabulated as under. 

Sl No Village # of 
participants 

Work Place 

1 Attanur 150 Drinking ware pond 
Basavanna katte 
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Maremma Temple 
Ambedkar Circle 

Devi Temple 
2 Shakhapur 75 Drinking ware pond 

Basavanna katte 
3 Singadadinni 35 Drinking ware pond 

Temple 
4 Machnur 40 School premises 

Cricket ground 
5 Ayodhya  48 School premises 
 Total 348  
 

       
         Before Sharmadan  During Shramadan     After Shramadan 

 

They identified some of the basic problems and acted upon to solve them, which is first 

time in their village. It deserves appreciation that youths participated in school ground 

cleaning with enthusiasm. Lots of women expressed their willingness to be part of the 

AIG. This could be made use in canal desilting in future.   

 

Water Day Celebration: The Water Day was celebrated by WALMI on  24.03.2023 at 

Dharwad. They invited our women farmers for the event. About 8 women from Dy 95 

led by Smt Shobha, the Social Expert of Janakalyan, participated in the program. The 

importance of water, its conservation, judicious application, etc. were discussed on the 

day which has helped to sensitize these women. In addition, Smt Shobha, the Social 

Expert of Janakalyan, was felicitated by WALMI with :Jal Shakhi” award.  
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Chapter 4 

Financial Progress 
Statement of Expenditure – Q4 

 
January – March 2023 

Sl. 
No Account Heads Quanti

ty 
Unit 
Price 

Approved 
Budget Amount 

Expenditure up to 
previous Quarter 

Expenditure during 
the Quarter 

Total Expenditure 
as on date 

 KEY EXPERTS (National)        

1 
Prasen Raptan 23 39,500 1,422,000 316000 118500 434500 
Project Coordinator       

2 
Dr Madhusudhan 23 38,500 1,386,000 308000 115500 423500 
Engineer       

3 
Udayakumar M 23 37,500 1,350,000 300000 112500 412500 
Agricultural Specialist       

4 
Shobha 23 30,000 1,080,000 240000 90000 330000 
Social Expert       

5 
S S Kandagal 2 35,000 70,000 2000 2000 4000 
NFE Expert       

6 
Srinath  1 35,000 35,000 4000 2000 6000 
Ground Water Expert       

7 
P K Patil 21 38,500 770,000 192500 115500 308000 
Agriculture Engineer       

8 
Venkatesh A 21 30,000 600,000 150000 90000 240000 
Social Expert       

9 
Sunil Kumar 21 37500 75000 75000 0 75000 
Agriculture Expart       

 Sub-Total Key Experts   5,571,500 1587500 646000 2233500 
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Sl. 
No Account Heads Quanti

ty 
Unit 
Price 

Approved 
Budget Amount 

Expenditure up to 
previous Quarter 

Expenditure during 
the Quarter 

Total Expenditure 
as on date 

 NON-KEY EXPERTS       
10 Sri Hanumesh R 23 15,000 345,000 120000 45000 165000 

Village Facilitator   -    
11 Sri Modinsaab/Dadapeer 23 15,000 345,000 120000 15000+30000 165000 

Village Facilitator   -    
12 Sri Yallappa Basavaraj 23 15,000 345,000 120000 45000 165000 

Village Facilitator   -    
13 Sri Ramesh G 23 15,000 345,000 120000 45000 165000 

Village Facilitator   -    
14 Sri Gourish / Anjanayya  23 15,000 345,000 75000+45000 45000 165000 

Village Facilitator   -    
15 Sri Venkatesh A/ M 23 15,000 345,000 75000+45000 45000 165000 

Village Facilitator   -    
16 Sridham M/Hanumesh 23 15,000 345,000 120000 15000+30000 165000 

Village Facilitator   -    
17 Sri Janardhan/Moulahusa 23 15,000 345,000 120000 15000+30000 165000 

Village Facilitator   -    
18 Puttaraj Gatti 20 15,000 300,000 75000 45000 120000 

Village Facilitator   -    
19 Hanumantha 20 15,000 300,000 75000 45000 120000 

Village Facilitator   -    
20 Biplab R    30000 0 30000 

Village Facilitator       
21 Gangadhar    30000 0 30000 

Village Facilitator       
22 Manojit Biswas 23 21,500 494,500 172000 64500 236500 

Accountant  - -    
 Total: Non-key Experts   4,454,500 1342000 514500 1856500 
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Breakdown of Other Expenses, Provisional Sums and Contingencies 

Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
up to 

previous 
quarter 

Expenditu
re during 

the 
quarter 

Total 
Expenditur

e as on 
date 

  Reimbursable Expenses    
1 Per diem allowance towards food to key experts @ 25 

days a month 
3875 175 678125 192850 79450 272300 

2 Communication cost towards cell phone, internet, 
broadband, etc. 

23 4500 103500 35563 12293 47856 

3 Reproduction of reports 23 7500 172500 74469 20610 95079 
4 Office Rent @ 2 locations 46 11500 529000 234000 69000 303000 
5 Travel for the key experts 3898 500 1949000 554279 224670 778949 
6 Water, Electricity and Hygiene maintenance of the 

office premises 
46 6500 299000 101651 38812 140463 

7 Office stationery 46 3750 172500 58716 21925 80641 
8 Hospitality to visitors to Office 46 4500 207000 71770 26850 98620 
9 Social cost like PF, PT, Insurance, etc. 442 1750 773500 200503 75192 275695 

 Sub-Total: Reimbursable Expenses   4884125 1523801 5568802 2092603 
 Provisional Sums       

1 Team building Exercise and Project Concept 
Orientation to the team members; making them 
convinced about their individual and team 
responsibility to achieve the set targets. 

15 600 9000 8960 0 8960 

2 Entry Point Activities (EPA) in the project villages of 
Dy No 17 & DY 95 to introduce the project concept as 
well as make ourselves familiar with the farming 
communities. 

10 2500 25000 25000 0 25000     

3 Rapid Rural Appraisal (RRA) to conduct Resource 
Mapping related to land, water and crop and also the 

10 2500 25000 24780 0 24780  
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Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
up to 

previous 
quarter 

Expenditu
re during 

the 
quarter 

Total 
Expenditur

e as on 
date 

existing institutions like WUCS or SHG etc. in the 
project villages. 

4 Promotion of farmers groups at PO level into AIG 
(Agriculture Interest Group) and federating at 
Distributary level into WUCS 

10 1000 10000 0 0 0 

5 Promotion of Project Implementation & Monitoring 
Committee (PIMC) to ensure convergence among the 
stakeholders like Dept of Agriculture, Irrigation, 
Horticulture, Livestock, Drinking Water, CADA, UAS, 
KVK and WUCS; deriving support and services of these 
institutions for the AIG members. 

4 10000 40000 0 0 0 

6 Package Formulation Workshop with all stakeholders 
to decide plan for the crop year 

2 15000 30000 0 0 0 

7 To motivate and implement Land & Water 
Management pilots in the farms of these AIGs to 
experiment conjunctive use of water, harvesting and 
efficient use of rain water and recycled water to 
supplement crop water requirement (cost of pilots is 
not included in this RFP). 

10 500 5000 5000 0 5000  

8 Pre-season training and capacity building of these AIGs 
& WUCS so that they can take up O&M to ensure 
sustainability of our interventions after 3 years 

   0 0 0 

8.1 Training to the WUCS on-       
 a. Society formation, roles & responsibilities 175 150 26250 25040 0 25040 
 b. Book keeping, water demand raising, Revenue 

Generation and O&M 
175 150 26250 6595 7000 13595        

 c. Gender Participation, Social and Environmental 175 150 26250  0 19157 19157 



Quarterly Progress Report 
 

  
Volume IV: January – March 2023  50 

 

Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
up to 

previous 
quarter 

Expenditu
re during 

the 
quarter 

Total 
Expenditur

e as on 
date 

Management 
 d. Water sharing, PIM, water measuring and 

distribution 
175 150 26250 0 12240 12240  

 e. FPO 175 150 26250 0 0 0 
 f. Custom Hire Service 175 150 26250 0 0 0 

8.2 Technical training to water users and farmers on-       
 a. irrigation methods 175 150 26250  12475 0 12475 
 b. Soil test and soil health management 175 150 26250 0 6860 6860 
 c. Integrated Crop Production, assessing water use 

efficiency and Water Productivity 
175 150 26250 11315 0 11315 

 d. IWRM Principles 175 150 26250 0 19690 19690 
 e. Water Budgeting & crop planning 175 150 26250 0 0 0 

8.3 Capacity Building to stakeholders on planning, 
implementation and monitoring of LWM Pilots 

175 150 26250 21132 0 21132 

8.4 Farmer Water School       
 a. IWM, ICM, Conjunctive use of water 175 150 26250 0 25955 25955 
 b. water saving irrigation method, measures to reclaim 

water logged and saline lands 
175 150 26250 0 0 0 

9 On-farm technical support to the LWM plots based on 
the crop situation through Farmer Water Schools. 

175 150 26250 0 0 0 

10 Baseline and regular data collection on land, water, 
crops and soil management & compilation using apps 
of agri/ WP/ ODK 

8 55000 440000 415340 0 415340 

11 Field days in best performed field inviting neighboring 
farmers to demonstrate the effects of our pilots in the 
experiment fields 

4 15000 60000 0 0 0 
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Sl 
No. 

Type of Expenses, Provisional Sums and 
Contingency 

Quanti
ty 

Unit 
Price 

Approve
d Budget 
Amount 

Expenditure 
up to 

previous 
quarter 

Expenditu
re during 

the 
quarter 

Total 
Expenditur

e as on 
date 

12 Exposure visit of upper reach (Dy 17) farmers to tail 
end (Dy 95) farmers during the full crop season to 
show the difference between the crop and land 
coverage in upper reach and tail end. This may ignite a 
sense of responsibility/shame among the upper reach 
farmers how they are using the irrigation share of 
their fellow brothers of tail end for their own benefits. 

4 75000 300000 0 0 0 

13 Result Sharing Program at the of the crop year to share 
the results of the pilots so that wide range of farmers 
understand about the trials 

5 25000 125000 0 0 0 

14 Farmer Water School Training 90 7500 675000 31197 26815 58012 
15 IEC Materials development and printing & distribution 5000 10 50000 0 0 0 
16 Seasonal plan and budget workshop with WUCS & 

stakeholders 
2 17500 35000 0 0 0 

 Sub-Total: Provisional Sums   2222750 586834 117717 704551 
 Contingency   95000 102848 2254 105102 
 Total: Reimbursable Expenses + Provisional Sums 

+ Contingency 
  7201875 2213483 688773 2902256 
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Invoice – Q4 

January – March 2023 
 

Items 
 Approved 

Budget 
Amount  

 Expenditure 
up to 

previous 
month  

 Expenditure 
during the 

month  

 Total 
Expenditure as 

on date  

Competitive Components     
Remuneration, Key Experts 5571500 1,587,500 646,000 2,233,500 

Remuneration, Non-Key Experts 4454500 1,342,000 514,500 1,856,500 

Reimbursable Expenses 4884125 1,523,801 568,802 2,092,603 

Sub-Total 14910125 4,453,301 1,729,302 6,182,603 

Non-Competitive Components    - 

Provisional Sums 2222750 586,834 117,717 704,551 

Contingency 95000 102,848 2,254 105,102 

Sub-Total 2317750 689,682 119,971 809,653 

Grand Total 17227875 5,142,983 1,849,273 6,992,256 

  
  
   



   

Chapter 5 

Photo Tour 
 

This chapter is dedicated to the photo tour of the project; the important activities have 

been pictographically presented in this section of the report.  

World Water Day celebrated at WALMI by our women members of Dy 95 

 
FWS Curriculum Development Workshop at KVK, Gangavati on 5-7 Jan 2023 
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A Day long training to farmers on 18.01.2023 

 

AIG meeting in progress on 19.01.2023  
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Discussion with farmers about AIG formation 20.01.2023 

 

 

Community Participation Proposal – Preliminary discussion with farmers 
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Women Entrepreneurship Development training to 185 women on 27.01.2023 

 

VF Yallappa observing the H-flume on his way to field visit – this is a routine tasks 
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VF Hanumesh has an ehe on the Paani Pipe during his every day field visit 

 
41 WUCS members were taken to WALMI Dharwad for 3 days training 
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Community Participation Proposal building workshop on 24-26 February 2023; 

Dr T N Reddy and Dr Satish Kumar, Professor of UAS, Raichur 

 
Command are visit during CPP workshop to identify the works to be undertaken  
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Preparatory Meeting with community about the Shramadan 

 
 

 
International Women Day Celebration on 09.03.2023 
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Chapter 6 
Visit Reports 

 

The visit reports of consultants are annexed to this chapter of the report. During the 

reporting quarter, few visits have been completed by the Ground Water Expert and NFE 

expert. 

 

FIELD VISIT REPORT – 3 (January 2, 2022) 

Project Name: Land and Water Management Pilot Study at Gangavati&Sirwar under the command 
area of Tungabhadra Left Bank Canal 

Context of the visit: To facilitate in the discussions with ACIWRM, Bangalore on the ground water 
data collection and base map preparation for plotting the data 

Attended by: 

Mr Ravi Prakash, Principal Coordinator, Training and Capacity Building, ACIWRM 

Dr T N Reddy, Technical Expert, Agriculture, ACIWRM 

Mr Praen Raptan, Executive Director, Janakalyan, Jawalagere 

Mr J Srinath, Ground Water Expert, Bangalore 

A visit was undertaken to the office of ACIWRM along with Mr PrasenRaptan of Janakalyan to 
present the data collection process for ground water study undertaken, the expectations of ACIWRM 
as project implementing agency and to discuss on the base map preparation for Distributary 17 and 
95. 

The following points were discussed: 

1. Ground water data collection: already ground water levels and quality data have been collected 
by the expert from the Ground water Department and Rural Drinking Water and Sanitation 
Department. The bore wells from where the data has been collected are located in the region 
some 10-15 kms from Dy 17. These are the nearest points for which data is available. The data 
indicates the regional ground water levels and quality and not exactly that of the project site.  

Janakalyan need to procure water level indicators for monitoring ground water levels in the 
selected 200 sample bore wells for the pre and post monsoon periods.  

2. Regarding ground water quality, Janakalyan has already tested 10 water samples from bore 
wells in Dy 17 area in the KVK Laboratory during November 2022. The samples have shown 
feasibility for irrigation except one sample which has shown very highSodium Adsorption Ration 
(SAR). This sample will be rechecked as it is the only sample out of 10 which has this high value.  
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ACIWRM suggested to continue testing ground water quality in pre and post monsoon seasons 
for monitoring purpose. The months suggested are May and November. 

3. ACIWRM showed the map preparation technique using the software that they are using. They 
have already prepared maps for Dy 17 using the digital map. They suggested Jankalyan to use 
the map for plotting the 200 sample bore wells sites. The number of bore wells could be reduced 
to 175 for equal distribution of the samples in all the Pipe outlets considering the area under Dy 
17. They have suggested Janakalyan to send coordinate and altitude values of each borewell for 
plotting to prepare the base map. 
 

4. ACIWRM suggested to collect data in the months of May and November for pre and post 
monsoon seasons. 

J Srinath         Date: 19-01-2023 
Consultant – Ground Water Expert 
Bangalore 



Quarterly Progress Report 
 

  
Volume IV: January – March 2023  62 

 

FIELD VISIT REPORT – 4 (February 13, 2023) 

Project Name: Land and Water Management Pilot Study at Gangavati & Sirwar under the 
command area of Tungabhadra Left Bank Canal 

Context of the visit:  

To discuss on the digital map of Distributary 17 prepared by ACIWRM with markings of selected 
sample bore wells for monitoring and to finalise those bore wells  

The sample borewells in the digitised map are not equally spread in space. A few sides have cluster 
of points and a vacant space in the north central part. It was confirmed by the Janakalyan staff that 
there are no borewells in that area. A site visit was undertaken in the tail end of the distributary 17 
to read the n map as per the existing situation on the ground. Especially of interest was the sub-
distributaries in the Dy17 that reached natural canal before reaching the rivulet in the down stream. 

It is decided that the number of sample bore wells are reduced by selecting one or two in the cluster 
places while ensuring equal spread in all the areas. Thus the number of sample bore wells become 
16-20 for monitoring purposes. 

In this regard, the following actions needs to be done by the respective agencies and individuals. 

1. Janakalyan - Listing latitude and longitude readings of all the borewells in one column in 
excel with the serial number assigned to each and referring to the pipe outlet number and 
mentioning its location as upper reach/middle reach/ tail end reach 

2. Srinath J – Meeting Dr T N Reddy to explain the need of marking bore well numbers on the 
map matching the serial number in the list 

3. ACIWRM - Selection of sample BWs and marking BWs numbers in the map 
4. ACIWRM - Hiding BW points that are NOT required for monitoring 
5. ACIWRM/Janakalyan – Purchase of Water Level Indicator/s 
6. Janakalyan – Water Quality test data in Sirwar area (Dy95) from drinking water bore wells 

tested in KVK, Gangavati or UAS, Raichur for suitability to irrigation purpose 
7. Srinath/Janakalyan – Conducting Pumping tests in sample BWs in May month before the 

monsoon starts in June 
8. Srinath – Plotting Rainfall data on an excel graph 
9. Janakalyan – Data on Canal water releasing and closing date from Irrigation Department for 

last 5 years 

The above tasks are to be completed before May so that pre-monsoon data are collected from the 
sample BWs in both the Distributaries. 

Janakalyan to procure water level indicators at the earliest to ensure that data collection is not 
missed in the e pre-monsoon stage. 

J Srinath              Date: 17-02-2023 
Consultant – Ground Water Expert 
Bangalore 
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S.S. Kandagal 
Consultant-NFE 
 
Date of Visit: 5th to 7thJanuary 2023 (Three Days)  
Project Name: Land and Water Management Pilot Study at Gangavati & Sirwar under the 
Command Area of Tungabhadra Left Bank Canal  
Objectives of the Field visit:  

1. To Participate and facilitate some of the sessions in curriculum development “Farmer Water 
School “(FWS) workshop. 

2. Session on discussion with the Project staff to prepare finalized contents and facilitate a 
session on skills to take forward the sessions in FWS 

Brief process followed:  
A Curriculum development-FWS workshop conducted at Krishi Vigyan Kendra (KVK) Gangavati. 
Day-1Brief Inauguration session has conducted, which was presided by Raghavendra E. Head of the 
KVK, other faculties Dr.A.V. Karegoudar, Senior Scientist,Dr.S.B.Goudar Asst. Professor Plant 
pathology, Dr. Sharnappa Kuri,Asst. Professor of Agronomy, Dr.Fakeerappa A. SMS and Mr.Prakash 
Department of Agriculture, AO and official from Irrigation department and Farmers from WUCS. 
Dr.T.N.Reddy  and Ms. Payal from ACIWRM, Mr. Kaushika G.S and Shanta Kumar CDW. 
Participants from S.O. staff and Mr. Prasen, Janakalyan has briefed on objective of workshop and 
welcomes the guests and participants.Organized participants in to four Groups, few groups were 
given responsibility to prepare the two days preceding.  
Dr.T.N. Reddy has briefed very purpose of FWS in the project and main focus must be on 
“Water”and management, understanding of the data from equipments installed in the project and 
how the data can be used to deal session on FWS to empower farmers knowledge and Skills. 
Mr. Kaushika presented the measurement of irrigation equipments installed and participated in the 
discussion  
Presentation on FWS,dealt on objectives and how to take forward in the project and what way it is 
different from conventional FFS facilitated by S.S. Kandagal 
KVK faculty dealt subjects on watermanagement, Weather advisory, water management equipment, 
Agronomic practices of Paddy, Pest and disease management. 
Day- 2 All the sessions on pricniciples and practices of FWS were presented and groups discussion on 
preparationof various FWS.  Preliminary visit, selection of farmers and village, content to be 
covered,preparation of session guides for each of the topics out line and presentations. 
Day-3: Detailed contents discussed in the small groups and list was finalized and preparation of the 
tasks in FWS villages,major cropping pattern and crop stages were discussed, Hydro Ecosystem 
Analysis (HESA) where the observation of water availability, irrigation measurement in canal 
network and crop observation by use of Agro Ecosystem Analysis (AESA) process and Non-Formal 
Education (NFE) principles to facilitate farmers.Day’s Session Schedule has prepared for FWS and 
discussed with staff.  Action plan prepared and feedback was on three days session was conducted 
at the end of session Most of the participants expressed, satisfactory over workshop and it was 
timely. 
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Session Outputs as follows;  

a. Day’s schedule prepared  

Time Activity Facilitator 

07.00 Gathering of farmers (First day of the session only)  

07.30 Welcome and objective of the day/ review of the previous 
session  

 

07.40 Day session briefing   

07.45  HESA (field visit, observations, analysis, presentation and 
action points for experiment plots)  

 

09.15 Group Dynamics (NFE) sessions on Team building, 
Communication, organizing skills, icebreakers etc., 

 

09.30 Special topic discussion (e.g.,Irrigation, WUE, Crop water 
relations, Soil Water relations and others) 

 

10.25 Feedback and plan for next week  

10.30 Tea and closure   

b. Understanding of HESA (Hydro Eco System Analysis) Process; 
 

1. Formation of 4 groups – each group containing 6 members – name each group 
2. Field visit – instruments like AWS, Flumes, Sensors, Soil Moisture, Pani pipe, - collect the 

data and analysis (Data must be made available prior day by TSA – one flume must be placed 
to the FWS plot) 

3. Crop observation – CESA (Crop Eco System Analysis) 
a. Observation of crop health, soil moisture, pests (insects, weeds), diseases, soil 

health, water requirement. 
b. Preparation of presentation on findings from CESA (drawing and consolidation of 

numbers) 
c. Presentation and decisions to crop management   
d. Plan of action for next week 

c. List of Special Topics 
FWS planned to execute Session Plan:Once in 15 days. Trainees: members from different WUCS’s & 
Farmers.  

1. Canal Infrastructure (Hydraulics)Know your Main, distributary, Sub distributary, PO/FC 
canals system  
 Distributary outlet on main canal  
 Sub-Distributaries 
 PO’s 
 FIC’s: details & data,  
 WUCS wise:  

Discuss on Data as follows; 
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a. Numbers, length, dimensions, water releases/ discharges,  
b. Command area: Designed & Actual 
c. Cropping pattern: Designed & Actual discuss differences 
d. First ask what trainees already known on each of these topics & then explain details.  
 
2. Hydrological Cycle 

Introduction of the hydrological cycle  
Importance of water  
 
HESA and crops observation process  
Objectives  
Observation water release in canals and data collection by instruments installed in the 
project  
Compare present and previous FWS sessions  
Discuss on availability of water and crop grown area  
Observe the crop ecosystem  
Discuss and decisions on water management  
 

3. Crop Water Requirements (CWR)– cropstages water requirement  
 

 Transpiration, Evaporation, percolation/ seepage, inflow, outflow, soil moisture, 
 How to calculate CWR: PO wise crop area,   
Sources: Rainwater, Groundwater, Irrigation, soil moisture, re-generated water use,   

 
4. Irrigation methods (Field to Field irrigation, only field irrigation and measurement)  

Surface 
 Flooding 
 Border (1. Straight 2. Contour 3. Ring) 
 Basin (1. Rectangular, 2. Contour)  
 Furrow (1. Straight 2. Contour)  

 
5. Measurement of Irrigation water  
Various equipments: 

 Flume 
 Parshall Flume 
 Cut Throat Flume 
 Average Cross section of channel  
 Weirs 
 V-Notch 

 
6. Water measuring devices (Data observation and recordings): 

a. Mini Weather Station: 
 Rainfall 
 Temperature 
 Relative Humidity 
 Wind Speed 
 Wind Direction  
 Solar Radiation 
 Air Pressure/atmospheric pressure 

b. Micro Weather Station 
 Rainfall 
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 Temperature 
 Relative Humidity 

c. Current Meter 
d. Stage Pole  
e. Automatic Water Sensor 

7. Crop Water Budgeting 
(Ground Water specialist) 
Water Available from various Resources  
(Canal+ Ground Water +Rainfall) -Consumption 
Irrigation Scheduling  
 

8. Irrigation Scheduling 
 

a. Criteria of Irrigation Scheduling  
The main objectives of efficient irrigation management are: 
 High yield of good quality  
 High water use efficiency  
 Least damage to soil productivity  
 Low irrigation cost 

b. Water Management in Rice: 
 Components of water loss  
 Deep water Versus Shallow Submergence 
 Optimum irrigation Regime 
 Cut-off (Last) Irrigation  

 
c. Challenges and Solutions: 

 
 

9. Importance of Drainage in irrigated field 
 Drainage network:  
 Regenerated water quantity and quality 
 Drainage water usage to irrigate crop area 

 
 
 

10. Water quality testing  
Groundwater: levels from surface, quality, water logging and conjunctive use 

 
 

11. WUCS strengthening:  
Capacity Building, Water sharing, collective responsibility, tax collection etc., 
 

12. Gender Participation  
 Women role and Participation  
 Collective decisions on joint marketing 
 Agri entrepreneurship 
 Work load assessment in Agriculture activity  
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NFE: What way it is different from Formal Education 

Formal EducationIs highly institutionalized, chronological graded and hierarchically structured 
“education system”, spanning lower primary school and the upper reaches of the University  

Informal Education 

Is the lifelong process by which every person acquires and accumulates knowledge,skills, change in 
attitudes and insights from daily experiences and exposure to the environment at home, at work, at 
play etc. 

Non-Formal Education 

Is an organized systematic, educational activity carried on outside the framework of the formal 
system to provide selected types of learning to particular sub groups in the population, mostly adults 

• Because we deal with adults 

• Expect to be treated with respect and recognition. 

• Want practical solutions to real-life problems. 

• Can reflect on and analyze individual experiences. 

• Have different learning styles. 

• Are motivated by the possibility of fulfilling personal needs and aspirations. 

•  Are capable of making their own decisions and taking charge of their own learning. 

NFE Methods: 

1. Sharing 
2. Role Play 
3. Case Study 
4. Panel Discussion 
5. Problem Solving Exercise 
6. Small and big group discussion  
7. Informal debate 
8. Brainstorming 
9. Simulation game 
10. Observing by field walk 
11. Learning from field trip 
12. Conducting mini-workshops 
13. Folk Media Presentation Conducting Field Day 
14. Conducting field day 
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15. Follow-up programs 
16. Farmer to Farmer training through community organizing 
17. Participatory Action Research 

  
List of Group Dynamics: 

 Water Brigade 
 Getting to know Each other 
 Name My Job 
 The Boat is Sinking 
 Animals Sounds 
 Nine Dot Game 
 Hot Stuff 
 Message Relay 
 Longest Line 
 Broken Square 

List of Short Studies: 
a. AWD – (Alternate Wetting and Drying) Versus Normal  
b. SRI (System Rice Intensification) Versus Normal transplanted Rice 
c. Normal Transplanting of seedlings versus Drum Seeding Technique 
d. Water Use Efficiencies 
e. Consumptive Use Efficiency (CUE) 
f. Water Use Efficiency (WUE)  
g. Submergence Versus Soil Saturation  
h. Standing Versus Flowing Water 
i. Intermittent irrigation   

 
List of Long-Term Experiments (Participatory Action Research) 
Minimum of one experiment will be conducted in FWS based on the issues identified as follows; 

a. Conventional Versus Improved Practices   
b. Conventional versus Crop Diversity  
c. Varietal Trail (conventional v/s Improved) 
d. Flood irrigation versus other methods of irrigation  

 
d.Action Points for January: 

Activity Deadline Responsibility  

Village selection 12-01.2023 Sri Udaya Kumar 

WUCS meeting – consent  12.01.2023 Sri Venkatesh A 

Farmers selection 17.01.2023 Sri Udayakumar/ Sri P K Patil 

Base line data of the selected village –
Regarding yield, cost of cultivation, area, 
irrigation methods other inputs 

22. 01.2023 Sri Udayakumar/ Sri P K Patil 
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Curriculum development 12.01.2023 Sri S S Kandagal 

Agriculture related issues to be identified  22.01.2023 Sri Udayakumar 

Water related issues to be identified  22.01.2023 Sri P K Patil 

Staff capacity building training on crop 
water & water measuring devices 

23.01.2023 Sri S S Kandagal and Dr Kaushika 

Required materials for FWS  20.01.2023 Sri Venkatesh A 

FWS kit preparation  20.01.2023 Sri Venkatesh A 

Date of commencement of FWS 24.01.2023 Sri P K Patil / Sri Udayakumar 

Others: 

1. Preparation of list of short studies /experiments- January 
2. Preparation of NFE material to deal sessions –January/February 
3. Session guide for topics –January/ February 
4. List of Group dynamics – January/February 
5. Midterm FWS Review sessions   
6. Stake holders workshop at the end of season 
7. Farmers Field Day 
8. Preparation of FWS Annual report  
18. Participatory Action Research 

Suggestions:  

a. Collaboration and coordination for Inauguration program of FWS on 24th January 
2023 where detailed schedule of program needs to be worked out by Jankalyan 
before 23rd Jan 2023 

b. Initially organizing FWS needs intensive time for preparation and arrangements both 
field staff and facilitative staff 

c. Intensive staff capacity building is required to improve the SO /TA staff as FWS 
facilitators  

d. Preparation of material for each of the sessions in Colour charts, not to use Power 
point presentation in the field which may be difficult to arrange electricity and 
computer systems  

e. Enhance the skill and Knowledge of farmers by demonstration and experiential 
learning from the field. 

Please find attached First FWS session guide for your perusal as follows; 
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Annexure:1 

1st Session Plan  
 

 
Date: 24th Jan 2023  Time: From 7.00 am  to: 10.30 am  Place: 
 
Name of the Project: Pilots-LWM/ACIWRM    Name of the Taluka: Gangavati  
 
Name of the Facilitators:                 Name of the District: Raichur  
 
Name of the SO : Janakalyan                Name of the main Crop:  Rice 
 
Time: 3-4 hours 
Sl No Content/Session Duration 

(Min) 
Method/Tools 

1 Registration, Introduction of Participants   and 
grouping of participants 

15 

 

Discussion and 
organizing participants 
in to groups 

 

2 Introducing Day Schedule 

 

5 Scheduling 

 

3 Introduction on Farmer Water School (FWS) 
Objectives, Principles and Components. 

20 Sharing by use of cards 
or charts   

4 Inauguration of FWS  

Hon’ble Guests and Various Delegates 
participating  

60  Mr. Prasen Raftan 

5 Tea Break  15  

    

6  

Hydro Ecosystem Analysis (HESA) 

Field visit, observations, analysis, options for 
interventions and action plan by analyzing 
Situation in Canal water irrigation. 
 

Season Specific Topic:   

Canal Infrastructure (Hydraulics): 

60  

Grouping of farmers 
and  
Preliminary evaluation 
of the participants 

The observation 
procedures and 
guidelines will be 
shared  
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 Distributary outlet on main canal  
 Sub-Distributaries 
 PO’s 
 FIC’s: details & data,  
 WUCS wise:  
 

 Numbers, length, dimensions, water 
releases/ discharges, Command area: 
Designed & Actual; Cropping pattern: 
Designed & Actual; discuss differences 

 

First ask what trainees already know on each of 
these topics & then explain details 

 

Practical Demo in the 
Field and Discussion 

Google map of the 
Distributary and explain 
in the groups and disc 
with the farmers  

Material required: 

Attendance register  

Register Proceedings of 
the day  

7 Group Dynamics (Annexure 2) 15 Choice is based on the 
participants interest and 
time availability 
facilitators can decide  

8 Farmer wise Action Plans for Implementation 10 Exercise/ discussion 

9 MIS Capturing (FWS Register / APP):  05 Formats/ Registers/ App 

10 Conclusion  05  

 Total duration 3hour 30 
minutes 
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Annexure -2 

1. Nine Dot Game: 

Approach and Concept 

When this exercise is most appropriate? 

At the early meeting of FWS 

How long will the exercise take? 

15 minutes ff the FWS  

Learning Objectives: 

To become aware of the concepts, objectives and approaches of the WUE 

To relate pilot concept, objectives and approach to the problems and issues of farmers in the local 
area. 

Materials  

Broad charts or Board, Pen or Marker, Cello Tape 

Steps: 

1.Draw 9 dots on chart or board like this 

* * * 

* * * 

* * * 

Ask the participants to try to join all of the 9 dots with only 4 straight lines, and without lifting the 
pen from the page 

2. Ask the participants to share their results. The solution will be something like this 

* * * 

* * * 

* * * 

Ask the farmers participants: Why was it difficult to find the way to do this at first? How did we 
overcome the problems? Discuss how this relates to solving other problems- very often we need to 
look in certain frame work, but we need to look outside the things that we think are the problem, to 
understand the real causes before we can go about solving them. In this game we had to look 
outside the frame to find the solutions.  
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3. Tell the farmers that the 9 dots can represent the 9 most important problems of farmers in project 
area. Ask them to list nine problems like below; 

 No Water 
 Canals are closed  
 Mono-cropping 
 Poor seeds 
 Marketing 
 Drainage 
 Slope lands 
 Salt affected  
 No Implements and equipments 

The facilitators then use each of the 9 problems to lead in to an explanation of some of the central 
concepts and approaches of Pilots here some of the ideas that we talked about in our design session: 

 In FWS, we explore ways to solve the problems to overcome problems based by the farmers.  
 The project is based on what farmers needin the FWS. 
 The FWS is based on irrigation and looks at the real problems that are happening now. 
 We learn by exploring the problems together as group. By working together, we can 

discover, start to work on problems which are too big for one person, the group can do 
much more than one   

 Becoming a strong WUCS, we will be able to get more support and attention from the local 
government or other organizations that we may want to influence 

 The fields are part of the local environment and the community, so we also at the effects of 
our actions have on things that are outside our fields. 

4. The Facilitators guide is a discussion on how this FWS differ from our past experiences and ideas 

 

-END- 
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Chapter 8 

Particulars of Participants 

This chapter provides the information about the people who have been benefitted by 

the project activities taken up during the quarter. Many participatory events have been 

taken up by the team during the quarter and the participants list for all the events are 

annexed one by one.  

 

Annexure - 1 

List of Participants for FWS Curriculum Development Workshop on 05.01.2023 

SL 
NO 

NAME OF THE 
PARTICIPANTES 

VILLAGE DESIGNATION MOBILE NO 

1 Verupanna Dasanal Farmer 9880877817 
2 Huliraja G Gangavathi JE DY 17 9980931267 
3 Prakash Gangavathi Agriculture officer 9480765720 
4 Dr.Sharanappa Gangavathi Asst. professor 9535735182 
5 Dr.pakirappa Gangavathi Asst. professor 8123922459 
6 Dr Raghavendra Gangavathi KVK  Head 821744098 
7 Mallik sab S B camp Farmer 7760563587 
8 Hemadri gouda J kalgudi Farmer 9845149668 
9 Nagappa gaddi Vaddara hatti Farmer 8217469311 

10 Shant kumar Gangavathi Engg. 9483324463 
11 Ningaraj  P Gangavathi Field  assistant CWD 709291869 
12 Dr.A.V.Kare gouda KVKGangavathi Scientist KVK 6362775897 
13 Hanumanthappa Gangavathi Farmer 9844391373 
14 Venkatesha M Janakalyan Village facilitator 7760563587 
15 Hanumesha K Janakalyan Village facilitator 8548879459 
16 Shobha  R Janakalyan Social expert 9986142824 
17 Mallan sb S B camp Farmer 9980984076 
18 soogappa shakapur Farmer 9845614367 
19 P  K patil Janakalyan Engg. 9886249262 
20 Uday kumar Janakalyan Agri. Expert 9739528082 
21 Hanumesh Janakalyan Village facilitator 9535833801 
22 Ramesh Janakalyan Village facilitator 9945732516 
23 Yallappa Janakalyan Village facilitator 9108379282 
24 Manojith Biswas Janakalyan Accountant 9902621283 
25 Moula Husen Janakalyan Village facilitator 8660421082 
26 Dada feer Janakalyan Village facilitator 7026405520 
27 Puttaraj Janakalyan Village facilitator 7816950725 
28 Venkatesh A Janakalyan Social expert 8748994142 
29 Fayal ACIWRM Communication specialist 9980854851 
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30 Koushik CWD Engg. 8439157669 
31 T N Reddy ACIWRM LWM specialist 9440717081 
32 Doddabasappa Gangavathi Farmer 8722755827 
33 Sanna hanumantha Vaddara hatti Farmer 7026217889 
34 Anjineya Janakalyana Village facilitator 9108381181 
35 Prasen Raptan Janakalyan ED Janakalyan 9448570745 
36 S S Kandagal Janakalyan NEF  Expert 9440147476 

 

List of Participants for FWS Curriculum Development Workshop on 06.01.2023 

SL 
NO 

NAME OF THE PARTICIPANTES VILLAGE DESIGNATION MOBILE NO 

1 Shant kumar Gangavathi Engg. 9483324463 
2 Ningaraj  P Gangavathi Field  assisatnt CWD 7459754800 
3 Venkatesha M Janakalyan Village facilitator 7760563587 
4 Hanumesha K Janakalyan Village facilitator 8548879459 
5 Shobha  R Janakalyan Social expert 9986142824 
6 P  K patil Janakalyan Engg. 9886249262 
7 Uday kumar Janakalyan Agri. Expert 9739528082 
8 Hanumesh Janakalyan Village facilitator 9535833801 
9 Ramesh Janakalyan Village facilitator 9945732516 

10 Yallappa Janakalyan Village facilitator  9108379282 
11 Manojith Biswas Janakalyan Accountant 9902621283 
12 Moula Husen Janakalyan Village facilitator 8660421082 
13 Dada feer Janakalyan Village facilitator 7026405520 
14 Puttaraj Janakalyan Village facilitator 7816950725 
15 Venkatesh A Janakalyan Social expert 8748994142 
16 Fayal ACIWRM Communication Specialist 9980854851 
17 Koushik CWD Engg. 8439157669 
18 T N Reddy ACIWRM LWM specialist 9440717081 
19 Anjineya Janakalyana Village facilitator 9108381181 
20 Prasen Raptan Janakalyan ED Janakalyan 9448570745 
21 S S Kandagal Janakalyan NEF  Expert 9440147476  

   

List of Participants for FWS Curriculum Development Workshop on 07.01.2023 
 

SL 
NO 

NAME OF THE 
PARTICIPANTES 

VILLAGE DESIGNATION MOBILE NO 

1 Shant kumar Gangavathi Engg. 9483324463 
2 Ningaraj  P Gangavathi Field  assistant  CWD 7459754800 
3 Venkatesha M Janakalyan Village facilitator 7760563587 
4 Hanumesha K Janakalyan Village facilitator 8548879459 
5 Shobha  R Janakalyan Social Expert 9986142824 
6 P  K patil Janakalyan Engg. 9886249262 
7 Uday kumar Janakalyan Agri. Expert 9739528082 
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8 Hanumesh Janakalyan Village facilitator 9535833801 
9 Ramesh Janakalyan Village facilitator 9945732516 

10 Yallappa Janakalyan Village facilitator 9108379282 
11 Manojith Biswas Janakalyan Accountant 9902621283 
12 Moula Husen Janakalyan Village facilitator 8660421082 
13 Dada feer Janakalyan Village facilitator 7026405520 
14 Puttaraj Janakalyan Village facilitator 7816950725 
15 Venkatesh A Janakalyan Social Expert 8748994142 
16 Fayal ACIWRM Communication Specialist  9980854851 
17 Koushik CWD Eng 8439157669 
18 T N Reddy ACIWRM LWM Specialist 9440717081 
19 Anjineya Janakalyana Village facilitator  9108381181 
20 Prasen Raptan Janakalyan ED Janakalyan 9448570745 
21 S S Kandagal Janakalyan NEF  Expert 9440147476 
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Annexure - 2 

List of Participants for One Day training on Millets Cultivation on 22.02.2023 

SL No Name of the participants Village Mobile no Designation 
1 Anuradha Athanur 8431406931 Member 
2 m.vijayalaxmi Athanur 8884049143 Member 
3 Channnabasamma Athanur 8123639586 Member 
4 Tayamma Athanur 9108859761 Member 
5 Bhimavva Athanur 7204961322 Member 
6 Hanumanthi Athanur 8296117208 Member 
7 Girijamma Athanur 9535830808 Member 
8 Rashida begam Athanur 9353711626 Member 
9 Sharanamma shakhapura 9535649789 Member 

10 P.sandhyarani Athanur 9008588429 Member 
11 Lavanya Athanur 9620404381 Member 
12 Eramma Athanur 7349687130 Member 
13 Sharanamma Athanur 7349687130 Member 
14 Shankramma Shakhapura  Member 
15 Sharadamma Shakhapura  Member 
16 Vidhya Jakkaladinni 9741192089 Member 
17 Pooja Jakkaladinni  Member 
18 Virupamma Jakkkaladinni 8884465971 Member 
19 Channabasamma Jakkaladinni 9880677543 Member 
20 Basamma Jakkaladinni 9972326787 Member 
21 Sangeetha Jakkaladinni 9611646052 Member 
22 Savitri jakkaladinni 9008190442 Member 
23 Anjali Jakkaladinni 9900176237 Member 
24 Sunandha Jakkaladinni 9902092519 Member 
25 Shivaleela Jakkaladinni 6363954239 Member 
26 Gouramma Jakkaladinni 7899918236 Member 
27 Devamma Athanur 9972905185 Member 
28 Laxmi Athanur 9900546552 Member 
29 Parvatamma Shakhapura 9008190616 Member 
30 Basamma Shakhapura 9740470269 Member 
31 Shreedevi Shakhapura 8971405929 Member 
32 Nagaratna Shakhapura 8296313303 Member 
33 Sharanamma Athanur  Member 
34 Channamma Athanur  Member 
35 Shwathi Athanur 9972803443 Member 
36 Parvathi Athanur 9740313843 Member 
37 Pushpavathi Athanur 8147102101 Member 
38 Jyothi Athanur 9972043664 Member 
39 Jayashree Athanur 9535216282 Member 
40 Reshma Athanur 990103504 Member 
41 Ashina begam Athanur 9901093504 Member 
42 Sharanamma Athanur 9900247069 Member 
43 Gouramma Athanur 7975418901 Member 
44 Rachamma Athanur 9945457374 Member 
45 Drashayini Shakhapura 9945071929 Member 
46 Shreelata Athanur 7411227889 Member 
47 M.venkatalaxmi A.camp 9148393744 Member 
48 Parvthi Athanur  Member 
49 Veena Athanur 9591004102 Member 
50 Pushpavathi Athanur 9901349933 Member 
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51 Dhanalaxmi Athanur 9980796762 Member 
52 Sulochana Shakhapura 9535926580 Member 
53 Ayyappa Athanur 9686296563 Member 
54 Basavaraja Athanur  Member 
55 Diddeppa Athanur 7022131177 Member 
56 Mudukappa Athanur  Member 
57 Basappa Athanur  Member 
58 Nagareddy Athanur 8105765412 Member 
59 Mareppa Athanur 9480234417 Member 
60 Basavaraja Athanur 9900761381 Member 
61 Gangappa Athanur  Member 
62 Mounesh Athanur  Member 
63 Shivappa Athanur  Member 
64 Sharanappa Athanur  Member 
65 M.Krushnamurthy Athanur 8105510997 Member 
66 Bheemaraya Athanur 7338341853 Member 
67 Mallikarjuna Athanur  Member 
68 Mallikarjuana Sirwar 988034846 Cwd 
69 Koushik reddy Siwar 7993938405 FE CWD 
70 Sheshu Sirwar 7995822580 Agronami cwd 
71 Chandrappagouda Shakhapura 9945802647 Wucs 
72 Shivappa Athanur  Farmer 
73 Buddappa Athanur 9731032821 Farmer 
74 Yallappa Athanur  Farmer 
75 Shantappa Athanur  Farmer 
76 Manjunatha Athanur 9535371800 Farmer 
77 Basavaraja Athanur 9535337175 Farmer 
78 Shivareddy Shakhapura 9535926580 Farmer 
79 Basha sab Athanur 7349788912 Farmer 
80 Sharanamma Shakhapura 9449974216 Farmer 
81 Ramesh Athanur 8105693495 Farmer 
82 Amaresh Athanur 9535670143 Farmer 
83 Venkatesh Raichur 8884352000 UNDP 
84 Shashikamblekar Raichur 8660404565 UNDP 
85 Girijaaram Raichur 9449485745 UNDP 
86 Chandrashekhar Manvi 9448183476 SBI bank 
87 K.vidhya Raichur 6360356564 Edu.ass 
88 Ph narahatti Raichur 9164447903 Retried principal 
89 Shobha R Manvi 9986142824 SE 
90 Mahesh Raichur 9611237178 farmer 
91 Narasimha Athanur 7349687130 Mairada CA 
92 Hanumesh Athanur 9535833801 VF 
93 Yallappa Athanur 9108379282 VF 
94 Anjinayya Athanur 9108381189 VF 
95 Rameh Athanur 9945732516 VF 
96 Ananda Shakhapura 7090452485 Farmer 
97 Nagaraja Shakhapura 9880269019 Farmer 
98 Gouri patil Shakhapura 9663990778 Dr. 
99 Manojith Rh no.04 9902621283 Accountant 
100 Udaykumar Janakalyana 9739528082 Agri 
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List of Participants for One Day training on Nutrition Management on Paddy on 
17.01.2023 

SL No Name of the participants Village Mobile no Designation 
1 Sharanappa Basapattana 6362617278 Farmer 
2 Hanumeha Bassapatana 9902911939 Farmer 
3 K basavaraja Basapatana 9880817536 Farmer 
4 Hanumappa Basapatana 9945021507 Farmer 

     5 Vanibadresh Basapatana 9008597499 Farmer 
6 Hanumanthappa Basapatana 9164443045 Farmer 
7 Sharanappa Sb camp 9741850785 Farmer 
8 Akbarsab Sb camp 7022683859 Farmer 
9 Yamanappa Sb camp 9163610138 Farmer 

10 Fakireddy Sb camp 9743924866 Farmer 
11 Basha Sb camp 7337740610 Farmer 
12 Nirupadi Dasanala 9972872285 Farmer 
13 Eashappa Dasanala 8495845911 Farmer 
14 Mariyappa Dasanala 9686725554 Farmer 
15 Sharanappa Ayodya 8884702356 Farmer 
16 Virupanna Ayodya  Farmer 
17 s.nagaraja Ayodya 944075783 Farmer 
18 Duragappa Ayodya 6360964216 Farmer 
19 Yamanuarappa j.kalgudi 9972351605 Farmer 
20 Channabasappa j.kalgudi 9739506686 Farmer 

21 Yankappa c j.kalgudi 9531504872 Farmer 
22 Mareppa j.kalgudi 7349466619 Farmer 
23 Ramesh j.kalgudi 9675111758 Farmer 
24 Dodda yamanappa j.kalgudi 97411145966 Farmer 
25 Narasappa j.kalgudi  Farmer 
26 t.nagesh Basapattana 9900474319 Farmer 
27 Devaraja Basapattana  Farmer 
28 Prakash Basapattana 7204065787 Farmer 
29 Modin sab Basapattana 9535615686 Farmer 
30 Nagaraja Sb camp 7483044855 Farmer 
31 Udaykumar Janakalyana 9739528082 Agri.spl 
32 Venkatesh.A Janakalyana 9739528082 Social Expert 
33 Prasen raptan Janakalyana 9448570745 ED 
34 Puttaraju Janakalyana 7816950775 Village facilitator 
35 Venkatesh Janakalyana 7760563587 Village facilitator 
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Annexure - 4 

List of Participants for One Day training on Salinity and Alkalinity Management on 
19.01.2023 

SL No Name of the participants Village Mobile no Designation 
1 Chandrappa gouda  Shakapur 9945802647 Farmer 
2 Amarappa Shakapur 9901469923 Farmer 
3 Ramanagouda Shakapur 9535215437 Farmer 
4 Nagappa Shakapur        Farmer 

     5 parappa Shakapur  Farmer 
6 Nagareddy Attanur 8105765412 Farmer 

7 Ashok Attanur 7483786693 Farmer 
8 Husain sab Attanur 9535085746 Farmer 
9 Ayyappa Attanur  Farmer 

10                      Trilappa Attanur  Farmer 
11 Mudukappa Attanur  Farmer 
12 Nagaraja Attanur  Farmer 
13 Virupakshi Attanur 8861306193 Farmer 
14 Raj mohammed  Attanur  Farmer 
15 Malappa  Attanur  Farmer 
16 Babu  Attanur  Farmer 
17 Veeresh  Attanur 7676727293 Farmer 
18 Nagappa  Attanur  Farmer 
19 Ramamurthy Shakapur 9901228708       Farmer 
20 Anand  Shakapur 7090452485 Farmer 

21 Maruthi Shakapur 7022015475 Farmer 
22 Sharanappa  Singadadinni  Farmer 
23 Rajshekar  Singadadinni  Farmer 
24 Sharnagouda  Singadadinni  Farmer 
25 Prabhugouda  Singadadinni 9986374791 Farmer 
26 Prasen raptan  Janaklayana   ED 
27 Shobha R Janakalyan  Social expert  
28 Ramesh Janaklayana   Village facilitator  
29 Yalappa Janakalyan  Village facilitator  
30 Hanumesh Janaklayana   Village facilitator  
31 Anjaneya  Janakalyan  Village facilitator  
32 Udaykumar Janaklayana  9739528082 Agri EXP. 
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Annexure - 5 

List of Participants for One Day training on Soil Testing Methods and its 
importance on 22.01.2023 

SL No Name of the participants Village Mobile no Designation 
1 Ashok Athanur 7953786673 Member 
2 Nagareddy Athanur 8105765412 Member 
3 chandrashekar Shakhapur 9945802647 President 
4 Ayyappa Attanur  Member 
5 Amarappa Shakhapur 9901469923 Farmer 
6 Ramanagouda Shakhapur 9535215437 Farmer 
7 Ramappa Shakhapur 7204834953 farmer 
8 Virupakshi Attanur 8861306193 Farmer 
9 Rajmahamad Attanur 8861306193 farmer 

10 Mallappa Attanur 9900390253 farmer 
11 Babu Attanur 7676727293 farmer 
12 Veresh Attanur 7676727293 farmer 
13 Manjunatha Attanur 9535371800 farmer 
14 maruthi Attanur 9731809845 farmer 
15 nagaraj Attanur 9632421303 farmer 
16 murthy Attanur  farmer 
17 Akbar alli Attanur 9900967608 farmer 
18 ramamurthi attanur 9901228708 farmer 
19 ananda shakhaput 7090452485 farmer 
20 sharanappa Shakapur. 7090452485 farmer 

21 nagappa shakhapur  farmer 
22 Alam pasha attanur  farmer 
23 Megharaj attanur  farmer 
24 Linaganagouda shakhapur 9740470769 farmer 
25 siraj attanur  farmer 
26 anjanayya attanur 9108381189 Village facilitator 
27 ramesh attanur 9945732516 Village facilitator 
28 yallappa attanur 9108379282 Village facilitator 
29 hanumesh attanur 9535833801 Village facilitator 
30 Udaykumar Janakalayan 9739528082 Agri. 
31 Prasen raptan Janaklyana  ED 
32 Shobha R Janakalayana 9986142824 Social Expert 
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Annexure - 6 

List of Participants for One Day training on SRI Method of Rice Cultivation on 
15.02.2023 

SL 
NO 

NAME OF THE PARTICIPANTES VILLAGE DESIGNATION MOBILE NO 

1 mareappa Basaptana Farmers  
2 Guubasava Basaptana Farmers 9945874015 
3 Sahib pasha Basaptana Farmers 9844048163 
4 Duragappa Basaptana Farmers  
5 S muulikrishan Basaptana Farmers 7204065784 
6 Yamanappa S b camp Farmers  
7 Kalkesha S b camp Farmers 0064480969 
8 Hanuamthaappa S b cmp Farmers 6361530188 
9 Shivamuuti S b camp Farmers 7463993781  

10 Shrakumra S B camp Farmers 7839938133 
11 Huchppa S b camp Farmers 7483993781 
12 Vijaya S b camp Farmers 7483993781 
13 Yalpp  S b camp Farmers 9632211349 
14 Veranna Dasanal Farmers 9740753059 
15 Hanumathaappa  Dasanal Farmers 8861463512 
16 basavaraj Dasanal Farmers 8861463512 
17 Shivappa Dasanal Farmers 8861463512 
18 Kareayapp Dasanaal Farmers 8861880661 
19 anjiyappa dasanal Farmers 8971823074 
20 Maruthi Dasanal Farmers 9632599802 
21 Basha Dasanal Farmers 9108085205 
22 Durugapp  AYOADAY Farmers `8884702356 
23 smallpp ayoaday Farmers 8884702356 
24 Gadilinappa Vaddarahtti Farmers 9620894613 
25 Ravi babu Vddarahatti Farmers 8310234850 
26 Suri rao Vaddarahatti Farmers  70191170403 
27 Jagantha gouda Vaddarahattai Farmers 9916728171 
28 Puttaaraaj gatti Jnk V F 7816950775 
29 UADAYA KUMAR JNK AGR SPL 7019495650 
30 VENKATESH A JNK SOCIL  SPL 8748914132  
31 VENKATESH M JNK VF 7760563587 
32 PRASEN RAPTHNA JNK E D  
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Annexure - 7 

List of Participants for One Day training on AIG formation on 20.01.2023  

SL No Name of the participants Village Mobile no Designation 
1 Vijayalaxmi Athunur 8884049143 AIG Member 
2 Thayappa Athunur 9611347878 AIG Member 
3 Akber ali Athunur 9900967608 AIG Member 
4 Basuraj shajjan Athunur 9880893152 AIG Member 
5 Basavarj gachinamani Athunur 9845735266 AIG Member 
6 Manjunath Athunur 9535371800 AIG Member 
7 Basuaraj ginde Athunur 9901907679 AIG Member 
8 Nagareddy Athunur  AIG Member 
9 Ashok Athunur 7483786693 AIG Member 

10 Krshinmurthy Athunur 8884049143 AIG Member 
11 Mohinuddin Athunur  AIG Member 
12 Nagaraj Athunur  AIG Member 
13 Basavaraj Athunur  AIG Member 
14 G laxmi Athunur 8296479117 AIG Member 
15 K deepa Athunur 7406097294 AIG Member 
16 K dhanalaxmi Athunur 9980796762 AIG Member 
17 K sathyavati Athunur 9740495237 AIG Member 
18 M sathyaveni Athunur 9945287540 AIG Member 
19 N Anuradha Athanur 9482954836 AIG Member 
20  Shobha R Janakalyana 9986142824 SE 
21 Anjinayya Janakalyana 9108381189 VF 
22 Hanumesh Janakalyana 9535833801 VF 
23 Ramesh Janakalyana 9945732516 VF 
24 Yallappa Janakalyana 9108379282 VF 
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Annexure - 8 

List of Participants for One Day training on WUCS on 18.01.2023  

SL No Name of the participants Village Mobile no Designation 
1 Ashoka Athanur 7483765412 member 
2 Nagareddy Athanur 8105765412 member 
3 Husina sab Athanur 9535085746 Member 
4 Chandrappa gouda Shakpur 9945802647 President 
5 Ibrahim sab Athanur 9591452752 President 
6 Ayyappa Athanur  Member 
7 Amarappa Shakhapur 9901469923 Member 
8 Trilappa Athanur  Member 
9 Mudakappa Athanur  Member 

10 Hanumatharay Athanur 9482276906 President 
11 Maruthi raichur 9743114205 Bank CMP 
12 Nagaraj  Raichur 9632421303 Bank CMP 
13 Ramana gouda shakhapura 9535215437 Member 
14 Ramappa shakhapura 7204834953 Member 
15 Prashnta Raichur 8277959311 Bank CMP 
16 Chandrakumar Raichur 9741072566 Bank CMP 
17 virupaksha Athunur 8861306193 Member 
18 Akbar ali Athunur 9900967608 Member 
19 Raj mahmad Athunur 9900967608 Member 
20 Koushik reddy Sirwar 7993938405 FE 
21 Mathan Sirwar 8778998140 Eng 
22 Khurshid Athunur 9008611029 Member 
23 Mallappa Athunur 9900390253 Member 
24 Babu Athunur 7676727293 Member 
25 Viresh Athunur  Farmer 
26 Nagappa Athunur  Farmer 
27 Ramesh Janakalyan 9945732516 Vf 
28 Anjinayya Janakalyan 9108381189 Vf 
29 Yallappa Janakalyan 9108379282 Vf 
30 Hanumesh Janakalyan 9535833801 Vf 
31 Deep kallauru 9741455990 AE 
32 Sharnappa Kallauru 9986272698 WA 
33 Shobha R Jankalyan 9986142824 SE 
34 Sanjaeev karatagi 8722227987 Gunj 
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Annexure - 8 

List of Participants for One Day training on WUCS on 27.02.2023  

SL No Name of the participants Village Mobile no Designation 
1 Khajabi Atanur 9900638047 Member 
2 Adhijaa begam Atanur 8861383648 Member 
3 Anjamma Atanur  Member 
4 shaleema Atanur 7899982858 Member 
5 Laxmi Atanur  Member 
6 Padmavathi Atanur 8861081515 Member 
7 Geetha Atanur 8861395015 Member 
8 Neelamma Atanur  Member 
9 Hanumanthi Atanur  Member 

10 Laxmi Atanur  Member 
11 Renuka Atanur 7338312884 Member 
12 Sujaatha Atanur 9632838599 Member 
13 Adamma Atanur 7337779741 Member 
14 Sulochana shakhapura 9972783957 Member 
15 Anuradha Atanur 9482954836 Member 
16 Venkatalaxmi Atanur 9148393744 Member 
17 Sandhyarani Atanur 9008588429 Member 
18 Swathi Atanur 9743865409 Member 
19 Varalaxmi Atanur 6364746660 Member 
20 Lavanya Atanur 9620404381 Member 
21 Sathyavathi Atanur 6364746660 Member 
22 Dhanalaxmi Atanur 9980796762 Member 
23 Vijayalaxmi Atanur 8884049143 Member 
24 Gouramma Atanur 9900957956 Member 
25 Drakshayini shakhapura 9945071929 Member 
26 Sharanamma shakhapura 9449974126 Member 
27 Shreedevi shakhapura 8971405929 Member 
28 Nagamma Atanur  Member 
29 Veena Atanur 9591004102 Member 
30 Huchhamma Atanur  Member 
31 Gouramma jakkaladinni 7899918236 Member 
32 k.jalajakshi jakkaladinni 9008952376 Member 
33 Narasimha nayak Atanur 7349687130 Member 
34 Girijamma Sindhanooru 9449485745 Undp 
35 Venkatesh Raichu 8884352040 Undp 
36 Shobha R Manvi 9986142824 SE 
37 Anjinayya Shakhapura 9108381189 VF 
38 Yallappa Atanur 9108379282 VF 
39 Ramesh Atanur 9945732516 VF 
40 Hanumesh Atanur 9535833801 VF 
41 Satyavathi Atanur 9740495237 Member 
42 Jayashree Atanur 95352162828 Member 
43 Sujatha Atanur 9945154391 Member 
44 Goramma Atanur  Member 
45 Umadevi Atanur  Member 
46 Neelamma Atanur  Member 
47 Laxmi Atanur  Member 
48 Sharifa begam Atanur  Member 
49 Abidha Atanur  Member 
50 m.g.bhavani Atanur 8618330074 Member 
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SL No Name of the participants Village Mobile no Designation 
51 M.Vijayalaxmi Atanur 8884049148 Member 
52 munnabegam Atanur  Member 
53 Khajabi Atanur 9972202982 Member 
54 Ajarabi Atanur 8197051652 Member 
55 Alima Atanur 9916349522 Member 
56 Shantamma Atanur  Member 
57 Jayamma Atanur  Member 
58 Ashamma Atanur 9731741898 Member 
59 Afeeja begam Atanur 9900638040 Member 
60 Gangamma Atanur  Member 
61 Rajeshwari Atanur  Member 
62 Shashikala Atanur  Member 
63 Laxmi Atanur  Member 
64 Shantamma Atanur  Member 
65 Neelamma Atanur  Member 
66 Tayamma Atanur 8105589989 Member 
67 Mallamma Atanur  Member 
68 Nagaveni Atanur  Member 
69 Gundamma Atanur  Member 
70 Sharanamma Atanur  Member 
71 Jothi Atanur  Member 
72 Renuka Atanur  Member 
73 Hanumanthi Atanur  Member 
74 Bhuvaneshwari Atanur  Member 
75 Yalamma Atanur  Member 
76 Ambika Atanur  Member 
77 j.laxmi Atanur 8296479117 Member 
78 n.shiranjivi Atanur 9945772909 Member 
79 v.sheetamahalaxmi Atanur  Member 
80 Girijamma Atanur  Member 
81 Nagamma Atanur  Member 
82 Bheemavva Atanur  Member 
83 Mallamma Atanur  Member 
84 Parvathi Atanur  Member 
85 Shekhamma Atanur  Member 
86 Anushuya Atanur  Member 
87 Hanumanthi Atanur  Member 
88 Lakshamamma Atanur  Member 
89 Mahadevi Atanur  Member 
90 Parvathi Atanur 8105693494 Member 
91 Sangameshwar Raichur 7019677372 Member 
92 Siddayya s Sirwar 9900855949 Member 
93 Deepa k Atanur 7406097294 Member 
94 Nagamani Atanur 8867509463 Member 
95 Shivamma Atanur  Member 
96 Hanumanthi Atanur  Member 
97 Devamma Atanur 8088742064 Member 
98 Narasamma Atanur  Member 
99 Goodamma Atanur  Member 
100 Laxmi Atanur 9740685161 Member 
101 Basamma Atanur 9972253769 Member 
102 Nagamma Atanur  Member 
103 Hanumanthi Atanur 8296117208 Member 
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SL No Name of the participants Village Mobile no Designation 
104 Girijamma Atanur 9964209661 Member 
105 Tayamma Atanur  Member 
106 Mallamma Atanur 9663771910 Member 
107 Reshma Atanur 9900247064 Member 
108 Choudamma Atanur  Member 
109 Laxmi Atanur 9900247064 Member 
110 Padmavathi Atanur 8951072331 Member 
111 Pushpavathi Atanur 9901349933 Member 
112 Basamma Atanur 9663752854 Member 
113 Uamadevi Atanur 9741681625 Member 
114 Sharanamma Atanur  Member 
115 Yallamma Atanur  Member 
116 Yallamma Atanur  Member 
117 Nagamma Atanur  Member 
118 Yallamma Atanur  Member 
119 Narasamma Atanur  Member 
120 Basamma Atanur 9902558831 Member 
121 Ratnamma Atanur  Member 
122 Parvatamma Atanur  Member 
123 Lalita Atanur  Member 
124 Amaramma Atanur  Member 
125 Arathi Atanur  Member 
126 Rajeshwari Atanur 8971922913 Member 
127 Basamma Atanur  Member 
128 Husenabi Atanur 7022907142 Member 
129 Laxmi Jakkaladinni 9964746850 Member 
130 Basamma Jakkaladinni  Member 
131 Sharanamma Jakkaladinni  Member 
132 Rangamma Jakkaladinni  Member 
133 Mallamma Jakkaladinni  Member 
134 Devamma Jakkaladinni 8792572786 Member 
135 Ningamma Atanur  Member 
136 Eramma Atanur  Member 
137 Virupamma Atanur 9972268951 Member 
138 Meenaakshi Jakkaladinni 8310589121 Member 
139 Vijayalaxmi Jakkaladinni 8310589121 Member 
140 Basamma Jakkaladinni 810589121 Member 
141 Parvavathi Atanur 8123200433 Member 
142 Parvathi Atanur 9741742162 Member 
143 Channabasamma Atanur 9901374185 Member 
144 Shantamma Jakkaladinni 9972085133 Member 
145 Rachamma Atanur  Member 
146 Devamma Jakkaladinni  Member 
147 Sulthan Atanur 8861193258 Member 
148 Hemavathi Atanur  Member 
149 Laxmi Atanur 9902668215 Member 
150 Husenamma Atanur  Member 
151 Muttamma Atanur  Member 
152 Bhagyamma Atanur  Member 
153 Laxmi Atanur  Member 
154 Rajamma Atanur  Member 
155 Basamma Atanur  Member 
156 Umadevi Atanur  Member 
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SL No Name of the participants Village Mobile no Designation 
157 Nagamma Atanur  Member 
158 Yankamma Atanur  Member 
159 Yallamma Atanur 9972269519 Member 
160 Maremma Atanur  Member 
161 Bhimamma Atanur  Member 
162 Yallamma Atanur  Member 
163 Mahadevamma Atanur  Member 
164 Laxmi Atanur  Member 
165 Yallamma Atanur  Member 
166 Mallamma Atanur  Member 
167 Nagamma Atanur 8861658873 Member 
168 Annapurna Atanur 8732935155 Member 
169 Mallamma Atanur  Member 
170 Hanumanthi Atanur  Member 
171 Tayamma Atanur 8861815334 Member 
172 Kavita Atanur 9900424012 Member 
173 Padmavathi Shakhapura 9741742346 Member 
174 Sharadamma Shakhapura  Member 
175 Shankramma Shakhapura 9591792853 Member 
176 Geetha Shakhapura 966395670 Member 
177 Shivaleela Jakkaladinni 6363954239 Member 
178 Laxmi Jakkaladinni 9900546552 Member 
179 Basamma Atanur 8105765412 Member 
180 Nagamma Atanur  Member 
181 Shwetha Atanur 9902576037 Member 
182 Nagamma Atanur  Member 
183 Sharada Jakkaladinni 9741897460 Member 
184 Vidhya Jakkaladinni 8971731582 Member 
185 Manojith B Janakalyana 9902621283 Accountant 
186 Udaykumar Janalkalyan 9739528082 Agri 
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Annexure - 9 

List of farmer in whose farms the Paani Pipes are installed in Dy 17 

Sl.No. Farmers Name Village/ Place Survy 
no 

Contact 
details 

1. Ramababu Ayodya  9845014559 
2. Shivaputrappa Jangamar Kalgudi 67 9886027646 
3. Bettappa Jangamar Kalgudi 27 9632429525 
4. Devendra gouda Jangamar Kalgudi 55 9845149662 
5. Kirankumar Jangamar Kalgudi 64 8095270089 
6. Hanumanthappa Gaddi Vadratti 11 9449046666 
7. Nagappa Gaddi Vadratti 11 8217469311 
8. C.H Bashakar Rao Vadratti 37 9741271763 
9. Yamanoor sab Gangavathi 119/1 9481946281 
10. gaddi Doddabasappa Vadratti 8 8722755827 
11. Virupanna s/o Siddangouda Dasanal 36 9008364005 
12. Virupangouda s/o Lingangouda Dasanal 36 99019506651 
13. Hanumantha s/o 

HanumanthappaNaik 
Dasanal 20 9880404558 

14. Shekaragouda s/o Budannagouda Dasanal 36 9901936102 
15. Devappa anegundi  Dasanal 35 6360079567 
16. Asharanappaa  anegundi  Dasanal 35 6360079567 
17. Gadiligappa  Dasanal 35 8088072334 
18. Hulugppa Agasar Dasanal 35  
19. Pramod Gouda  Dasanal 36 9008364005 
20. Shivappa Dasanal  Dasanal  20 9880404558 
21. Jagannath Gaddi  Vaddar htti   
22. Sanna raman  gouda   Basapattana    
23. Shri Hai Jangamara kalgudi    
24 Veeresh Jogi  Jangmara kalgudi    
25 Sharane  gouda   Dasanal  36 9972869672 
 

                                    Sensor with paani pipe 

Sl.No. Farmers Name Village/ Place Survy 
no 

Contact 
details 

1 Virupanna s/o Siddangouda Dasanal 36 9008364005 
2 Nagappa Gaddi Vadratti 11 8217469311 
3 Yamanoor sab Gangavathi 119/1 9481946281 
4 Devendra gouda Jangamar Kalgudi 55 9845149662 
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Annexure - 10 

List of farmer in whose farms the Paani Pipes are installed in Dy 95 

SL 
no. 

Farmer's name PO no. Village 
name 

Moble 
number 

Acre 

1 Manjunatha/Hanumantraya 7/8 Athanur  1.2 
2 Maremma/shivalingappa 7/8 Athanur  1.2 
3 Medar nagaraja 7/8 Athanur  3 
4 Veereshgouda/mallikarjun 

gouda hosamani 
11/12 Athanur  20 

5 Vijay girani 11/12 Athanur 9972640681 8 
6 Shivappa Power 11/12 Athanur 8970379601 5 
7 Basavaraja gindi 9 Athanur 9900761381 2 
8 Murtunjaya 9 Athanur 9591003929 7 
9 Kempayya 7/8 Athanur 9663675446 3 
10 Bheemappa daddal 11/12 Athanur 9663675446 1 
11 Yankappa chalawadi 4/5 Athanur  2 
12 Basavaraja kuraba 9 Athanur  2 
13 Eranna kurabaru 3 Athanur  5 
14 Rachappa kurabaru 9 Athanur  2 
15 Sanna Eranna 3 Athanur 9663240049 10 
16 Boovva 4/5 Athanur  1 
17 Narasimha GP 7/8 Athanur 9902576037 1 
18 Yallappa 9 Athanur  2 
19 Nagaraja medaar 7/8 Athanur 9740312593 3 
20 Yankoba 8/7 Athanur  2 
21 Basavaraja jaadaladinni 3 Athanur  3 
22 Ramesh/Baladandappa 2 Athanur 8123607881 2 
23 Mahalingappa 4/5 Athanur 7483786693 3 
24 Yankoba 7/8 Athanur  4 
25 Tayappa bayidoddi 4/5 Athanur 9611347878 4 
26 Tayappa/Eranna 2 Athanur 9663240043 5 
27 Post nagaraja 2 Athanur 9686889669 3 
28 Maareppa chalawadi 4/5 Athanur 9972241016 5 
29 Kashireddy 6 Athanur  10 
30 Manjunatha 8/7 Athanur 9535371800 2.2 
31 Hanumantraya wucs 4/5 Athanur 9482276906 20 
32 Tayappa 8/7 Athanur  2 
 

 


